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5 PROVEDBA PLANA UPRAVLJANJA

5.1  Akcijski planovi

5.1.1	 Pregled	akcijskih	planova

Upravljanje prirodnom baštinom

Redni broj Naziv cilja upravljanja Akcijski planovi
C.1. Staništa
C.1.1. Površinske kopnene vode i močvarna staništa  

(riječni rukavci, ribnjaci, materijal grabe)
AP 1   Inventarizacija riječnih rukavaca
AP �   Riječni rukavac Tišina u Čigoću
AP 3   Riječni rukavac Suvoj
AP 4   Riječni rukavci Puska
AP 5   OR Krapje đol
AP 6   OR Rakita
AP 7   Materijal grabe
AP 8   Ribnjaci
AP 9   Stari tok rijeke Lonje

C.1.�. Neobrasle i slabo obrasle kopnene površine (vrtovi, voćnjaci, oranice) AP10  Maloparcelirane poljoprivredne površine
C.1.3. Travnjaci, cretovi, visoke zeleni i šikare (livade, pašnjaci) AP11  Travnjaci  

AP1�  Obnova Poganova polja 
AP13  Pašnjak Orlinci
AP14  Agro-okolišne mjere

C.1.4. Šume (poplavne nizinske šume) AP15  Poplavne nizinske šume
C.2. Divlje svojte
C.�.1. Ptice AP 16  Program inventarizacije 

AP 17  Program praćenja
AP 18  Žličarka (Platalea leucorodia)
AP 19  Bijela roda (Ciconia ciconia)
AP �0  Kosac (Crex crex)
AP �1  Orao štekavac (Healliatus albicilla)
AP ��  Crna roda (Ciconia nigra)
AP �3  Patka njorka (Aythya nyroca)
AP �4  Zimsko prebrojavanje ptica

C.�.�. Sisavci AP �5  Zaštita populacije šišmiša
AP �6  Čagalj (Canis aureus)
AP �7  Dabar (Castor fiber)
AP �8  Vidra (Lutra lutra)

C.�.3. Beskralježnjaci AP �9  Program inventarizacije beskralježnjaka
AP 30  Jelenak (Lucanus cervus)

C.�.4. Ribe AP 31  Zaštita autohtonog ribljeg fonda
C.�.5. Vodozemci i gmazovi –
C.�.6. Biljne vrste –
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5 IMPLEMENTATION OF MANAGEMENT PLAN

5.1 Action plans

5.1.1	Action	plans	overview

Natural Resources Management

Number Management objective Action Plans
C.1. Habitats
C.1.1. Surface terrestrial waters and wetlands (river backwaters and oxbows, fishponds, 

borrow pits)
AP 1   Inventory of oxbows
AP �   The Tišina oxbow in Čigoć
AP 3   The Suvoj oxbow
AP 4   The Puska oxbow
AP 5   Krapje Đol OR
AP 6   Rakita OR
AP 7   Borrow pits
AP 8   Fishponds
AP 9   The Lonja River old stream

C.1.�. Not overgrown and slightly overgrown land areas (gardens, orchards, ploughland) AP 10  Small plots of agricultural land
C.1.3. Grasslands, moors, high green grass   and brush (meadows and pastureland) AP 11  Grassland 

AP 1�  Revitalisation of Poganovo Polje
AP 13  Orlinci pastures 
AP 14  Agricultural-environmental measures

C.1.4. Forests (riparian lowland forests) AP 15  Riparian lowland forests
C.2. Wild taxa
C.�.1. Birds AP 16  Inventory program

AP 17  Monitoring program
AP 18  Spoonbill (Platalea leucorodia)
AP 19  White stork (Ciconia ciconia)
AP �0  Corncrake (Crex crex)
AP �1  White-tailed eagle (Healliatus albicilla)
AP ��  Black stork (Ciconia nigra) 
AP �3  Ferruginous Duck (Aythya Nyroca)
AP �4  Winter bird counting

C.�.�. Mammals (bats, jackal, beaver, otter) AP �5  Bat population protection
AP �6  Jackal (Canis Aureus)
AP �7  European Beaver (Castor fiber)
AP �8  Otter (Lutra lutra)

C.�.3. Invertebrates (butterflies, cornelian beetle, stag beetle, dragonflies) AP �9  Programme for inventory of invertebrates
AP 30  Stag beetle (Lucanus cervus)

C.�.4. Fish AP 31  Protection of the stocks of indigenous
C.�.5. Amphibians and reptiles –
C.�.6. Plant spcies –
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Redni broj Naziv cilja upravljanja Akcijski planovi
C.3. Udomaćene svojte AP 3�  Proizvodnja žitarica i sijena
C.3.1. Turopoljska svinja AP 33  Uzgojni program za turopoljsku svinju

AP 34  Žirenje i šumska ispaša svinja
C.3.�. Slavonsko-srijemsko-podolsko govedo AP 35  Uzgojni program za podolsko govedo

AP 36  Program posudbe i darivanja podolskoga goveda
C.3.3. Domaće simentalsko govedo AP 37  Simentalsko govedo
C.3.4. Hrvatski posavac AP 38  Košnja pašnjaka
C.3.5. Hrvatski hladnokrvnjak AP 39  Praćenje brojnog stanja konja

Upravljanje krajobrazom
C.4. Krajobrazna politika AP 40  Kulturni krajobraz
C.5. Mozaik staništa AP 41  Raznolikost staništa
C.6. Organizacija prostora AP 4�  Organizacija prostora
C.7. Tradicijsko korištenje zemljišta (zajedničko) –
C.8. Tradicijske poljoprivredne kulture AP 43  Tradicijske poljoprivredne kulture
C.9. Obalni pojas uz Savu AP 44  Krajobrazno uređenje rijeke Save
C.10. Mikroreljef –

Upravljanje kulturnom baštinom

C.11. Naselja
C.11.1. Tradicijski ambijent AP 45  Drvene tradicijske ograde

AP 46  Parkovno zelenilo
AP 47  Tradicijski vrt

C.11.�. Zgrade javne namjene i tradicijska obilježja AP 48  Društveni dom u Mužilovčici
AP 49  Sabirnice mlijeka

C.11.3. Konzervatorski plan AP 50  Konzervatorski plan za Čigoć i Krapje
C.12. Tradicijsko graditeljstvo
C.1�.1. Drvena posavska kuća AP 51  Program financiranja obnove

AP 5�  Drvene kuće
C.1�.�. Gospodarske zgrade na okućnici AP 53  Inventarizacija i vrjednovanje svih gospodarskih zgrada u PPLP
C.1�.3. Tradicijski građevni materijal AP 54  Drvo – hrastovina
C.1�.4. Edukacija AP 55  Edukativne radionice
C.13. Kulturna baština uz vodu 
C.13.1. Plovila AP 56  Drveni čamci
C.13.�. Mlinovi na kompama AP 57  Mlin na kompama
C.13.3. Mostovi –
C.13.4. Pristaništa AP 58  Pristanište za brodove
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Number Management objective Action Plans
C.3. Domesticated taxa AP 3�  Production of grain and hay
C.3.1. Turopolje pig AP 33  Turopolje pig breeding programme

AP 34  Foraging and forest grazing for pigs
C.3.�. Slavonian-Syrmian Podolia cattle AP 35  Podolia cattle breeding programme

AP 36  Programme for loaning and donatin gPodolia cattle
C.3.3. Domestic Simmental cattle AP 37  Simmental Cattle
C.3.4. Posavac horse AP 38  Mowing pasture
C.3.5. Croatian cold blooded horse AP 39  Monitoring the numerical state of horses

Landscape Management

C.4. Landscape policy AP 40  Cultural landscape
C.5. Habitat mosaic AP 41  Habitat diversity
C.6. Organisation of the space AP 4�  Organisation of the space
C.7. Traditional  land use –
C.8. Traditional crops AP 43  Traditional crops
C.9. Riparian zone of the Sava River AP 44  Landscaping of the Sava river
C.10. Microrelief –

Cultural Heritage Management 

C.11. Settlements
C.11.1. Traditional ambience AP 45  Traditional wooden fences

AP 46  Park greenery
AP 47  Traditional garden

C.11.�. Public purpose buildings and traditional features AP 48  Community house in Mužilovčica
AP 49   Milk collection points

C.11.3. Conservation plans AP 50  Conservation plan for    Čigoć  and Krapje 
C.12. Traditional architecture
C.1�.1. Traditional wooden house of the Posavina Region AP 51  A programme for the financing of reconstruction AP 5�  Wooden 

houses 
C.1�.�. Farm and utility buildings in the curtilage AP 53  Inventory and evaluation of all utility and farm buildings in LPNP  
C.1�.3. Traditional construction material AP 54  Wood – oak wood 
C.1�.4. Education AP 55  Educational workshops
C.13. Water cultural heritage
C.13.1. Vessels and craft AP 56  Wooden boats
C.13.�. Floating mills AP 57  Floating mills
C.13.3. Bridges –
C.13.4. Jetties and wharfs AP 58  Jetty for boats
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Redni broj Naziv cilja upravljanja Akcijski planovi
C.14. Povijesno razdoblje Vojne granice AP 59  Vojna granica
C.15. Pokretna baština AP 60  Etnografske zbirke

AP 61  Narodna nošnja
C.16. Nematerijalna baština AP 6�  Tradicijsko ribarstvo  

AP 63  Kovački zanat
AP 64  Tkanje

Unaprjeđenje integriranog pristupa upravljanja

C.17. Suradnja s korisnicima prostora AP 65  Sastanci s korisnicima
AP 66  Koncesijska odobrenja

C.18. Edukacija AP 67  Edukacija korisnika
AP 68  Volonteri u parku
AP 69  Edukacija mladih nadzornika

C.19. Odnosi s javnošću AP 70  Obavješćivanje javnosti
AP 71  Sudjelovanje javnosti
AP 7�  Manifestacije

C.20. Institucionalno jačanje AP 73  Jačanje kapaciteta Ustanove i osposobljavanje djelatnika
AP 74  Tehnička opremljenost

Upravljanje resursima

C.21. Sustav posjećivanja 
C.�1.1. Upravljanje posjetiteljimaW AP 75  Promocija Parka u tiskovinama

AP 76  Promocija Parka u elektroničkim medijima
AP 77  Posavina – magnetna kartica
AP 78  Prihvatni kapacitet broja posjetitelja u Parku
AP 79  Podizanje ekološke razine svijesti
AP 80  Vikend programi
AP 81  Povezivanje regija

C.�1.�. Interpretacija i edukacija posjetitelja AP 8�  Edukacija lokalnog stanovništva
AP 83  Edukativni programi za posjetitelje

C.22. Infrastruktura
C.��.1. Turistička infrastruktura AP 84  Vidikovci

AP 85  Odmorišta
AP 86  Poučna šumska staza Lipovljani
AP 87  Edukativne ploče za čardake
AP 88  Informativno-edukativne ploče za prijamne centre
AP 89  Prijamni centar Krapje br. 18
AP 90  Prijamni centar Čigoć br. �7
AP 91  Prijamni centar Osekovo
AP 9�  Prijamni centar Repušnica 
AP 93  Biciklističko-pješačka staza na nasipu
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Number Management objective Action Plans
C.14. The historical period of the Military Frntiere AP 59  The Military Frontier
C.15. Movable heritage AP 60  Ethnographic collections

AP 61  Traditional costume
C.16. Intangible cultural heritage AP 6�  Traditional fishery

AP 63  Smithing trade
AP 64  Weaving

Advancement of an integrated approach to management

C.17. Collaboration with users of the space AP 65  Meetings with users
AP 66  Approvals for concessions

C.18. Education    AP 67  User education
AP 68  Park volunteers
AP 69  Education of junior rangers

C.19. Public relation AP 70  Provision of information to the public
AP 71  Public participation
AP 7�  Events

C.20. Institutional strengthening AP 73  Strengthening capacities of the institution and qualifications of employees
AP 74  Degree of technical equipment

Resaurce Management

C.21. Visiting system
C.�1.1. Visitor management AP 75  Promotion of the park via printed materials

AP 76  Promotion of the park via the electronic media
AP 77  Posavina – magnetic card
AP 78  Reception capacity of number of visitors to the Park
AP 79  Raising level of ecological awareness
AP 80  Weekend programmes
AP 81  Regional connections

C.�1.�. Interpretation and education AP 8�  Education of the local population
AP 83  Educational programmes for visitors

C.22. Infrastructure
C.��.1. Tourist infrastructure AP 84  Lookout points (the frontier chardaks)

AP 85  Rest areas
AP 86  Lipovljani forest learning trail
AP 87  Educational notice boards for the chardaks
AP 88  Information and education boards for the reception centres
AP 89  Visitor centre at Krapje 18
AP 90  Visitore centre at Čigoć �7
AP 91  Visitor centre Osekovo
AP 9�  Visitor centre Repušnica
AP 93  Bicycle and pedestrian path on the embankment
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Redni broj Naziv cilja upravljanja Akcijski planovi
C.��.�. Ostala infrastruktura AP 94  Prometna i turistička signalizacija 

AP 95  Biciklistička signalizacija
AP 96  Parkirališta i sanitarni čvorovi
AP 97  Dječja igrališta

C.23. Nadzor sustava upravljanja AP 98  Suradnja na terenu
AP 99  Zaštita od požara
AP100 Provedba aktivnosti nadzora i praćenja stanja
AP101 Održavanje imovine, opreme i infrastrukture

C.24. Tradicionalna poljoprivreda AP10� Agro-okolišne mjere
AP103 Tradicijski proizvodi PPLP

C.25. Šumarstvo Veza AP 17
C.26. Vodno gospodarstvo AP104 Vodno gospodarstvo
C.27. Ribolov AP105 Ribolov
C.28. Lov AP106 Lovna pernata divljač
C.29. Eksploatacija plina AP107 Plinsko polje Vrbak
C.30. Izvorišta (crpilišta) pitke vode AP108 Promatračnica za ptice
C.31. Znanstvena istraživanja i praćenje stanja AP109 Alohtone vrste

AP110 Gljive Lonjskog polja
AP111 Karta staništa za OR Krapje đol
AP11� Praćenje stanja
AP113 Ihtiološka studija
AP114 Socio-ekonomska studija

C.32. Međunarodna suradnja AP115 Međunarodna suradnja
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Number Management objective Action Plans
C.��.�. Other infrastructure AP 94  Traffic and tourist signage

AP 95  Bicycling signage
AP 96  Parking places and toilets
AP 97  Children’s playground

C.23. Control of management system AP 98  Field collaboration
AP 99  Fire protection
AP100 Implementation of control and monitoring activities
AP101 Maintenance of assets, equipment and infrastructure

C.24. Traditional agriculture AP10� Agricultural and ecological measures
AP103 Lonjsko Polje Nature Park traditional products

C.25. Forestry Connection with AP 17 
C.26. Water management AP104 Water management
C.27. Fishery AP105 Fishery
C.28. Hunting AP106 Game birds
C.29. Natural Gas Extraction AP107 Vrbak Gas Field 
C.30. Drinking water sources AP108 Observation points for birds
C.31. Scientific research and monitoring of the condition AP109 Invasive species

AP110 Fungi of LPNP
AP111 Habitat map for Krapje đol OR
AP11� Monitoring
AP113 Ichthyological Study
AP114 Socio-economic study of the settlements in LPNP

C.32. International collaboration AP115 International collaboration
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5.1.2	 Upravljanje	prirodnom	baštinom

C.1. STANIŠTA
C.1.1. POVRŠINSKE KOPNENE VODE I MOČVARNA STANIŠTA

Akcijski 
plan 

Cilj akcijskog 
plana Aktivnosti Indikator Vremenski

okvir
Nositelji 

aktivnosti
Proračun 

(kn)

AP 1
(M1,2)
Inventarizacija 
riječnih rukavaca

Inventarizirati 
i pratiti stanje 
riječnih rukavaca 
na području 
Parka.

1. Inventarizirati riječne rukavce na lijevoj obali Save (prema 
prioritetu Mužilovčica, Suvoj, Čigoć, Puska) s opisom svih 
pripadajućih karakteristika i određivanjem povoljnog stanja 
vodnog režima

�. Izraditi program praćenja stanja na rukavcima s utvrđivanjem 
indikatora promjena

3. Provoditi program praćenja stanja na riječnom rukavcu u 
Mužilovčici, Suvoju, Čigoću i Puski (pratiti gnijezdeće i zimujuće 
populacije ptica, pratiti razinu i kakvoću vode u rukavcu

1. Izvještaj je dostupan JUPPLP

�. Izrađen je program praćenja 

3. Provodi se praćenje stanja 
rukavca prema izrađenom 
programu; redoviti izvještaji 
dostupni su JUPPLP

Od treće do 
desete godine

Peta godina

Od pete do 
desete  godine

JUPPLP
HV

180.000,00

AP 2 
(M5)
Riječni rukavac 
Tišina u Čigoću

Osigurati dotok 
svježe vode u 
riječni rukavac 
Tišina u Čigoću

1. Izraditi troškovnik gradnje upusno-ispusne ustave na rukavcu 
Tišina u Čigoću

�. Izvesti radove gradnje upusno-ispusnog objekta na rukavcu 
Tišina u Čigoću

1. Troškovnik

�. Izgrađen je upusno-ispusni objekt

Peta godina

Šesta godina

JUPPLP
HV

300.000,00

AP 3
(M4)
Riječni rukavac 
Suvoj

Osigurati dotok 
svježe vode u 
riječni rukavac 
Suvoj 

1. Izraditi troškovnik ugradnje sajle na upusno-ispusnom čepu na 
rukavcu u Suvoju

�. Izvesti radove na uređaju na čepu Suvoj sukladno troškovniku

1. Troškovnik

�. Izgrađen je upusno-ispusni objekt

Treća godina

Peta godina

JUPPLP
HV

300.000,00

AP 4
(M6)
Riječni rukavci 
Puska

Spriječiti 
daljnje dotok 
komunalnih 
otpadnih voda 
iz sela u riječne 
rukavce u 
Puskoj

1. Surađivati s HV radi pridobivanja prioriteta za gradnju javnog 
sustava odvodnje za selo Pusku 

1. Broj održanih sastanaka
    Gradnja javnog sustava odvodnje 

za selo Pusku definirana je kao 
prioritet u planu izgradnje javnog 
sustava odvodnje HV

Od pete do 
sedme godine.

JUPPLP
HV
Mjesni odbor

10.000,00
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5.1.2	Natural	Heritage	Management

C.1. HABITATS
C.1.1. SURFACE TERRESTRIAL WATERS AND WETLANDS

Action plan Objective of 
Action plan Activities Indicators Time frame In charge Budget in 

kuna 
AP 1  
(M1,2)
Inventory of 
oxbows

To inventory 
and monitore 
the situation 
and of changes 
in oxbows and 
backwaters in 
park area.

1. Inventory oxbows on the left bank of the Sava (Mužilovčica, 
Suvoj, Čigoč and Puska in order of priority) with a description of 
all the pertaining characteristics and determination of a favourable 
water regime condition.

�. Fix a programme for monitoring the situation on the oxbows with 
determination of indicators of changes.

3. Carry out a programme of monitoring of the situation on the 
oxbows in Mužilovčica, Suvoj, Čigoć and Puska (monitoring 
nesting and overwintering bird populations, monitor water level 
and quality in the oxbows)

1. Report available to  the PS

�. Monitoring programme has been 
worked out.

3. Monitoring of the oxbows is 
carried out according to the 
programme. Regular reports are 
available to the PS.

Years  3–10

year 5

years 
5-10 

LPNPPS
CW

180.000,00

AP 2
(M5)
The Tišina 
oxbow in Čigoć

Making sure 
there is a flow 
of fresh water 
into the oxbow 
Tišina in Čigoć

1. Drawing up a cost estimate for the construction of an inlet-outlet 
sluice on the Tišina oxbow in Čigoć.

�. Carrying out works on the construction of the inlet-outlet 
structure on the Tišina oxbow in Čigoć

1. Cost estimate.

�. The inlet-outlet sluice has been 
developed.

Year  5 

Year 6

LPNPPS
CW

300.000,00

AP 3
(M4)
Suvoj oxbow

Ensuring a flow 
of fresh water 
into the oxbow 
Suvoj

1.  Drawing up a cost estimate for building in a cable to the outlet-
inlet stopper on the oxbow in Suvoj

�. Carrying out works on the plant on the Suvoj stopper in line with 
the cost estimate

1. Cost estimate

�. The sluice has been developed

Year  3 

Year 5

LPNPPS
CW

300.000,00

AP4
(M6)
Puska oxbow

Prevent 
further inflow 
of household 
waste from 
the village into 
the oxbows in 
Puska

1. Collaborate with Croatian Waters in order to make the 
construction of a public sewage system from Puska village (and 
the whole of the protected area) a priority

1. Number of meetings held; 
Development of public drainage 
system for the village of Puska 
is defined as priority in the plan 
for the development of the public 
drainage system of Croatian 
Waters

Years 5– 7 LPNPPS
CW
Local Boards

10.000,00
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Akcijski 
plan 

Cilj akcijskog 
plana Aktivnosti Indikator Vremenski

okvir
Nositelji 

aktivnosti
Proračun 

(kn)
AP 5
(M3)
OR Krapje Đol

Osigurati 
stabilnost 
gnijezdeće 
populacije 
žličarke i male 
bijele čaplje 
održavanjem 
močvarnog 
ekosustava 
i održava-
njem okolnih 
travnjačkih 
ekosustava

1. Pratiti zaraštenost rukavca i obale vrbama, jasenom i čivitnjačom

�. Svake dvije godine označiti stabla za rušenje i ukloniti ih u 
zimskom razdoblju 

3. Zimi ili u rano proljeće ukloniti iz đola mrtvi biljni materijal – vrbe 
(sprječavanje unosa hranjivih tvari)

4. Pratiti razinu vode u đolu (mjerenje vodostaja)

5. Mjeriti sedimentaciju u đolu

6. Nabaviti i ugraditi crpke koje će za sušna vremena vodu iz Save 
upumpavati u kanal i opskrbljivati đol vodom (ili spajanje na Strug)

7. Izraditi godišnja izvješća za sponzore o izvedenim radovima i 
praćenja stanja u OR Krapje đol

1. Redoviti izvještaji dostupni su JU

�. Uklonjena su označena stabla

3. Mrtvi biljni materijal je uklonjen iz 
Krapje đola u proljeće

4. Izvještaji su dostupni JUPPLP

5. Izvještaji su dostupni
 
6. Osiguran je dovod vode u đol

7. Izvješća su izrađena

Od prve do 
desete
godine

JUPPLP
HAZU-Zavod 
za ornitolo-
giju
SMŽ 
Zavod 
za javno 
zdravstvo 
SMŽ

�40.000,00

AP 6
(M7)
Ornitološki 
rezervat Rakita

Utvrditi točne 
granice i 
inventarizi-rati 
gnijezdeću 
zimujuću 
populaciju ptica 
u OR Rakita

1. Utvrditi točne granice i površinu OR Rakita

�. Obilježiti granice OR Rakita na terenu

3. Provoditi program praćenja gnijezdeće populacije ptica u OR 
Rakita sukladno Programu praćenja stanja ptice iz AP17.

1. Utvrđene su točne granice i 
površina OR

�. Granice OR obilježene su na 
terenu 

3. Redovita izvješća  dostupna su 
JUPPLP

Prva godina

Od druge do 
treće  godine
Svake godine

JUPPLP
HAZU-Zavod 
za ornitolo-
giju

160.000,00

AP 7
(M1,2,3)
Materijal Grabe

Očuvati 
materijal grabe 
kao vrijedna 
vodena staništa 
ugroženih biljnih 
i životinjskih 
vrsta

1. Inventarizirati sve iskope zemljanog materijala na području Parka

�. Izraditi program praćenja

3. Provoditi program praćenja stanja

4. U suradnji s Hrvatskim vodama sudjelovati u oblikovanju novih 
iskopišta zemljanog materijala 

1. Popis materijal graba u PPLP

�. Program praćenja izrađen

3. Redovita izvješća su dostupna 

4. Materijal grabe su oblikovane 
sukladno dogovoru

Od druge do 
desete godine

Druga godina

Treća godina

Od prve do 
desete godine

JUPPLP
HV
HŠ
MK

80.000,00

AP 8
(M1,2,3)
Ribnjaci

Očuvati 
postojeće 
okolne šaranske 
ribnjake i 
ekstenzivnu 
proizvodnju riba

1. Aktivno sudjelovati u radnoj grupi za  izradu i donošenje 
gospodarskih osnova za ribnjake Lipovljani i Sloboština 
ugrađivanjem mjera zaštite biološke raznolikosti (slatkovodno 
ribarstvo)

1. Broj održanih sastanaka
�. Mjere zaštite ugrađene su u 

osnove

Od prve do 
desete godine

JUPPLP
MK
MRRŠVG
MPRRR,
HAZU-Zavod 
za ornitolo-
giju

180.000,00
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Action plan Objective of 
Action plan Activities Indicators Time frame In charge Budget in 

kuna 
AP 5
(M3)
Krapje Đol 
Ornithological 
Reserve 

Ensuring the 
stability of 
the nesting 
population of 
spoonbills and 
small white 
herons by 
maintenance 
of the wetland 
ecosystem and 
maintenance 
of surrounding 
grassland 
ecosystems

1. Monitor the degree to which the oxbow and the banks are 
overgrown with willows, ash and false indigomarked large trees 
alongside the đol

�. Mark trees for felling every two years and in the winter period, 
removing the trees

3. In the winter or early spring to remove from the đol the dead plant 
material – willows – prevention of input of nutrient matters

4. Monitoring of water level
 
5. Measuring sedimentation in the đol

6. Acquisition and building-in of a pump to pump water into the 
canal from the Sava and supply the đol with water in drought 
periods (or from joining with the Strug

7. Elaboration of the annual reports for sponzors

1. Regular reports available to the 
PS

�. The marked trees are removed

3. Dead plant material is removed 
from Krapje Dol in spring

4. Reports are available to the 

5. Reports available

6. Water supply to Dol ensured

7. Reports are worked out

Years 1-10 LPNPPS
Croatian 
Academy 
– Ornithology 
Institute
SMC
SMC Public 
Health 
Institute 

�40.000,00

AP 6
(M7) 
Rakita 
Ornithological 
Reserve

Determination 
of precise 
boundaries, 
and inventory 
of nesting and 
overwintering 
populations 
of birds in OR 
Rakita

1. Determination of precise boundaries and area of Rakita OR

�. Marking the boundaries of the OR

3. Implementation of a programme for the monitoring  of nesting 
birds according the programme of AP 17

 1. The exact boundaries and area 
of the OR have been determine

�. The boundaries of the OR have 
been marked in the field

3. Regular reports are available to 
the PS

years 1-10 

year
�-3

each year

LPNPPS
Croatian 
Academy 
Institute for 
Ornithology

160.000,00

AP 7 
(M1,2,3)
Borrow pits

Preservation 
of borrow pits 
as valuable 
aquatic habitats 
for threatened 
animal and plant 
species

1. Inventory of all borrow pits in the park

�. Drawing up a monitoring programme

3. Implementation of monitoring programme

4. Taking part in collaboration with CW in the formation of new 
borrow bits along the line of the future southern embankment 
planned to be about 5 km long and 100 m wide.

1. List of borrow pits in LPNP

�. Programme of monitoring worked 
out

3. Regular reports are available

4. Borrow pits are put into shape 
according to agreement

Years  �-10 

Year  � 

Year  3 

Years
1-10

LPNPPS
CW
CF
MC
 

80.000,00

AP 8
(M1,2,3)
Fish ponds

Preservation of 
existing nearby 
carp fishponds 
and extensive  
fish production

1. Active  participation drawing up and implementation of economic 
plans for Lipovljani and Sloboština ponds with incorporation of 
measures of protection of biological diversity (fresh water fishery)

1.  Number of meetings held:
Protection measures are 

incorporated into the plans

Years  1-10 LPNPPS
MRDFWM
MAFRD
Croatian 
Academy 
– Ornithology 
Institute

180.000,00
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Akcijski 
plan 

Cilj akcijskog 
plana Aktivnosti Indikator Vremenski

okvir
Nositelji 

aktivnosti
Proračun 

(kn)
AP 9
Stari tok rijeke  
Lonje

Restaurirati stari 
tok rijeke Lonje 
od Široke grede 
do Vugrinova

1. Obilazak terena i uvid u stanje starog toka rijeke Lonje

�. Izrada troškovnika za potrebite radove restauracije

3. Izvođenje radova obnove vodotoka

1. Izvještaj je dostupan 

�. Troškovnik

3. Vodotok je obnovljen

Prva godina

Prva godina

Od treće do 
pete godine

JUPPLP
HV

400.000,00

C.1.�.  NEOBRASLE I SLABO OBRASLE KOPNENE POVRŠINE (VRTOVI, VOĆNJACI, ORANICE)

Akcijski 
plan 

Cilj akcijskog 
plana Aktivnosti Indikator Vremenski

okvir
Nositelji 

aktivnosti
Proračun 

(kn)
AP 10
(M1,2,4,5,6)
Maloparcelirane 
poljopri-vredne 
površine

Očuvati 
strukturu, 
veličinu i 
prostorni 
raspored malih 
poljoprivrednih 
parcela – vrtovi, 
voćnjaci, oranice

1. Izraditi projekt definiranja poljoprivredne proizvodnje (ratarstvo, 
povrtlarstvo) prema ekološkim standardima, tzv. ekološka 
poljoprivreda, prilagodljivo upravljanje

�. Izraditi projekt „Organizacija i tehnologija proizvodnje bijelog 
kukuruza, graha kuruzara i tikvanja  na malim poljoprivrednim 
parcelama“ (nastavak projekta «Tradicionalni poljoprivredni 
proizvodi PPLP“

3. Izraditi projekt revitalizacije voćnjaka i popisa  starih sorata na 
tradicionalno izduženim poljoprivrednim parcelama

1. Projekt izrađen

�. Projekt  „Organizacija i 
tehnologija proizvodnje bijelog 
kukuruza, graha kuruzara i 
tikvanja na malim poljoprivrednim 
parcelama izrađen

3. Projekt izrađen

Od treće do 
desete godine

Peta
godina

Od osme do 
desete godine

JUPPLP
MPRRR
SMŽ
„Agrarno 
savjetova-
nje“ d.o.o.

Poljo-
privredni 
fakultet

3�0.000,00
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Action plan Objective of 
Action plan Activities Indicators Time frame In charge Budget in 

kuna 
AP 9
The Lonja River 
old Stream

Renovation 
of the natural 
stream of Lonja 
River from 
Široka Greda to 
Vugrinovo

1. Field work

�. Elaboration of the list of expanse

3. Renovation

1. Report is available.

�. Cost estimate.

3. Watercourse has been renewed.

Year 1

Year 1

Year 3-5

JUPPLP

Croatian 
waters

400.000,00

C.1.�. NOT OVERGROWN AND SLIGHTLY OVERGROWN TERRESTRIAL AREAS (GARDENS, ORCHARDS, PLOUGHLAND)     

Action plan Objective of 
Action plan Activities Indicators Time frame In charge Budget in 

kuna 
AP 10
(M1,2,4,5,6
Small plots of 
farmland

Preservation of 
the structure, 
size and spatial 
distribution 
of small farm 
plots – gardens, 
orchards, 
ploughland

1. Drawing up a project to define agricultural production  (arable, 
horticulture) according to ecological standards, i.e., organic 
farming, flexible management

�. Drawing up a project for “Organisation and technology of 
production of white maize, corn beans and pumpkins on small 
plots” (continuation of  project “Traditional farm products of 
Lonjsko Polje Nature Park”)

3. Drawing up a project for the revitalisation of orchards with list of 
old varieties on traditional elongated plots

1. Plan is drawn up.

�. The project “Organisation and 
technology of the production 
of white maize, corn beans and 
pumpkins on small farm plots” 
has been drawn up.

3. The project has been elaborated.

Years  3-10 

Year   5

Year  8 -10

LPNPPS

MARD

SM County
Agrarno 
savjetovanje 
doo (firm)

Agriculture 
Faculty

3�0.000,00
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C.1.3. TRAVNJACI, CRETOVI, VISOKE ZELENI I ŠIKARE 

Akcijski 
plan 

Cilj akcijskog 
plana Aktivnosti Indikator Vremenski

okvir
Nositelji 

aktivnosti
Proračun 

(kn)
AP 11 PR
(M1,2,4)
Travnjaci  

Utvrditi 
vlasništvo i 
način upravljanja 
travnjačkim 
površinama u 
Parku

1. Utvrditi vlasništvo svih pašnjačkih i livadnih površina u Parku

�. Inventarizirati sve pašnjačke i livadne površine kojima upravlja JU 
(definirati područja gmajne, poloja i sjenokoša)

3. Pokrenuti postupak upisa  tereta na teretovnicu zemljišno-
knjižnog uloška u korist JUPPLP kao pravne osobe koja upravlja 
livadama i pašnjacima u državnom vlasništvu sukladno Zakonu o 
zemljišnim knjigama i Zakonu o poljoprivrednom zemljištu 

4. Inventarizirati livade i pašnjake koji su zbog zarastanja prešli u 
šumsko zemljište i upisani su u šumsko-gospodarske osnove  

5. Pri donošenju novih ŠGO za popovačke i kutinske nizinske šume, 
zarasle livade i pašnjake izuzeti iz gospodarenja HŠ

1. Popis vlasnika izrađen

�. Popis katastarskih čestica kojima 
upravlja JU izrađen

3. JUPPLP je upisana na teretovnicu 
ZKU za površine koje su u 
državnom vlasništvu

4. Izrađen popis livada i pašnjaka 
koji su zbog zarastanja šumsko 
zem.

5.Livade i pašnjaci su izuzeti is 
gospodarenja

Od prve do 
treće godine
Od prve do 
treće godine

Druga godina

Treća godina

Od druge do 
treće godine

JUPPLP,
MRRŠVG
HŠ
MK
Nadležni 
katastarski 
uredi

300.000,00

AP 12 PR
(M5)
Obnova 
Poganovog 
polja

Obnoviti 
zarasle dijelove 
Poganovog 
polja

1. Tarupiranje čivitnjače u obliku prosjeka

�. Ograđivanje pašnjaka električnim pastirom

3. Preseljenje stada s pašnjaka Orlinci na Poganovo polje

4. Gradnja nastambe za pastira

5. Izraditi program praćenja obnove

6. Pratiti stanje obnove (suzbijanje čivitnjače)

1. Prosjeke napravljene

�. Pašnjak ograđen

3. Stado preseljno na Poganovo 
polje

4. Nastamba izgrađena

5. Program izrađen

6. Godišnje izvješće

Prva godina

Druga  godina

Druga godina

Druga godina

Prva  godina

Od prve do 
desete godine

JUPPLP
HŠ
MK

300.000,00

AP 13
(M9)
Pašnjak Orlinci

Poboljšati 
stanje pašnjaka  
tradicionalnim 
metodama 
upravljanja 

1. Osigurati zaštitu pašnjaka temeljem Zakona o zaštiti prirode 
(preventivna zaštita – pripajanje ornitološkom rezervatu)

�. Izraditi program gospodarenja pašnjakom kojim će se odrediti 
površine za ispašu, košnju ili kombinirano, utvrditi broj stoke po 
jedinici površine

3. Izraditi fitocenološko stanje pašnjaka  (fitocenoze jagodaste 
djeteline i pršljenaste rosulje (Trifolio-Agrostidetum stoloniferae) i 
pratiti stanje obnove

4. Sagraditi tradicionalni bunar (đeram)

1. Pašnjak pripojen OR Krapje đol

�. Program izrađen

3. Izrađen diplomski rad; izvješća

4. Bunar izgrađen

Druga godina

Druga godina

Prva  godina

Od prve do 
desete godine
Prve godine

JUPPLP
DZZP

140.000,00
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C.1.3.  GRASSLANDS, SEDGES, HIGH GREEN GRASS AND BRUSH

Action plan Objective of 
Action plan Activities Indicators Time frame In charge Budget in 

kuna 
AP11 
(M1,2,4)
Grasslands

Determination of 
properties and 
manner in which 
grassland in the 
park is managed

1. Determination of proprietors of all pasture and meadow areas in 
the Park

�. Inventory of all pastures and meadows managed by the PS (define 
area of common, poloj and haymaking areas)

3. Launch a procedure for entering a burden in favour of Lonjsko 
Polje Nature Park PS on the burdens list of the land register sheet 
as legal entity that manages the meadows and pastures owned by 
the state in line with the Land Registers Law and the Agricultural 
Land Law

4. Inventory meadow and pastures that because of overgrowth 
have turned into forest land and have been entered into the forest 
management plans

5. In the making of a new Forest Management Plan for Popovačka 
and Kutinska lowland forests, remove overgrown meadows and 
pastures from the scope of management of CF

1. A list of proprietors is worked out.

�. A list of cadastral plots managed 
by the PS has been drawn up.

3. The LPNPPS is entered onto the 
list of burdens of the LR sheet for 
land that is owned by the state.

4. A list of meadows and pastures 
that are forest land because they 
have been overgrown is drawn up

5. The meadows and pastures are 
detached from the management 
of CF.

Year  1-3 

Years  1-3

Year � 

Year 3 

Year � - 3

LPNPPS
MRDFWM
CF
MK
Land register 
offices

300.000,00

AP 12 
(M5)
Revitalisation of 
Poganovo Polje

Revitalisation of 
overgrown parts 
of Poganovo Polje

1. Preparation of pastures for moving in the herd – mulching/
shredding of false indigo in form of average

�. Fencing pasture with electric fence

3. Moving herd from Orlinci pasture to Poganovo Polje

4. Construction of dwelling for herdsman

5. Drawing up a programme for monitoring revitalization

6. Monitoring state of revitalisation (control of false indigo)

1. Mulching false indigo in the form of 
an average.

�. Pastures have been fenced.

3. Herd has been moved to Poganovo 
polje.

4. Dwelling has been constructed.

5. Programme has been drawn up.

6. Monitoring state of revitalisation   
(control of false indigo)

Years 1

Year �

Year �

Year �

Year 1

Years 1-10

LPNPPS
CF
MK

300.000,00

AP 13
(M10) 
Orlinci 
pastureland

Improve better 
condition by 
providing 
traditional 
management of 
pastureland 

1. Making sure of protection of pastureland pursuant to the 
Nature Protection law (preventive protection – annexing to the 
ornithological reserve)

�. Drawing up a pastureland management programme to define the 
areas for grazing, mowing or combined, define number of animals 
per unit of area

3. Drawing up a programme for monitoring condition of revitalisation  
(phytocoenosis of Trifolio Agrostidetum stoloniferae)

4. Building traditional well with well-sweep

1. Pastureland has been added to the 
Krapje Dol OR

�. Programme has been drawn up

3. Dissertation produced; report

4. Well built 

 
Years �

Years �

Year 1-10

Years 1

LPNPPS
SINC

140.000,00
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Akcijski 
plan 

Cilj akcijskog 
plana Aktivnosti Indikator Vremenski

okvir
Nositelji 

aktivnosti
Proračun 

(kn)
AP 14
(M10)
Agro-okolišne 
mjere

Obnoviti dio 
livada i pašnjaka 
uz poticaje 
agro-okolišnih 
mjera

1. Sudjelovati u programu obnove livada i pašnjaka iz agro-okolišnih 
mjera za pašnjake u Mokrom polju, Krndiji, Rešušničkom polju, 
Gračanskom polju i Osečkom polju.

�. Slati izvješća prema ugovoru

1. Smanjena površina zaraslih livada 
i pašnjaka

�. Izvješće izrađeno 

Od četvrte do 
desete godine

JUPPLP
MPRRR
DZZP
Stočarske 
udruge

�.000.000,00

C.1.4. ŠUME

Akcijski 
plan 

Cilj akcijskog 
plana Aktivnosti Indikator Vremenski

okvir
Nositelji 

aktivnosti
Proračun 

(kn)
AP 15
(M1,2,3,4)
Poplavne 
nizinske šume

Osigurati 
postojeće stanje 
šumskih biljnih 
zajednica, a 
robusnost 
i biološku 
raznolikost  
šumskih 
ekosustava 
unaprijediti 
ugrađiva-njem 
dodat-
nih mjera 
zaštite. 

1. Sudjelovati u reviziji šumskih gosp. osnova po smjernicama 
ovoga plana 

�. U suradnji sa Šumarskim fakultetom izraditi program praćenja 
stanja poplavnih nizinskih šuma s definiranim ciljevima praćenja, 
uzorcima, dinamikom i indikatorima praćenja

3. Inicirati reaktiviranje programa „Čovjek i biosfera“

4. Pokrenuti i provesti zaštitu soliternog stabla hrasta lužnjaka u GJ 
Lonja u kategoriji „spomenik prirode“

5. U suradnji s HŠ i ŠF uspostaviti praćenje razine podzemne vode 
u šumskim sastojinama (reaktivirati piezometre u vlasništvu 
Šumarskog fakulteta i Hrvatskih šuma)

1. Broj održanih sastanaka

�. Izrađen program

3. Broj održanih sastanaka i 
zaključci

4. Hrast lužnjak – zaštićeni 
spomenik prirode

5. Praćenje podzemnih voda 
uspostavljeno

Od prve do 
desete godine

Od druge do 
treće godine

Od treće do 
desete godine
Druga godina

Od pete do 
desete
godine

JUPPLP
DZZP
„Hrvatske 
šume“
Šumarski 
fakultet

400.000,00
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Action plan Objective of 
Action plan Activities Indicators Time frame In charge Budget in 

kuna 
AP 14
(M¸10)
Agricultural-
evnironmental 
measures

Revitalisation of 
some of pastures 
with incentive 
measures of 
European pilot 
project for 
agricultural and 
environemntal 
measures

1. Participation in program of revitalisation of meadows and pastures 
project according to the agri-environmental program in Mokro 
polje, Krndija, Repupnica, Gračenica i Osekovo Polje 

�. Reporting

 1. Area of overgrown meadows and 
pastures reduced.

�. Report drawn up and made. 

Years 4-10 LPNPPS
SINC
MAFRD
Associations of 
breeders

�.000.000,00

C.1.4. FORESTS

Action Plan Objective of 
Action Plan Activities Indicators Temporal 

framework In charge Budget in 
kuna 

AP 15
(M1,2,3,4)
Riparian lowland 
forests

Enduring 
existing 
condition of 
forest plant 
communities, 
and improving 
the robustness 
and biological 
diversit of forest 
ecosystems by 
incorporating 
additional 
protection 
measures

1. Participation in drawing up forest management plan with 
emphasis on economic forests

�. Drawing up a programme for monitoring condition of riparian 
lowland forests

3. Reactivation of programme “Man and biosphere”

4. Launching and implementing protection of solitaire oak trees in 
Lonja FMU in category of Monument of culture

5. Establishment of monitoring of level of ground water in forest 
stands (reactivation of piezometer owned by Forestry Faculty)

1. Number of meetings held.

�. Programme worked out.

3. Number of meetings held and 
conclusions made.

4. Common oak

5. Monitoring of ground water 
established

Years 1 – 10

Years � – 3

Year 3 - 10

Year �

Years 5-10

LPNPPS
CF
Forestry 
Faculty

400.000,00
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C.�. DIVLJE SVOJTE
C.�.1. PTICE

Akcijski 
plan 

Cilj akcijskog 
plana Aktivnosti Indikator Vremenski

okvir
Nositelji 

aktivnosti
Proračun 

(kn)
AP 16
(M1,3)
Program 
inventarizacije

Izraditi program 
za provedbu 
inventarizacije 
vrsta iz I  
prioritetne 
skupine  
NSZBKR RH 

1. Izraditi program inventarizacije sukladno prioritetima Nacionalne 
strategije zaštite biološke i krajobrazne raznolikosti RH

�. Provesti program inventarizacije za programom utvrđene vrste

1.Program inventarizacije izrađen

�. Izvješće o provedenoj 
inventarizaciji za svaku vrstu 

Druga godina

Od treće do 
sedme godine

JUPPLP
HAZU-
Zavod za 
ornitologiju
DZZP

�40.000,00

AP 17  
(M2,4)
Program 
praćenja

Izraditi program 
praćenja s 
indikatorima 
i aktivnosti 
za praćenje 
populacija vrsta 
iz prioritetnih 
skupina 
Nacionalne 
strategije

1. Izraditi program praćenja stanja (izraditi protokol za svaku vrstu), 
s određivanjem povoljnog stanja prema prioritetima Nacionalne 
strategije zaštite biološke i krajobrazne raznolikosti RH i Naturi 
�000 

�. Provoditi program praćenja stanja (aktivnost se odnosi za vrste 
koje nisu navedene u posebnim akcijskim planovima) na terenu i 
izraditi izvješće sa zaključcima i prijedlozima mjera zaštite

1. Izrađen program praćenja

�. Izvješća o provedenim 
monitorinzima

Druga godina

Od treće do 
desete godine

JUPPLP
HAZU-
Zavod za 
ornitologiju
Hrvatsko 
društvo za 
zaštitu ptica  
i prirode

1�0.000,00

AP 18
(M3)
Žličarka
(Platalea 
leucorodia)

Utvrditi 
stabilnost 
populacije

1. Pratiti veličinu populacije žličarke u OR Krapje đol 

�. Prstenovanje žličarka i čaplja u OR Krapje đol

1. Izvješće

�. Broj prstenovanih žličarka i čaplja

Od prve do 
desete godine
Od prve do 
desete

JUPPLP
HAZU-
Zavod za 
ornitologiju

100.000,00

AP 19  
(M3,5)
Bijela roda
(Ciconia ciconia)

Utvrditi brojno 
stanje populacije 
u PPLP

1. Provoditi monitoring bijele rode, aktivnosti gnijezda,  uspješnosti 
gniježđenja bijele rode na području Parka i utjecajne zone

�. Prstenovanje bijele rode prema ugovoru

3. Stalno surađivati sa stanovništvom radi održavanja gnijezda 
na krovovima i el. stupovima i prema potrebi na terenu sanirati 
postojeća i/ili postavljati podloge za nova gnijezda na krovovima 
kuća i štala

1. Izvješće JUPPLP

�. Izvješće dostupno HAZU i 
JUPPLP

3. Broj saniranih gnijezda

Od prve do 
desete godine

Od prve do 
desete godine
Od prve do 
desete godine

JUPPLP
HAZU-Zavod 
za ornitolo-
giju
HEP
SMŽ
Lokalno 
stanovni-štvo

��0.000,00

AP 20  
(M4)
Kosac (Crex 
crex)

Utvrditi  stanje 
populacije kosca 
na području 
PPLP

1. Pratiti stanje na terenu i utvrđivati rasprostranjenost kosca 1. Izvješće o radu i zaključci 
praćenja dostupni su JUPPLP

Od prve do 
desete godine

JUPPLP
INA Naftaplin

�50.000,00
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C.�. WILD TAXA
C.�.1. BIRDS

Action Plan Objective of the 
action plan Activity Indicators Timeframe Principal (s) Budget in 

kuna
AP 16
(M1,3)
Inventory 
Programme

Establish a program 
for species  
inventorying of 1. 
priority groups from 
NSPBLD RC 

1. Draw up an inventory programme in line with the priorities 
of the National Strategy for the Protection of Biological and 
Landscape Diversity of the RC

�. Implement inventory programme for species laid down in the 
programme

1. Inventory programme worked 
out

�. Report about inventory 
carried out for each species

Year �

Years 3 - 7

LPNP PS
Croatian 
Academy-
Ornithological 
Institute
SINP

�40.000,00

AP 17 
(M2,4)
Monitoring 
programme

Establish a 
monitoring program 
with indicators 
and activities 
for monitoring 
populations of 
species from the 
priority groups of the 
National Strategy

1. Draw up a programme for monitoring the situation (create a 
protocol for all species), determining the desirable situation 
according to the priorities of the National Strategy for the 
Protection of Biological and Landscape Diversity (NSPBLD) of 
the RC and Natura �000.

�. Conduct a monitoring programme on the ground (the 
activities relate to species that are not stated in special action 
plans), with report and suggested protection measures

1. Monitoring programme 
worked out

�. Reports of monitoring carried 
out

Year �

Years 3 - 10

LPNPPS
Croatian 
Academy-
Ornithological 
Institute
 
Croatian 
Association for the 
protection of Birds 
and Nature

1�0.000,00

AP 18
(M3)
Spoonbill
(Platalea 
leucorodia)

Determine population 
stability

1. Monitor spoonbill population size in the Krajpje đol 
Ornithological Reserve 

�. Ringing of spoonbills and herons in Krapje đol OR

 
1. Report

�. Number of spoonbills and 
egrets ringed

Years 1 - 10

Years 1 - 10

LPNPPS
Croatian 
Academy-
Ornithological 
Institute

100.000,00

AP 19 
(M3,5)
White stork
(Ciconia ciconia)

Determine number 
of white stork 
population in LPNP.

1. Conduct white stork monitoring, nesting activity, white stork 
nesting success in the Park and in the buffer zone

�. Ringing white storks according to contract

3. According to need on the ground , carry out the repair of 
existing platforms and/or placing platforms for new nests on 
the roofs of houses and byres

1. Public Service Report

�. Report available in Croatian 
Academy and in LP NP PS

3. Number of nests made good / 
maintaned

Years 1 - 10

Years 1 - 10

Years 1 - 10

LPNPPS

Croatian 
Academy-
Ornithological 
Institute
SMC
Local population

��0.000,00

AP 20 
(M4)
Corncrake (Crex 
crex)

Determine corncrake 
population situation 
in Lonjsko Polje 
Nature Park 

1. Conduct monitoring of the situation on the ground and 
determination of the distribution of the corncrakes

 1. Report about the work and 
conclusions of monitoring 
available in the PS

Years 1 - 10 LPNPPS
INA Naftaplin

�50.000,00
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Akcijski 
plan 

Cilj akcijskog 
plana Aktivnosti Indikator Vremenski

okvir
Nositelji 

aktivnosti
Proračun 

(kn)
AP 21 
(M3)
Orao štekavac
(Healliatus 
albicilla)

Utvrditi 
stabilnost 
populacije kao 
pokazatelja 
stabilnosti 
poplavnih 
šumskih 
ekosustava

1. Pratiti stanje na terenu
 
�. Obrađivati podatke s terena i izrađivati zaključke 

1. Popunjeni terenski formulari 

�. Izvještaj dostupan JUPPLP

Od prve do 
desete godine

JUPPLP
HAZU-Zavod 
za ornitolo-
giju
HŠ
Šumarski 
fakultet
Lovo-
ovlaštenici

100.000,00

AP 22 
(M3)
Crna roda 
(Ciconia nigra)

Utvrditi broj 
gnijezda 
crne rode na 
području PPLP

1. Inventarizirati gnijezda crne rode (terenski rad)

�. Dvaput godišnje kontrolirati aktivnost gnijezda i uspješnost 
gniježđenja

1. Karta u GIS-u sa unešenim 
točkama 

�. Izvještaj u JUPPLP

Od prve do 
desete godine

JUPPLP
HAZU-Zavod 
za ornitolo-
giju
HŠ
Šumarski 
fakultet

150.000,00

AP 23
(M3)
Patka njorka 
(Aythya nyroca)

Zaštita i 
praćenje patke 
njorke

1. Terensko praćenje jedinki (pet puta godišnje)

�. Obrada podataka i izrada izvješća

1. Popunjeni terenski formulari 

�. Izvještaj u JUPPLP

Od prve do 
desete godine

JUPPLP
HAZU-Zavod 
za ornitolo-
giju

100.000,00

AP 24
(M1)
Zimsko 
prebrojavanje 
ptica

Utvrditi  brojnost 
i stabilnost 
zimujuće 
populacije  ptica 
močvarica 
(kriterij za upis 
PPLP kao 
Ramsarskog 
područja)

1. Terenski rad – prebrojavanje zimujuće populacije ptica močvarica

�. Obrada podataka, slanje u svjetski centar 

1. Popunjeni terenski formulari 

�. Izvješće, podatci poslani

Od prve do 
desete godine

JUPPLP
HAZU-Zavod 
za ornitolo-
giju

100.000,00
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Action Plan Objective of the 
action plan Activity Indicators Timeframe Principal (s) Budget in 

kuna
AP 21 
(M3)
White tailed 
eagle
(Healliatus 
albicilla)

Determine population 
stability as indicator 
of stability of riparian 
forest ecosystems

1. Conduct monitoring of situation in the field

�. Processing of field data and drawing conclusions

1. Field forms are filled in

�. Report is available in the 
LPNPPS

Years 1 - 10 LPNPPS
Croatian 
Academy-
Ornithological 
Institute
CF
Forestry Faculty

Hunting 
concessionaires

100.000,00

AP 22 
(M3)
Black stork 
(Ciconia nigra)

Determine number of 
black stork nests in 
LPNP 

1. Inventory black stork nests according to the inventory 
programme (field work) protocol

�. Twice a year, check nest activity and nesting success.

1. GIS Map with nesting spots 
put in

�. Report in the LPNPPS

Years 1 - 10 LPNPPS
Croatian 
Academy-
Ornithological 
Institute
CF
Forestry Faculty

150.000,00

AP 23
(M3)
Ferruginous 
duck (Aythya 
nyroca)

Protection and 
monitoring of 
ferruginous duck

1. Monitoring individuals in the field, five times a year

�. Processing data and reporting

1. Field forms are filled in

�. Report in LPNPPS

Years 1 - 10 LPNPPS
Croatian 
Academy-
Ornithological 
Institute

100.000,00

AP 24
(M1)
Winter bird  
count

Determine a number 
and stability of 
the overwintering 
population of wetland 
birds (criterion for 
enrolment as Ramsar 
area)

1. Field work – counting wintering population of wetland birds 

�. Data processing, forwarding to world centre

1. Field reports filled in

�. Report, data sent

Years 1 - 10 LPNPPS

Croatian Academy 
-Ornithological 
Institute
SINP

100.000,00
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C.�.�. SISAVCI

Akcijski 
plan 

Cilj akcijskog 
plana Aktivnosti Indikator Vremenski

okvir
Nositelji 

aktivnosti
Proračun 

(kn)
AP 25 
(M1)
Zaštita 
populacije 
šišmiša

Utvrditi  
prisutnost 
populacije 
šišmiša.

1. Istražiti vrste i veličinu populacije šišmiša na lokalitetu Savički đol

�. Procijeniti utjecaj uklanjanja suhih stabala na području Parka na 
stabilnost populacije šišmiša.

1.Terensko izvješće izrađeno

�. Diplomski rad izrađen

Od treće do 
desete godine

Od prve do 
treće godine

JUPPLP
HAZU-
Zavod za 
ornitologiju
PMF
DZZP

80.000,00

AP 26
(M1,2)
Čagalj
(Canis aureus

Utvrditi brojnost 
i prisutnost 
populacije 
čaglja.

1. Uspostaviti suradnju sa stručnim institucijama

�. Izraditi program praćenja za utvrđivanje stanja populacije

3. Terenski rad – pratiti brojnost populacije i istražiti veličinu 
populacije, kretanje (širenje područja obitavanja) čaglja i njegovu 
ulogu u hranidbenom lancu 

1.  Suradnja je uspostavljena

�. Program praćenja

3. Izvješće o radu

Od treće do 
desete godine

JUPPLP
DZZP
PMF
Vanjski 
suradnici

1�0.000,00

AP 27
(M1,2,3,4,5)
Dabar
(Castor fiber)

Utvrditi 
prisutnost dabra 
na terenu.

1. U suradnji sa znanstvenicima provesti istraživanje prisutnosti 
dabra na području PPLP

�. Kartirati i izraditi nulto stanje rasprostranjenosti

3. Izraditi program praćenja

4. Provoditi program praćenja

1. Terenska izvješća

�. Karta rasprostranjenosti u GIS-u 

3. Program dostupan 

4. Izvješća godišnja

Od pete do 
desete godine

JUPPLP
DZZP
PMF
Hrvatske 
šume
Šumarski 
fakultet
Riboplovne 
udruge

80.000,00

AP 28
(M1, 2)
Vidra
(Lutra lutra)

Utvrditi područja 
rasprostranje-
nosti vidre

1. Istražiti utjecaj vodno-tehničkih objekata (materijal grabe) na 
rasprostranjenost vidre

�. Izraditi program praćenja vidre za PPLP

3. Provoditi program praćenja (terenski rad i obrada podataka) i 
izraditi godišnja izvješća

1. Diplomski rad

�. Program izrađen

3. Godišnja izvješća dostupna u 
JUPPLP

Od prve do 
desete godine

JUPPLP
DZZP
PMF
Ribolovne 
udruge

80.000,00
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C.�.�.  MAMMALS

Action Plan Objective of the 
action plan Activity Indicators Timeframe Principal (s) Budget in 

kuna
AP 25   
(M1)
Bat population 
protection

Determine the 
presence of bats 
population

1. Investigate the species in and the size of the bat population at 
the locality of No. 1. Savički đol

�. Assess the impact of the removal of dead trees in the Park on 
the stability of the bat population

1. Field report worked out

�. Dissertation produced

Years 3 – 10

Year 1 - 3

LPNPPS
Croatian 
Academy-
Ornithological 
Institute,
SINP
SF

80.000,00

AP 26
(M1,2)
Jackal (Canis 
Aureus)

Determine size 
presence of jackal 
abundance

1. Set up collaboration with expert institutions

�. Drawing up a monitoring programme

3. Field work – monitoring the population abundance

1. Collaboration established

�. Monitoring programme

3. Report about the work

Years 3 - 10 LPNPPS
SINP
SF
Experts

1�0.000,00

AP 27
(M1,2,3,4,5)
European 
Beaver
(Castor fiber)

Determine a 
presence of the 
beavers in PPLP

1. In association with scientists, carry out research into the 
presence of the beaver in the LPNP area

�. To map and work out the zero condition of the distribution

3. Draw up a monitoring programme

4. Implementation of the monitoring programme

1. Field reports

�. GIS map of distribution

 3. Programme is available

4. Annual reports

Years 5-10 LPNP PS
SINP
SF
CF
Forestry Faculty

80.000,00

AP 28
(M1,2)
Otter
(Lutra lutra)

Determine the areas 
of distribution of the 
otter

1. Investigate the impact of hydro-engineering structures 
(borrow pits) on the distribution of the otter

�. Draw up an otter monitoring programme for LPNP

3. Carry out the monitoring programme (inc. field work and data 
processing)

1. Dissertation

�.Programme drawn up

3. Annual reports available in the 
LPNPPS

Years 1 - 10 LPNP PS
SINP
SF
Fishing clubs

80.000,00
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C.�.3. BESKRALJEŽNJAC

Akcijski 
plan 

Cilj akcijskog 
plana Aktivnosti Indikator Vremenski

okvir
Nositelji 

aktivnosti
Proračun 

(kn)
AP 29
(M1,3)
Program 
inventarizacije 
beskralježnjaka

Utvrditi prioritete 
za istraživanja

1. Izraditi program budućih istraživanja i inventarizacije 
beskralježnjaka na području PPLP prema prioritetima 

1. Izrađen program Od treće do 
pete godine

JUPPLP
PMF

�0.000,00

AP 30
(M1,2)
Jelenak
(Lucanus cervus)

Utvrditi 
prisutnost 
jelenka kao 
indikatora stanja 
starih šuma

1. Uspostaviti program praćenja jelenka (Lucanus cervus) kao 
indikatora nestajanja starih šuma s izradom protokola za 
provedbu praćenja i analizu stanja

�. Provoditi program praćenja 

1. Program izrađen

�. Godišnja izvješća o monitoringu

Peta godina

Od šeste do 
desete godine

JUPPLP
DZZP
Šumarski 
fakultet
Šumarski 
institut

40.000,00

C.�.4. RIBE

Akcijski 
plan 

Cilj akcijskog 
plana Aktivnosti Indikator Vremenski

okvir
Nositelji 

aktivnosti
Proračun 

(kn)
AP 31
(M3)
Zaštita 
autohtonog 
ribljeg fonda

Osigurati 
zavičajnim 
vrstama riba 
povoljno 
stanište za 
mrijest i razvoj.

1. Upozoriti ribolovce na ugrožene vrste riba, te naći model suradnje 
koji će unaprijediti povratnu informaciju o vrstama riba s terena

1. Izvješća s terena Od prve do 
desete godine

JUPPLP
Ribolovne 
udruge
PMF

50.000,00

C.3. UDOMAĆENE SVOJTE

Akcijski 
plan 

Cilj akcijskog 
plana Aktivnosti Indikator Vremenski

okvir
Nositelji 

aktivnosti
Proračun 

(kn)
AP 32
Proizvodnja 
žitarica i sijena

Vlastitom 
proizvodnjom 
osigurati 
prehranu 
životinja u 
vlasništvu 
Ustanove zimi

1. Priprema tla, gnojidba, sjetva, kultiviranje, berba i spremanje 
kukuruza (prva godina 1� ha, deseta godina 60 ha)

�. Košnja djeteline i trave, baliranje i spremanje (prva godina 700 
bala, deseta godina 3.500 bala)

3. Nabava stočnog brašna za goveda (prva godina 1t, deseta godina 6 t)

4. Nabava koncentrata za svinje

1. Kukuruz za prehranu 

�. Osigurano sijeno za prehranu

3. Stočno brašno kupljeno

4. Koncentrati kupljeni

Od prve do 
desete godine

JUPPLP
  

Sjetva
�.600.000,00

Košnja
3.000.000,00

Stočno
�50.000,00
Koncentrati

50.000,00
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C.�.3. INVERTEBRATES

Action Plan Objective of the 
action plan Activity Indicators Timeframe Principal (s) Budget in kuna

AP 29
(M1,3)
Programme 
for inventory of 
invertebrate

Draw up a 
programme of 
research priorities

1. Draw up a programme of future research and inventory of 
invertebrates in LPNP according to priorities

 

 
1. Programme drawn up Years 3 - 5 LPNPPS

SF
�0.000,00

AP 30
(M1, 2)
Stag beetle
(Lucanus cervus)

Determine the 
priorities for 
investigation

1. Set up a monitoring programme of the stag beetle (Lucanus 
cervus), an indicator of the disappearance of old forests with 
the production of a protocol for the implementation of the 
monitoring and the analysis of the condition

�. Implement the monitoring programme

1. Programme drawn up

�. Annual reports about 
monitoring

Years 5

Year 6 - 10

LPNP PS
SINP
Forestry 
Faculty
Forestry 
Institute

40.000,00

C.�.4.  FISH

Action Plan Objective of the 
action plan Activity Indicators Timeframe Principal (s) Budget in kuna

AP 31
(M3)
Protection of 
the stocks of 
indigenous fish

Ensure indigenous 
species a suitable 
habitat for spawning 
and development

1. Acquaint anglers with endangered fish species, and find 
a model of collaboration that will improve feedback about 
endangered species from the field

1. Field reports Years 1 - 10 LPNPPS,
Fishing clubs,
SF

50.000,00

C.3. DOMESTICATED TAXA

Action Plan Objective of the 
action plan Activity Indicators Timeframe Principal (s) Budget in kuna

AP 32
Production of 
grain and hay

To ensure winter 
feed for animals 
owned by the public 
service through own 
production 

1. Preparation of soil, fertiliser, sowing, cultivation, harvesting 
and storing maize (year 1, 1� ha; year 10, 60 ha.)

�. Mowing clover and grass, baling and storing (year 1, 700 
bales; year 10, 3,500 bales)

3. Procurement of cattle meal (Year 1, one ton; year 10, six tons)

4. Procurement of concentrates for pigs

1. Maize for fodder.

�. Hay for fodder has been 
provided.

3. Livestock meal purchased.

4. Concentrates purchased.

Years 1-10 LPNPPS
  

Sowing
�.600.000,00

Mowing
3.000.000,00

Meal
�50.000,00

Concentrates
50.000,00
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C.3.1. TUROPOLJSKA SVINJA

Akcijski 
plan 

Cilj akcijskog 
plana Aktivnosti Indikator Vremenski

okvir
Nositelji 

aktivnosti
Proračun 

(kn)
AP 33
(M1,2,4)
Uzgojni program 
za turopoljsku 
svinju

Očuvati 
ugroženu 
pasminu

1. Brinuti se svakodnevno o svinjama, njihovoj hranidbi i 
čišćenju nastamba

�. Provoditi aktivnosti selekcijskog uzgoja

3. Provoditi veterinarske usluge

4. Provoditi program posudbe i darivanja svinja lokalnom 
stanovništvu

5. Kontrolirati program posudbe i darivanja na terenu jedanput 
mjesečno

1. Osnovne životne potrebe svinja 
su namirene

�. Svinje su markirane; osigurana 
pravilna reprodukcija

3. Svinje su cijepljene

4. Novi ugovori

5. Izvješće s terena

Od prve do 
desete godine

JUPPLP
Veterinarska 
služba
Novska
HSC
HSS

  
500.000,00

AP 34
(M3,5)
Žirenje i šumska 
ispaša svinja

Kontrolirati 
brojnost svinja 
na slobodnoj 
ispaši i žirenju

1. Svake godine pratiti brojnost svinja na slobodnoj ispaši i 
žirenju

1. Izvješće o brojnosti dostupno 
JUPPLP

Od prve do 
desete godine

JUPPLP
Hrvatske šume
Lovoovlaštenici
JU SMŽ

40.000,00

C.3.�.  SLAVONSKO-SRIJEMSKO PODOLSKO GOVEDO

Akcijski 
plan 

Cilj akcijskog 
plana Aktivnosti Indikator Vremenski

okvir
Nositelji 

aktivnosti
Proračun 

(kn)
AP 35
(M1,2,6)
Uzgojni program 
za podolsko 
govedo

Suzbiti širenje 
alohtonih vrsta 
provedbom 
uzgojnim 
programom 
slavonsko-
srijemskog 
podolskog 
goveda

1. Brinuti se svakodnevno o ishrani goveda

�. Provoditi aktivnosti selekcijskog uzgoja (markiranje)

3. Provoditi godišnje zakonom obvezno cijepljenje goveda

1. Osnovne potrebe ishrane su 
podmirene

�. Telad je markirana

3. Stoka je cijepljena

Od prve do 
desete godine

JUPPLP
Veterinar-ska 
služba
Novska
HSC
HSS

700.000,00

AP 36
(M3,4)
Program
posudbe i 
darivanja 
podolskog 
goveda

Proširiti uzgojni 
program 
slavonsko-
srijemskog 
podolskog 
goveda 
na lokalno 
stanovništvo

1. Izraditi program posudbe i darivanja slavonsko-srijemskoga 
podolskog goveda lokalnom stanovništvu

�. Provoditi program posudbe i darivanja na terenu

1.Program izrađen

�. Broj ugovora o posudbi i 
darivanju

Od šeste do 
desete godine

JUPPLP
Hrvatski 
stočarski centar

50.000,00
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C.3.1. TUROPOLJE PIG

Action Plan Objective of the 
action plan Activity Indicators Timeframe Principal (s) Budget in kuna

AP 33
(M1,2,4)
Turopolje 
pig breeding 
programme

Preservation of an 
endangered breed 

 
1. Carry out day by day care for and feeding of pigs, and 

cleaning of sties

�. Carry out selective breeding activities

3. Carry out veterinary services

4. Conduct the programme of loaning and giving pigs to the 
local population

5. Control the programme of loans and giving on the field once a 
month

1. Basic requirements for pigs 
are provided

�. Pigs are marked; regular 
reproduction is ensured

3. Pigs have been inoculated

4. New contracts

5. Reports from the field

Years 1-10 LPNPPS
veterinary 
service in
Novska
CLC

  
500.000,00

AP 34
(M3,5)
Foraging and 
forest grazing 
for pigs

Control number of 
pigs on  grazing and 
foraging

1. Each year to implement monitoring of abundance of pigs out 
at free grazing and foraging

1. Report on numerical state 
available to the LPNPPS

Years 1 - 10 LPNPPS
CF
SMZ
Local 
breeders

40.000,00

C.3.�.  SLAVONIA-SYRMIUM PODOLIA CATTLE

Action Plan Objective of the 
action plan Activity Indicators Timeframe Principal (s) Budget in kuna

AP 35
(M1,2,6)
Podolia cattle 
breeding 
programme

Control spread of 
introduced species 
with a breeding 
programme for the 
Slavonia-Syrmium 
Podolia cattle

1. Carry out everyday care for and feeding of the cattle

�. Carry out selective breeding activities (marking)

3. Carry out the yearly legal requirement to inoculate the cattle

1. Basic fodder requirements 
met 

�. Calves marked

3. Livestock inoculated

Years 1-10 LPNPPS
Veterinary 
service in 
Novska,
CLC

700.000,00

AP 36
(M3,4)
Programme 
for loaning 
and donatin 
gPodolia cattle

Expand Slavonia-
Syrmium Podolia 
cattle breeding 
programme to the 
Local population

1. Draw up a programme for loaning and donating Slavonia-
Syrmium Podolia cattle to the local population

�. Carry out the loans and donations in the field four times a 
year

1. Programme drawn up

�. Number of loan and donation 
contracts

Years 6 - 10 LPNPPS
Croatian 
Livestock 
Centre

50.000,00
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C.3.3. SIMENTALSKO GOVEDO

Akcijski 
plan Cilj akcijskog plana Aktivnosti Indikator Vremenski

okvir
Nositelji 

aktivnosti Proračun (kn)

AP 37
(M3,4)
Simentalsko 
govedo

Utvrditi brojno stanje 
simentalskog goveda 
na slobodnoj ispaši

1. Svake godine u kolovozu pratiti brojno stanje simentalskoga  
goveda na slobodnoj ispaši

1. Izvješće o brojnom stanju 
stoke na slobodnoj ispaši 
dostupno u JUPPLP

Od prve do 
desete godine

JUPPLP
Stočarske 
udruge

�0.000,00

C.3.4.  HRVATSKI POSAVAC

C.3.5. HRVATSKI HLADNOKRVNJAK

Akcijski 
plan Cilj akcijskog plana Aktivnosti Indikator Vremenski

okvir
Nositelji 

aktivnosti Proračun (kn)

AP 38
(M2)
Košnja pašnjaka

Omogućiti konjima 
nesmetani boravak 
na pašnjaku

1. Kositi pašnjake zarasle invazivnom alohtonom vrstom čička 
(Xanthium sp) – aktivnost koordinirati s lokalnim stočarskim 
udrugama svake druge godine u srpnju/kolovozu

1. Izvještaj o obavljenoj košnji Od prve do 
desete godine

JUPPLP
Stočarske 
udruge

100.000,00

AP 39
(M3)
Praćenje 
brojnog stanja 
konja

Utvrditi dinamiku 
povećanja /
smanjenja broja 
konja na pašnjacima

1. Jedanput godišnje pratiti brojno stanje konja na pašnjačkim 
površinama (prema vrsti, broju, pašnjaku i vlasniku)

1. Izvješće o brojnom stanju 
stoke na slobodnoj ispaši 
dostupno JUPPLP

Od prve do 
desete godine

JUPPLP
Stočarske 
udruge

�0.000,00

5.1.3	 Upravljanje	krajobrazom
C.4. KRAJOBRAZNA POLITIKA

Akcijski 
plan Cilj akcijskog plana Aktivnosti Indikator Vremenski

okvir
Nositelji 

aktivnosti Proračun (kn)

AP 40
(M1,2,3)
Kulturni 
krajobraz

Definirati odrednice 
kulturnog krajobraza 
Srednja Posavina

1. Granicu kulturnog krajolika i valorizacijsku podjelu PPLP 
i  tampon zone ugrađivati u sve prostorne planove općina i 
gradova koji teritorijalno ulaze u Park prirode i tampon zone 
Parka, u postupku izrade novog plana ili revizije postojećeg

�. Izraditi krajobrazni plan za kulturni krajolik Srednje Posavine s 
mjerama zaštite

3. Proglasiti kulturni krajobraz Srednja Posavina  zaštićenim 
kulturnim dobrom

1. Primjedbe na prostorne 
planove

�. Krajobrazni plan izrađen

3. Rješenje MK o proglašenju 
kulturnog krajobraza Srednja 
Posavina

Od prve do 
desete godine

Od prve do 
treće godine

Od treće do 
pete godine

JUPPLP
Ministarstvo 
kulture
DZZP
MZOPU
Sisačko-
moslavačka 
županija

�00.000,00
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C.3.3. SIMMENTAL CATTLE

Action Plan Objective of the action 
plan Activity Indicators Timeframe Principal (s) Budget in kuna

AP 37
(M3,4)
Simmental 
Cattle

Determine the numerical 
state of Simmental cattle 
at free pasture

1. Each year in August to monitor the numerical state of 
Simmental cattle at free pasture

1. Report on numerical state 
of livestock at free pasture 
available in LPNPPS

Years 1-10 LPNPPS
Livestock 
associations

�0.000,00

C.3.4. CROATIAN POSAVAC HORSE
C.3.5.  CROATIAN COLD BLOODED HORSE

Action Plan Objective of the action 
plan Activity Indicators Timeframe Principal (s) Budget in kuna

AP 38
(M2)
Mowing pasture

 Enabling horses to 
stay on pasture without 
hindrance

1. Mow the pastures that are overgrown with the Xanthium 
invasive  burr species – coordinating the activity with local 
livestock associations each year in July and August

1. Report on mowing carried out Years 1-10 LPNPPS
Livestock 
associations

100.000,00

AP 39
(M3)
Monitoring the 
numerical state 
of horses

Determine the dynamics 
of enlargement or 
diminution of the number 
of horses on the pastures

1. Once a year monitor the numerical state of the horses on 
pasture areas (in terms of species, numbers, pasture and 
owner)

1. Report on numerical state 
of livestock at free pasture 
available in LPNPPS

Years 1-10 LPNPPS
Livestock 
associations

�0.000,00

5.1.3	Landscape	management
C.4. LANDSCAPE POLICY  

Action Plan Objective of the action 
plan Activity Indicators Timeframe Principal (s) Budget in kuna

AP 40
(M1,2,3)
Cultural 
landscape

Define the determinants 
of the LPNP and buffer 
zone cultural landscape  
Central Posavina

1. Incorporate the border of the cultural landscape and the 
evaluative division of the LPNP and buffer zone into all 
spatial plans of municipalities and cities that territorially 
come into the Nature Park and the buffer zone of the Park 
in the procedure of making a new plan or review of an 
existing plan

�. Draw up a landscape plan for the cultural landscape of 
the Central Sava Basin with protection measures

3. Proclaim the cultural landscape of the Central Posavina 
as protected cultural property

1. Remarks on and suggestions 
about spatial plans

�. Landscape plan worked out

3. Ruling from Ministry of 
Culture proclaiming Central 
Posavina cultural landscape

Years 1-10

Year 1-3

Year 3-5

LPNPPS
MC
SINP
MEPSP 
(Min.Env.
Pro.Spatial 
Planning)
SMZ county

�00.000,00
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C.5. MOZAIK STANIŠTA

Akcijski 
plan Cilj akcijskog plana Aktivnosti Indikator Vremenski

okvir
Nositelji 

aktivnosti Proračun (kn)

AP 41
(M2)
Raznolikost 
staništa

Očuvati raznolikost  
i prostorni raspored 
staništa poplavnog 
eko-sustava

1. Sudjelovati u projektima poticanja korištenja livada, pašnjaka i 
malih poljoprivrednih parcela kao dijela sustava tradicionalnog 
korištenja zemlje

�. Izraditi kartu staništa s prioritetima obnove najugroženijih 
područja s prijedlogom mjera očuvanja 

1. Završna izvješća o 
realiziranim projektima

�. Karta staništa

Od prve do 
desete godine

JUPPLP
OIKON
DZZP

500.000,00

C.6. ORGANIZACIJA PROSTORA

Akcijski 
plan Cilj akcijskog plana Aktivnosti Indikator Vremenski

okvir
Nositelji 

aktivnosti Proračun (kn)

AP 42
(M1,2,3,4)
Organizacija  
prostora

Zadržati povijesnu 
(tradicionalnu) 
organizaciju
prostora

1. Sudjelovati u izradama, izmjenama i dopunama prostornih 
planova radi očuvanja tradicionalne namjene prostora 
i unošenja adekvatnih prilagodbi današnjih potreba u 
tradicionalno krajobrazno obilježje

1. Broj održanih sastanaka; 
primjedbe na prostorne 
planove

Od prve do 
desete godine

JUPPLP 10.000,00

C.8. TRADICIJSKE POLJOPRIVREDNE KULTURE

Akcijski 
plan Cilj akcijskog plana Aktivnosti Indikator Vremenski

okvir
Nositelji 

aktivnosti Proračun (kn)

AP 43
(M1)
Tradicijske 
poljoprivredne 
kulture

Istražiti vrste 
i tehnologiju 
proizvodnje 
tradicijskih 
poljoprivrednih 
kultura

1. Izraditi popis kazivača u naseljima LP

�. Izraditi upitnik

3. Provesti terensko istraživanje

4. Istražiti izvore i literaturu

5. Izraditi brošuru s popisom tradicijskih kultura i 
    Tiskati brošuru (najmanje 100 kom)

1. Popis kazivača izrađen

�. Upitnik izrađen

3. Popunjeni upitnici

4. Izvještaj

5. Tiskana brošura

Od treće do 
četvrte godine

JUPPLP
Poljoprivredni 
fakultet
Zavod za 
etnologiju

30.000,00
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C.5. HABITAT MOSAIC

Action Plan Objective of the 
action plan Activity Indicators Timeframe Principal (s) Budget in kuna

AP 41
(M2)
Habitat diversity

Preserve the 
diversity and spatial 
distribution of the 
floodplain eco-
system

1. Take part in projects for stimulating the use of meadows, 
pastures and small farm plots as part of the traditional land 
use system

�. Draw up a habitat map with priorities for the renovating of the 
most endangered areas with a proposal of measures for the 
preservation of PR

1. Final reports on projects 
fulfilled

�. Habitat map

Years 1-10 LPNPPS
OIKON
SINC

500.000,00

C.6. ORGANISATION OF THE SPACE

Action Plan Objective of the 
action plan Activity Indicators Timeframe Principal (s) Budget in kuna

AP 42
(M1,2,3,4)
Organisation of 
the space

Retain the historical 
or traditional 
organisation of the 
space

1. Take part in drawing up, modifications of and amendments to 
spatial plans with the objective of preserving traditional use 
of space and the introduction of appropriate adjustments of 
today’s needs to the traditional landscape characteristics

1. Number of meetings held 
criticisms of  and suggestions 
about spatial plans

Years 1-10 LPNPPS 10.000,00

C.8. TRADITIONAL CROPS

Action Plan Objective of the 
action plan Activity Indicators Timeframe Principal (s) Budget in kuna

AP 43
(M1)
Traditional crops

Explore species 
and technological 
of production of 
traditional farm crops

1. Draw up a list of informants in the settlements of LP

�. Write a questionnaire

3. Carry out field research

4. Investigate sources and references

5. Write a brochure with list of traditional crops and print the 
brochure in at least 100 copies

1. List of informants made

�. Questionnaire drawn up

3. Questionnaires filled in

4. Report

5. Brochure printed

Years 3 - 4 LPNPPS
Agriculture 
Faculty,
Ethnology 
Institute

30.000,00
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C.9. OBALNI POJAS RIJEKE SAVE 

Akcijski 
plan Cilj akcijskog plana Aktivnosti Indikator Vremenski

okvir
Nositelji 

aktivnosti Proračun (kn)

AP 44
(M1,2)
Krajobrazno 
uređenje rijeke 
Save

Sačuvati  
tradicionalno-
ambijentalnu vizuru 
rijeke Save

1. Snimiti postojeće stanje lijeve i desne obale rijeke Save

�. Izraditi prijedlog (plan) krajobraznog uređenja dijelova obalnog 
pojasa ispred naselja, gdje je s gledišta očuvanja kulturne 
baštine potrebno učuvati poloj kao tipični krajobrazni element 
Posavine

 
1. Snimka postojećeg stanja

�. Plan krajobraznog uređenja

Od četvrte do 
šeste
godine

JUPPLP
OIKON
MK
Poljoprivredni 
fakultet 
Zagreb

�80.000,00

5.1.4	 Upravljanje	kulturnom	baštinom

C.11. NASELJA

C.11.1.  TRADICIJSKI AMBIJENT

Akcijski 
plan Cilj akcijskog plana Aktivnosti Indikator Vremenski

okvir
Nositelji 

aktivnosti Proračun (kn)

AP 45
(M8)
Drvene 
tradicijske 
ograde

Izraditi katalog 
tradicijskih ograda

1. Evidentirati postojeće arhaične oblike ograda
    i istražiti literaturu

�. Izraditi katalog ograda s detaljnim nacrtima 
    (dimenzije, opis tehnologije, detalji)
      i tiskati brošuru (najmanje 500 kom)

1. Popis sa slikama izrađen

�. Katalog je tiskan

Druga godina

Treća godina

JUPPLP
MK

40.000,00

AP 46
(M1)
Parkovno 
zelenilo

Dobiti podatke o 
vrstama parkovnog 
zelenila i korištenju u 
prostoru

1. Uspostaviti suradnju s Odjelom za krajobrazno uređenje pri 
Agronomskom fakultetu u Zagrebu

�. Organizirati interdisciplinarnu radionicu o krajobraznom 
uređenju na području Parka

3. Aktivirati studente u istraživanje i obradi terena

1. Broj održanih sastanaka

�. Popis vrsta parkovnog 
zelenila

3. Diplomski rad na temu 
parkovnog zelenila u ruralnoj 
sredini

Od prve do 
desete godine

JUPPLP
MK
Agronomski 
fakultet

10.000,00

AP 47
(M1,2)
Tradicijski vrt

Uspostaviti model 
tradicijskog vrta

1. Organizirati interdisciplinarnu radionicu o krajobraznom 
uređenju na području Parka

 
�. Evidentirati postojeće očuvane tradicijske vrtove

3. Istražiti vrste na terenu i prema literaturi
     te izraditi katalog vrsta i rješenja

4. Tiskati brošuru (najmanje 500 kom)

1. Zaključci radionice

�. Popis sa slikama izrađen

3. Popunjeni terenski obrazci

4. Brošura „Tradicijski vrt“

Od šeste do 
sedme godine

JUPPLP
MK
Agronomski 
fakultet

40.000,00
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C.9. RIPARIAN ZONE OF THE SAVA RIVER

Action Plan Objective of the 
action plan Activity Indicators Timeframe Principal (s) Budget in kuna

AP 44
(M1,2)
Landscaping of 
the Sava river

Preserving the 
traditional and 
ambiental view of the 
Sava River

1. Record the existing state on the left and right banks of the 
Sava

�. Draw up a proposal (a plan) for landscaping the Sava River 
Bank, especially preserving “poloj” as  tipical landscape 
element in Posavina

1. Registering the current 
situation

�. Landscaping plan

Years 4-6 LPNPPS
OIKON
MC
Agriculture 
Faculty

�80.000,00

5.1.4	Cultural	heritage	management	

C.11. SETTLEMENTS
C.11.1. TRADITIONAL AMBIENCE

Action Plan Objective of the 
action plan Activity Indicators Timeframe Principal (s) Budget in kuna

AP 45
(M8)
Traditional 
wooden fences

Draw up a catalogue 
of traditional fences

1. Record the existing immemorial forms of fencing and 
research the literature

�. Draw up a fence catalogue with detailed and drawings 
(dimensions, description of the technology, details) and print 
the brochure (at least 500 copies)

1. List with pictures drawn up

�. Catalogue has been printed.

Years �

Year 3

LPNPPS
MC

40.000,00

AP 46
(M1)
Park greenery

Obtain information 
about the species 
used in horticultural 
greenery and use in 
the space

1. Collaborate with the Landscaping Department of the 
Agriculture Faculty in Zagreb

�. Organise an interdisciplinary workshop about landscaping in 
the Park area

3. Bring students actively into the research and study of the 
ground, direct specialised papers towards the needs of topics 
from the Plan

1. Number of meetings held

�. List of species of horticultural 
greenery

3. Dissertation on topic of 
horticultural greenery in rural 
setting

Years 1-10 LPNPPS
MC
Agriculture 
Faculty

10.000,00

AP 47
(M1,2)
Traditional 
garden

Set up a model of the 
traditional garden

1. Organise an interdisciplinary workshop about landscaping in 
the area of the Park

�. Register existing preserved traditional gardens

3. Research species in the field and according to references

4. Draw up a catalogue of species and approaches and print a 
brochure (in at least 500 copies)

1. Workshop conclusions

�. List with pictures drawn up

3. Field forms filled in

4. Brochure “The Traditional 
Garden”

Years 6-7 LPNPPS
MC
Agriculture 
Faculty

40.000,00
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C.11.�.  ZGRADE JAVNE NAMJENE I TRADICIJSKA OBILJEŽJA

Akcijski 
plan Cilj akcijskog plana Aktivnosti Indikator Vremenski

okvir
Nositelji 

aktivnosti Proračun (kn)

AP 48
(M4)
Društveni dom u 
Mužilovčici

Ambijentalno urediti 
centar naselja

1. Izraditi idejno rješenje okoliša društvenog doma u Mužilovčici 
za potrebe lokalnog stanovništva i posjetitelja PPLP

1. Idejno rješenje izrađeno Druga godina JUPPLP
MO
Grad Sisak
Projektantsko 
poduzeće

70.000,00

AP 49 
(M3)
Sabirnice 
mlijeka

Izraditi plan tipskih 
sabirnica mlijeka 
koje će se izgledom 
uklopiti u ambijent 
sela

1. Izraditi arhitektonski projekt tipskih sabirnica mlijeka 1. Projekt izrađen Sedma 
godina

JUPPLP
Projektantska 
tvrtka

1�0.000,00

C.11.3. KONZERVATORSKI PLAN 

Akcijski 
plan Cilj akcijskog plana Aktivnosti Indikator Vremenski

okvir
Nositelji 

aktivnosti Proračun (kn)

AP 50
(M1)
Konzervatorski 
plan za Čigoć i 
Krapje

Sačuvati i revitalizirati 
selo prema stručnoj 
podlozi

1. Izraditi konzervatorski plan za Čigoć

�. Izraditi konzervatorski plan za Krapje

1. Konzervatorski plan za Čigoć 
izrađen

�. Konzervatorski plan za Krapje 
izrađen

Od druge do 
šeste godine

MK
SMŽ, 
JU za 
prostorno 
uređenje

600.000,00
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C.11.�. PUBLIC PURPOSE BUILDINGS AND TRADITIONAL FEATURES

Action Plan Objective of the 
action plan Activity Indicators Timeframe Principal (s) Budget in kuna

AP 48
(M4)
Community 
house in 
Mužilovčica

Arrange the centre 
of the settlement 
according to 
ambiental values

1. Draw up a preliminary approach to the surroundings of the 
community house in Mužilovčica for the needs of the local 
population and of visitors to LPNP

1.   Preliminary approach 
worked out

Year � LPNPPS
Local 
Committee 
Sisak City 
Authority
A firm of 
architects

70.000,00

AP 49 
(M3)
Milk collection 
points

Draw up a plan for 
type milk collection 
points that in its 
appearance will 
fit into the village 
ambience

1. Make an architectural design for type milk collection points 1.   Plan worked out Year 7 LPNP PS
A firm of 
architects

1�0.000,00

C.11.3. CONSERVATION PLAN

Action Plan Objective of the 
action plan Activity Indicators Timeframe Principal (s) Budget in kuna

AP 50
(M1)
Conservation 
plan for    Čigoć  
and Krapje

Preserve and 
revitalise the village 
according to expert 
plan

1. Draw up conservation plan for Čigoć
 
�. Draw up conservation plan for Krapnje

1. Čigoć conservation plan 
worked  out

�. Krapje conservation plan 
worked out

Years �-6 MC
SMZ County, 
Spatial 
Planning 
Institute

600.000,00
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C.1�. TRADICIJSKO GRADITELJSTVO 

C.1�.1.  DRVENA POSAVSKA KUĆA

Akcijski 
plan Cilj akcijskog plana Aktivnosti Indikator Vremenski

okvir
Nositelji 

aktivnosti Proračun (kn)

AP 51
(M7)
Program 
financiranja 
obnove

Definirati kriterije 
i usuglasiti 
ih sa ostalim 
ministarstvima koja 
subvencioniraju 
programe obnove

1. Sastaviti radnu grupu

�. Izraditi program s kriterijima, definirati opseg potrebne 
dokumentacije

3. Praćenje rezultata obnove

4. Sastanci radne grupe 1x godišnje sa podnošenjem izvješća o 
obnovi u protekloj godini

1. Radna grupa sastavljena

�. Program za praćenje obnove 
izrađen

3. Izvještaji o praćenju dostupni

4. Zaključci sa sastanka radne 
grupe

Od prve 
do desete  
godine

JUPPLP
MK
MT
MPRRR
MRRŠVG
SMŽ

140.000,00

AP 52
(M8)
Drvene kuće

Utvrditi stvarno 
stanje drvenih kuća 
u 14 naselja PPLP i 
utjecajnoj zoni

1. Provesti reambulaciju stanja drvenih kuća i napraviti 
usporedbu prema stanju iz �000. godine u naseljima PPLP 
sa sastavljanjem dosjea za svaku kuću (dokumentacija, 
fotografije) 

�. Detaljno dokumentiranje vanjske stolarije prozora i vrata 
(fotografija, dimenzije) za naselja PPLP i izraditi katalog 
vanjske stolarije

1. Nova baza podataka i 
usporedba su dostupni

�. Katalog izrađen

Od prve do 
desete godine

MK, 
Konzervatorski 
odjel Zagreb
Konzervatorski 
odjel Sisak

750.000,00

C.1�.�. GOSPODARSKE ZGRADE NA OKUĆNICI

Akcijski 
plan Cilj akcijskog plana Aktivnosti Indikator Vremenski

okvir
Nositelji 

aktivnosti Proračun (kn)

AP 53
(M1,2,6)
Inventarizacija i 
vrednovanje svih 
gospodarskih 
zgrada u PPLP

Utvrditi početno 
stanje i zastupljenost

1. Sastaviti radnu grupu

�. Izraditi terenske formulare i pripremne dokumente

3. Terenski rad, inventarizacija, fotodokumentiranje, izrada skica

4. Obrada podataka, izrade baze podataka

5. Izraditi upute za obnovu i prenamjenu  gospodarskih zgrada

1. Radna grupa za teren 
sastavljena 

�. Terenski formulari izrađeni

3, Popunjeni terenski obrazci

4. Baza podataka napravljena

5. Upute dostupne u PPLP

Od treće do 
četvrte godine

JUPPLP
MK

�50.000,00
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C.1�. TRADITIONAL ARCHITECTURE
C.1�.1. TRADITIONAL WOODEN HOUSE

Action Plan Objective of the 
action plan Activity Indicators Timeframe Principal (s) Budget in kuna

AP 51
(M7)
A programme 
for the 
financing of 
reconstruction

Define the criteria 
and harmonise 
them with ministries 
that also subsidise 
reconstruction 
programmes

1. Set up a working group

�. Draw up a programme with criteria, define the scope of the 
necessary documentation

3. Monitoring results of reconstruction

4. Meetings of working group once a year and submission of 
reports concerning reconstruction in the previous year

1. Working group formed

�. Revitalisation monitoring 
programme worked out

3. Reports on monitoring 
available

4. Conclusions from meeting of 
working group

Years 1 - 10 LPNPPS
MC
MT
MPRRR
MRDFWM
SM County

140.000,00

AP 52
(M8)
Wooden houses

Determine present 
conditions of wooden 
houses in all 14 
settlements LPNP 

1. Do an inspection tour to determine the condition of the 
wooden houses and compare it with the condition of �000 
in the settlements of LPNP and set up a file on every house 
(documentation, photos) for houses in the settlements of 
LPNP

�. Detailed documentation of the outside joinery, windows and 
doors (photos, dimensions) for settlements of LPNP and draw 
up a catalogue of outside joinery

1. New data base and 
comparison available

�. Catalogue drawn up

Years 1 - 10 LPNPPS
MC

750.000,00

 
C.1�.�. FARM AND UTILITY BUILDINGS IN THE CURTILAGE 

Action Plan Objective of the 
action plan Activity Indicators Timeframe Principal (s) Budget in kuna

AP 53
(M1,2,6)
Inventory and 
evaluation of all 
utility and farm 
buildings in 
LPNP

Establishment of 
initial condition and 
representativeness 

1. Set up a working group

�. Draw up field forms and preparatory documents

3. Field work, inventory, photo-documentation, making sketches

4. Processing of data, making database

5. Drawing up instructions for renovation and change of purpose 
of utility buildings 

1. Working group for the field 
set up

�. Field forms drawn up

3. Field forms filled in

4. Data base made

5. Instructions available in 
LPNPPS

Years 3-4 LPNPPS
MC

�50.000,00
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C.1�.3. TRADICIJSKI GRAĐEVINSKI MATERIJAL

Akcijski 
plan Cilj akcijskog plana Aktivnosti Indikator Vremenski

okvir
Nositelji 

aktivnosti
Proračun 

(kn)
AP 54
(M2)
Drvo -
hrastovina

Rehabilitirati uporabu 
drveta
u novoj gradnji

1. Organizirati sastanke s temom gradnje u drvu,  sa svim 
dionicima procesa (šumarstvo, prerađivači drveta, 
predstavnici HGK, graditeljstvo, korisnici, zaštita prirodne i 
kulturne baštine)

�. Izraditi zaključke za unaprjeđenje stanja s prijedlogom izmjena 
Zakona

1.Broj održanih sastanaka

�. Zaključci za unaprjeđenje 
stanja dostipni su MK i 
JUPPLP

Peta godina JUPPLP
MK
Komora 
arhitekata i 
graditelja

50.000,00

C.1�.4. EDUKACIJA

Akcijski 
plan Cilj akcijskog plana Aktivnosti Indikator Vremenski

okvir
Nositelji 

aktivnosti
Proračun 

(kn)
AP 55
(M1,2,3,4,5)
Edukativne 
radionice

Educirati sve dionike 
uključene u proces 
obnove tradicijskog 
graditeljstva

1. Organizirati radionicu s vlasnicima drvenih kuća i izvođačima 
radova

�. Organizirati radionicu s projektantima, lokalnom 
administracijom i stručnim kadrom

3. Izraditi zaključke svih radionica za unaprjeđenje procesa

1. Broj održanih sastanaka

�. Broj održanih radionica

3. Zaključci s radionice

Od prve do 
desete godine

MK
JUPPLP
Komora 
arhitekata i 
graditelja
MZOGPU

150.000,00

C.13. KULTURNA BAŠTINA UZ VODU

C.13.1. PLOVILA

Akcijski 
plan Cilj akcijskog plana Aktivnosti Indikator Vremenski

okvir
Nositelji 

aktivnosti
Proračun 

(kn)
AP 56
(M1)
Drveni čamci

Izraditi popis 
majstora za izradu 
drvenih čamaca i 
zabilježiti tehnologiju 
izrade

1. Terensko istraživanje, dokumentiranje, obrada podataka

�. Izrada izvješća i baze podataka

3. Izrada dokumentarnog filma radi prezentacije

1 Popunjeni terenski formulari

�. Popis majstora i opis 
tehnologije je izrađen

3. Snimljen filmski materijal 

Sedma 
godina

JUPPLP
Muzej Moslavine
Gradski muzej 
Sisak
MK

40.000,00
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C.1�.3. TRADITIONAL CONSTRUCTION MATERIAL

Action Plan Objective of the 
action plan Activity Indicators Timeframe Principal (s) Budget in kuna

AP 54
(M2)
Wood – oak 
wood

Bring back the use 
of wood in new 
construction

1. Organise meetings dealing with building in wood, with 
all stakeholders (forestry, timber processors, CCE 
representatives, construction, users, protection of the natural 
and cultural heritage)

�. Produce conclusions for improvement of the state of affairs 
with a proposal for modifications to the Law

1. Number of meetings held.

�. Conclusions for improvement 
of state of affairs available 
in Ministry of Culture and 
LPNPPS

Year 5 LPNPPS
MC                    
Chamber of 
Architects and 
Builders

50.000,00

C.1�.4. EDUCATION 

Action Plan Objective of the 
action plan Activity Indicators Timeframe Principal (s) Budget in kuna

AP 55
(M1,2,3,4,5
Educational 
workshops

Education of all 
stakeholders 
involved in 
the process of 
the renovation 
of traditional 
construction

1. Organise workshop with owners of wooden houses and 
contractors

�. Organise workshop with architects and local government and 
expert personnel

3. Draw up conclusions from all workshops for advancement of 
the process

1. Number of meetings held

�. Number of workshops held

3. Conclusions from workshop

Years 1 - 10 MC
LPNPPS
MEPSPC

150.000,00

C.13. THE WATERSIDE CULTURAL HERITAGE
C.13.1. VESSELS AND CRAFT

Action Plan Objective of the 
action plan Activity Indicators Timeframe Principal (s) Budget in kuna

AP 56
(M1)
Wooden boats

Draw up a list 
of craftsmen for 
the making of 
wooden boats and 
recording the making 
technology

1. Field research, documentation

�. Data processing and drawing up reports, database

3. Making a documentary film for presentations

1. Field data filled in

�. List of craftsmen and 
description of technology 
worked out

3. Film material taken

Year 7   LPNP PS
Museum of 
Moslavina, 
Sisak 
Municipal 
Museum
MC

40.000,00
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C.13.�. MLINOVI NA VODI

Akcijski 
plan Cilj akcijskog plana Aktivnosti Indikator Vremenski

okvir
Nositelji 

aktivnosti
Proračun 

(kn)
AP 57
(M1,2)
Mlin na 
kompama

Rekonstruirati 
autentični mlin na 
Savi i staviti ga u 
izvornu funkciju i 
interpretaciju

1. Istražiti lokalitet za postavu mlina i ishoditi suglasnost 
nadležnih službi (Lučka uprava, Hrvatske vode)

    Napomena: aktivnost provesti odmah zbog dobivanja ulaznih 
podataka

�. Istražiti literaturu i izvore, izraditi studiju idejnog rješenja

3. Izraditi izvedbeni projekt

4. Izvedba radova

1. Lokalitet je odabran

�. Studija je izrađena

3. Izvedbeni projekt je izrađen

4. Mlin na Savi

Od osme do 
desete godine

JUPPLP
MK, MT
HV
Brodarski 
institut
Agencija 
za vodne 
putove, Lučka 
kapetanija
majstori 

500.000,00

C.13.4. PRISTANIŠTA

Akcijski 
plan Cilj akcijskog plana Aktivnosti Indikator Vremenski

okvir
Nositelji 

aktivnosti
Proračun 

(kn)
AP 58
(M1)
Pristanište za 
brodove

Omogućiti turističkim 
brodovima i manjim 
plovilima ulaz u Park

1. Provesti potrebna istraživanja za odabir lokaliteta  (prijedlog 
lokacija Krapje, Jasenovac, Kratečko, Čigoć)

�. Istražiti povijesni izgled i izraditi izvedbeni projekt

3. Izvedba radova

1. Lokalitet je odabran

�. Projekt je izveden

3. Pristanište je sagrađeno

Od treće do 
desete godine

JUPPLP
MK
Agencija za 
vodne putove, 
Lučka Kapetanija
Hrvatske vode

600.000,00

C.14. POVIJESNO RAZDOBLJE VOJNE GRANICE

Akcijski 
plan Cilj akcijskog plana Aktivnosti Indikator Vremenski

okvir
Nositelji 

aktivnosti
Proračun 

(kn)
AP 59
(M1,2,3)
Vojna granica

Utvrditi lokalne 
povijesne okolnosti 
i kulturni identitet iz 
povijesnog razdoblja 
Vojne granice

1. Sastaviti istraživačku radnu grupu

�. Odabir ciljanih tema za istraživanje

3. Organizirati stručne skupove

4. Publicirati radove

Napomena:
Odabrane teme za istraživanje moraju biti u funkciji prezentacije 
i interpretacije.

1.Radna grupa je sastavljena 

�. Teme su odabrane

3.Broj stručnih skupova

4. Zaključci sa skupova su 
publicirani

Od sedme do 
devete godine

JUPPLP
Hrvatski institut 
za povijest
Muzej Moslavine
Gradski muzej 
Sisak
Hrvatski državni 
arhiv
Institut „Ivo Pilar“

�00.000,00
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C.13.�. FLOATING MILLS

Action Plan Objective of the 
action plan Activity Indicators Timeframe Principal (s) Budget in 

kuna
AP 57
(M1,2)
Floating mill

Reconstruct an 
original floating mill 
on the Sava and 
set it to work for its 
original purpose, 
interpretation  

1. Explore site for placing the mill and acquire consent from 
competent departments (Port authority, Croatian Waters)

    NB - the activities to be carried out for the obtaining of the 
input data

�. Research of literature and sources and draw up a study for a 
preliminary design

3. Draw up a detailed design

4. Execution of the works

1. Site is selected

�. Study drawn up

3. Working plan drawn up

4. Mill on the Sava

Years 8-10 LPNPPS
CW 
MC
MZ
Shipping 
Institute, 
Port authority

500.000,00

C.13.4. JETTIES AND WHARFS

Action Plan Objective of the 
action plan Activity Indicators Timeframe Principal (s) Budget in 

kuna
AP 58
(M1)
Jetty for boats

Enable tourist ships 
and smaller vessels 
to enter the park

1. Carry out necessary investigation for selection of site 
(proposed sites: Krapje, Jasenovac, Kratecko)

�. Explore historical appearance and draw up working plans

3. Execution of the work. 

1. Site is selected.

�. Plan has been produced

3. Landing has been built

Years 3 - 10 LPNPPS
MC
Port authority, 
Croatian 
Waters
 

600.000,00

C.14. THE HISTORICAL PERIOD OF THE MILITARY FRONTIER

Action Plan Objective of the 
action plan Activity Indicators Timeframe Principal (s) Budget in 

kuna
AP 59
(M1,2,3)
The Military 
Frontier

Research into the 
local historical 
circumstances and 
the identity of the 
historical period of 
the Military Frontier

1. Set up a working research group

�. Selection of target topics for the research

3. Organise conferences

4. Publication of papers

NB
Topics selected for research must be usable for presentation 
and interpretation

1. Working group formed

�. Topics selected

3. Number of conferences held

4. Conclusions from 
conferences published

Years 7-9 LPNPPS
Croatian 
Institute 
for History, 
Museum of 
MoslavinaSisak 
Municipal 
Museum, State 
Archives, Ivo 
Pilar Institute

�00.000,00
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C.15. POKRETNA BAŠTINA

Akcijski 
plan Cilj akcijskog plana Aktivnosti Indikator Vremenski

okvir
Nositelji 

aktivnosti
Proračun 

(kn)
AP 60
(M2)
Etnografske 
zbirke

Osigurati adekvatnu 
prezentaciju 
zaštićenih 
etnografskih zbirki

1. Sastaviti radnu grupu za izradu elaborata

�. Izraditi elaborate o stanju, fizičkoj zaštiti eksponata i načinu 
prezentacije zaštićenih etnografskih zbirki: Etnozbirka obitelji 
Sučić u Čigoću, etnozbirka obitelji Ravlić u Mužilovčici i 
etnozbrika obitelji Palaić u Krapju

1. radna grupa je sastavljena 

�. Elaborati za 
etnozbirke su izrađeni

Četvrta  
godina

JUPPLP
MK
Muzejski 
dokumentacijski 
centar (MDC)
Muzej Moslavine, 
Gradski muzej 
Sisak

80.000,00

AP 61
(M1,2,3,4)
Narodna nošnja

Sačuvati izvornost 
narodne nošnje 
Posavine i Moslavine

1. Istražiti teren Posavine i Moslavine

�. Dokumentirati postojeće tekstilno rukotvorstvo s izradom 
popisa raznih predmeta

3. Izraditi smjernice za revitalizaciju tekstilnog rukotvorstva s 
primjenom za izradu suvenira i uporabnih predmeta

1. Terenski formulari  za 
Posavinu i Moslavinu

�. Popis 

3. Smjernice su izrađene

Od treće do 
šeste godine

JUPPLP
MK
Muzejski 
dokumentacijski 
centar 
Muzej Moslavine, 
Gradski muzej 
Sisak
Udruge žena 
PPLP

300.000,00

C.16. NEMATERIJALNA KULTURNA BAŠTINA

Akcijski 
plan Cilj akcijskog plana Aktivnosti Indikator Vremenski

okvir
Nositelji 

aktivnosti
Proračun 

(kn)
AP 62
(M2,3)
Tradicijsko 
ribarstvo

Izraditi stalni 
postav tradicijskog 
ribolovnog alata u 
sustavu posjećivanja 

1. U suradnji s ribolovnim udrugama postaviti stalnu izložbu 
tradicijskog ribolovnog alata i edukativnih ploča na lokaciji 
stara Lonja (Osekovo) i u selu Lonja

1 Izložba je u funkciji, 
edukativne ploče  su 
postavljene. 

Od druge do 
treće godine

JUPPLP
MK
Muzej Moslavine
Ribolovne udruge

80.000,00

AP 63
(M1,2)
Kovački zanat

Obnoviti kovački 
zanat

1. Evidentirati današnje stanje znanja i umijeća
 
�. Izraditi projekt kovačnice

3. Sakupiti kovački alat

4. Izvesti zgradu kovačnice na jednoj od ovih lokacija: Krapje br. 
1, Čigoć, Mužilovčica, Svinjičko, Osekovo

1. Znanja i umijeća su 
evidentirana

�. Projekt kovačnice izrađen

3. Kovački alat sakupljen

4. Sagrađena jedna kovačnica

Od šeste do 
osme godine JUPPLP

MK
Muzej Moslavine
Gradski muzej 
Sisak
Projektantska 
kuća

��0.000,00

AP 64
(M1,2)
Tkanje

Omogućiti 
prenošenje umijeća 
tkanja na mlađe 
naraštaje

1. Napraviti popis osoba koje se danas još bave tkanjem i bile bi 
voljne prenijeti svoje znanje

�. Organizirati edukativnu radionicu za lokalno stanovništvo

1.Popis osoba izrađen

�. Radionica je održana

Sedma 
godina

JUPPLP
MK
Udruge žena sa 
područja PPLP

40.000,00
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C.15. MOVABLE HERITAGE

Action Plan Objective of the 
action plan Activity Indicators Timeframe Principal (s) Budget in 

kuna
AP 60
(M2)
Ethnographic 
collections

Ensure proper 
presentation 
of protected 
ethnographic 
collections

1. Set up a working group for drawing up a study

�. Making a study of the condition, physical security of exhibits and 
manner of presentation of the protected ethnographic collections: 
the Sucic Family Ethno Collection in Čigoć , the Ravlic Family 
Ethno Collection in Mužilovčica   and the Palaic Family Ethno 
Collection in Krapje

1. Working group formed

�. Feasibility studies for 
ethno collections have 
been worked out

Year 4 LPNPPS
MC
Museum 
Documentation 
Centre (MDC)
Museum of 
Moslavina, Sisak 
Municipal Museum

80.000,00

AP 61
(M 1,2,3,4)
Traditional 
costume

Preservation of 
authenticity of 
the folk costume 
of Posavina and 
Moslavina

1. Field research in Posavina and Moslavina

�. Document the existing handicrafts in textiles and drawing up a list 
of various objects

3. Drawing up guidelines for the revitalisation of textile handicrafts 
with applications in the making of souvenirs and use objects.

1.  Report for Posavina 
and Moslavina

�. List

3. Guidelines are drawn up

Year 3-6 LPNPPS
MC
Museum 
Documentation 
Centre (MDC)
Museum of 
Moslavina, Sisak 
Municipal Museum

300.000,00

C.16. INTANGIBLE CULTURAL HERITAGE

Action Plan Objective of the 
action plan Activity Indicators Timeframe Principal (s) Budget in 

kuna
AP 62
(M2,3)
Traditional 
fishery

Make a permanent 
display of traditional 
fishery tools within 
the visiting system

1. In collaboration with fishing clubs to set up a permanent display 
of traditional fishing implements and educational signposts on the 
location of the Old Lonja (Osekovo) and in the village of Lonja

1. Exhibition is working, 
educational boards have 
been put up

Years �-3 LPNPPS
MC
Museum of 
Moslavina
Fishing clubs

80.000,00

AP 63
(M1,2)
Smithing trade

Renovate the craft of 
the smith

1. Register the condition of knowledge and craft skill of today

�. Draw up a plan for a smithery

3. Collecting smithing tools

4. Construct a building of a smithery alongside the house Krapje no. 1

1. Knowledge and skills 
registered

�. Plan for smithy drawn 
up

3. Smithing tools collected

4. One smithy is built

Years 6-8 LPNP PS
Min Cult
Museum of 
Moslavina
Sisak Muncipal 
Museum
An architectural 
firm

��0.000,00

AP 64
(M1,2)
Weaving

To enable the skill 
of weaving to be 
transmitted to the 
younger generations

1. Draw up a list of persons who are still dealing with weaving and 
would be willing to transmit their knowledge

�. Organise an educational workshop for the local population

1. Lit of persons drawn up

�. Workshop has been 
held

Year 7 LPNPPS
MC
Women’s 
associations from 
the area of LPNP

40.000,00
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5.1.5	 Unaprijeđenje	integriranog	pristupa	upravljanja

C.17. SURADNJA SA KORISNICIMA PROSTORA

Akcijski 
plan Cilj akcijskog plana Aktivnosti Indikator Vremenski

okvir
Nositelji 

aktivnosti
Proračun 

(kn)
AP 65
(M1,2,5)
Sastanci sa 
korisnicima

Integrirati (ugraditi) 
načela zaštite 
prirode u upravljanje 
resursima 

1. Održavanje sastanaka Suradničkog vijeća za Srednju 
Posavinu, dvaput godišnje

�. Održavanje sastanaka Suradničkog vijeća PPLP jedanput 
godišnje

3. Održavanje sastanaka radnih grupa (za poljoprivredu i 
stočarstvo, prostorno planiranje, vode, turizam, za kulturu, 
šume, ribolov, lov), dvaput godišnje

4. Sudjelovati na svim sastancima i redovitim godišnjim 
skupštinama lokalnih udruga stočara, lovaca, ribolovaca, 
dobrovoljnih vatrogasnih društava, mjesnih odbora i kulturno-
umjetničkih društava

5. Sudjelovati na sastancima za izradu planskih dokumenata 
(prostorni planovi, pravilnik o unutarnjem redu, godišnji 
programi i izvješća), te izrada istih

1. Broj održanih sastanaka za 
svaku aktivnost

Od prve do 
desete godine

JUPPLP
Članovi 
suradničkih 
vijeća

Udruge
DVD
Mjesni odbori

1.�00.000,00

AP 66
(M6)
Koncesijska 
odobrenja

Uspostaviti sustav 
za koncesijska 
odobrenja sukladno 
Zakonu o zaštiti 
prirode

1. Izraditi programe (odrediti kriterije)  za svaku vrstu 
koncesijskih odobrenja kojima se stječe pravo gospodarskog 
korištenja prirodnih dobara ili gospodarske djelatnosti na 
području PP

�. Provoditi program koncesijskih odobrenja

1. Program s utvrđenim 
kriterijima izrađen

�. Potpisani koncesijski ugovori

Od prve do 
desete godine

JUPPLP
koncesionari 50.000,00
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5.1.5		Advancement	of	an	integrated	approach	to	management

C.17. COLLABORATION WITH USERS OF THE SPACE

Action Plan Objective of the 
action plan Activity Indicators Timeframe Principal (s) Budget in 

kuna
AP 65
(M1,2,5)
Meetings with 
users

Incorporate nature 
protection principles 
into resource 
management

1. Holding meetings of the central Sava Valley Stakeholders’ 
Committee twice a year

�. Holding meetings of the LPNP Stakeholders’ Committee once 
a year

3. Holding meetings of working groups (for agriculture and 
livestock, water, tourism, culture, forests, fishing, hunting) 
twice a year

4. Take part in all meetings and regular annual assemblies of 
local associations of livestock farmers, hunters, fishermen, 
voluntary fire-fighting associations, local committees and 
culture-and-art associations

5. Take part in meetings for drawing up planning documents 
(spatial plans, nature park regulations, annual programmes 
and reports) and actually drawing them up

1.   Number of meetings held for 
each activity

Years 1 - 10 LPNPPS
Members of 
Stakeholders’ 
Committees
Associations
Voluntary Fire 
Fighters
Local 
Committees

1.�00.000,00

AP 66
(M6)
Approvals for 
concessions

Set up and define the 
rules for approvals 
for concessions in 
line with the Nature 
Protection Law

1. Draw up programmes for each kind of concession approval 
through which the right is obtained to the economic use of 
natural goods or an economic activity within the NP

�. Carry out the programme of concessions

1. Programme with defined 
criteria drawn up

�. Concession contracts signed

Year 1-10 LPNPPS 50.000,00
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C.18. EDUKACIJA

Akcijski 
plan Cilj akcijskog plana Aktivnosti Indikator Vremenski

okvir
Nositelji 

aktivnosti
Proračun 

(kn)
AP 67
(M1,2,3)
Edukacija 
korisnika

Upoznati korisnike sa 
prirodnim i kulturnim 
vrijednostima Parka

1. Izraditi Program edukacije o kulturnim i prirodnim 
vrijednostima Parka prirode Lonjsko polje za sve korisnike 
prostora

�. Provoditi program edukacije korisnika prostora 1 puta 
godišnje za svaku grupu posebno (turistički djelatnici, 
turističke agencije, lokalno stanovništvo, obiteljska 
poljoprivredna gospodarstva, stočari i poljoprivrednici, vode, 
šume, ceste)

3. Provoditi program edukacije o kulturnim i prirodnim 
vrijednostima Parka prirode Lonjsko polje po osnovnim i 
srednjim školama u gradovima i općinama koje teritorijalno 
pripadaju PPLP (tri predavanja godišnje u zimskom razdoblju)

1. Program edukacije dostupan 
je u JUPPLP

�.Broj održanih 
radionica

3. Broj održanih predavanja u 
godini

Od treće do 
desete god.

JUPPLP
Članovi 
suradničkih 
vijeća,
Korisnici
osnovne i srednje 
škole

150.000,00

AP 68
(M 5,6)
Volonteri u 
Parku

Osigurati volonterima 
veća saznanja o 
prirodnim i kulturnim 
vrijednostima

1. Izraditi program za volontere

�. Obučiti osoblje za provedbu programa za volontere

3. Provoditi program za volontere 

1. Izrađen je program za 
volontere

�. Osoblje za rad s volonterima 
je educirano

3. Jedan program godišnje je 
proveden

Od pete do 
desete god.

JUPPLP 80.000,00

AP 69
(M7)
Edukacija 
mladih 
nadzornika

Obučiti 10 djece sa 
područja Parka za 
mladog nadzornika

1. Jedanput godišnje organizirati i provesti desetodnevni tečaj 
za mlade nadzornike (za djecu s područja Parka)

�. Svake druge godine organizirati napredni tečaj za mlade 
nadzornike koji su prošli osnovnu obuku za mladog 
nadzornika

1. Tečaj za mlade nadzornike je 
održan

�. Napredni tečaj za mlade 
nadzornike je održan

Od prve do 
desete god.

JUPPLP 800.000,00
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C.18. EDUCATION

Action Plan Objective of the 
action plan Activity Indicators Timeframe Principal (s) Budget in kuna

AP 67
(M1,2,3)
User education

Acquaint users with 
the natural and 
cultural values of the 
Park

1. Draw up a programme for education concerning the cultural 
and natural values of LPNP for all users of the space

�. Carry out the programme of education of users of the space 
once a year, for each group separately (tourist industry 
workers, tourist agencies, local population, small family 
farms, stock-rearers, farmers, water, forests, roads)

3. Carry out a programme of education concerning the cultural 
and natural values of LPNP in elementary and secondary 
schools in the cities and municipalities that border on Lonjsko 
Polje Nature Park  (3 lectures a year in the winter)

1. Education programme 
available in LPNPPS

�. Number of workshops held

3. Number of lectures held per 
annum

Years 3 - 10 LPNPPS
Members of 
Stakeholders’ 
Committees

150.000,00

AP 68
(M5,6)
Park volunteers

Provide volunteers 
with greater 
knowledge of the 
natural and cultural 
values

1. Draw up a programme for volunteers

�. Train personnel to carry out programmes for volunteers

3. Carry out the programmes for volunteers

1. Volunteer programme drawn 
up

�. Personnel for work with 
volunteers have been trained

3. One programme per annum is 
carried out

Years 5-10 LPNPPS 80.000,00

AP 69
(M7)
Education of 
junior rangers

Train 10 children 
from the Park area to 
be junior rangers

1. Once a year to organise and carry out a ten-day course for 
junior rangers (for children from the Park)

�. Every year to organise an advanced course for junior rangers 
who have already taken basic training for junior rangers

1. Junior rangers course held.

�. Advanced course for junior 
rangers is held

Years 1 - 10 LPNPPS 800.000,00
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C.19. ODNOSI S JAVNOŠĆU

Akcijski 
plan Cilj akcijskog plana Aktivnosti Indikator Vremenski

okvir
Nositelji 

aktivnosti Proračun (kn)

AP 70
(M1,2,3,4)
Obavješćivanje 
javnosti

Putem medija 
informirati javnost o 
aktivnostima u Parku

1. Ažuriranje web stranice sa novostima

�. Jedanput mjesečno informirati lokalno stanovništvo o 
događanjima u Parku na informativnim pločama u naseljima 
PPLP

3. Pozivanje novinara tiska, radija i televizije na događanja u 
Parku

4. Slanje izvješća o događanjima u međunarodne organizacije 
za zaštitu prirode i kult. baštine

1. Web stranica je ažurirana 

�. Na informativnim pločama su 
obavijesti

3. Mediji su obaviješteni; zapisi 
u tisku arhivirani

4. Izvješća su poslana

Od prve do 
desete godine

JUPPLP �00.000,00

AP 71
(M5)
Sudjelovanje 
javnosti

Osigurati protok 
informacija korisnici-
lokalno stanovništvo- 
Uprava parka 

1. Postaviti sandučić za pitanja i primjedbe te  u zgradi Uprave 
Parka i infocentru u Čigoću (te u budućim novoizgrađenim 
centrima)

1. Sandučići za primjedbe su 
postavljeni

Od prve do 
desete godine JUPPLP

�5.000,00

AP 72
(M6)
Manifestacije

Sudjelovanjem na 
manifestacijama
promovirati prirodne 
i kulturne vrijednosti 
PPLP i potaknuti 
javnost na probleme 
u zaštiti prirode

1. U veljači sudjelovati u organizaciji Dana vlažnih staništa
�. Ožujak – organizirati provedbu združene vatrogasne vježbe 

„Plamen Lonjski“
3. Ožujak – obilježiti Dan Parka prirode
4. Svibanj – organizirati biciklijadu Lonja Bike Tour
5. Svibanj – organizirati obilježavanje Dana biološke raznolikosti
6. Lipanj – Drenov Bok, 1. lipnja organizirati manifestaciju 

„Međunarodni dan rijeke Save“
7. Lipanj – sudjelovati na manifestaciji „Duhovi u Lonji“
8. Lipanj – sudjelovati u organizaciji Repušničkih susreta
9. Lipanj – organizirati proslavu Dana europskog sela roda
10. Srpanj – sudjelovati na konjogojskoj izložbi u Sunji
11. Kolovoz – sudjelovati na manifestaciji Dani Donje Posavine 

u Kratečkom
1�. Rujan – susreti na rijeci Lonji
13. Rujan – obilježiti Dan europske baštine i sela Krapje
14. Listopad – obilježiti Dane promatranja ptica

1. Manifestacije su održane Od prve do 
desete godine

JUPPLP
MPRRR
Mediji

Mjesni odbori u 
PPLP

Općine i 
gradovi

Turističke 
zajedni
ce

Matica hrvat
ska

Ribolovne 
udruge

Stočar
ske udruge

1.100.000,00
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C.19. PUBLIC RELATIONS

Action Plan Objective of the 
action plan Activity Indicators Timeframe Principal (s) Budget in 

kuna
AP 70
(M1,2,3,4)
Provision of 
information to 
the public

Via the media, 
information provided 
to the public about 
activities in the Park

1. Updating the Web site

�. Once a month, informing local population about events in the 
park via the info board in the settlements of LPNP

3. Invitation of press, radio and television journalists to events in 
the Park

4. Sending reports about events to international nature and 
culture heritage protection organisations

1. Web site updated

�. Information put on info 
boards

3. Media are informed; press 
cuttings filed

4. Reports sent out

Years 1 - 10 LPNPPS �00.000,00

AP 71
(M5)
Public 
participation

Ensure a flow of 
information to users 
– local population 
– and Park 
Management 

1. Setting up a questions and suggestions box in the Park 
administration building and in the info centre in Čigoć  and in 
any future centres

1. Suggestions boxes have been 
put up

Years 1 - 10 LPNPPS �5.000,00

AP 72
(M6)
Events

Participation in 
events and thus 
promoting natural 
and cultural values 
of LPNP and interest 
in the public in the 
problems in the area 
of nature protection 

1. February – participation in organisation of Wetland Habitat 
Days

�. March – organise implementation of the “Lonjski Flame“ 
combined fire fighting exercise 

3. March – mark Nature Park Day
4. May – organising the bicycle festival Lonja Bike Tour
5. May – organise the celebration of Biological Diversity Day
6. June – Drenov Bok, June 1st, organise the International Day of 

the Sava River
7. June – take part in the event Spirits in Lonja
8. June – take part in the organisation of Repušnički Meeings
9. June – organise implementation of celebration of European 

Stork Village Day
10. July – take part in organisation of horse breeding exhibition 

in Sunja
11. August – take part in the event Lower Posavina Days in 

Kratečko
1�. September – meetings on the Lonja River
13. September – mark European Heritage and Krapje Village 

Day
14. October – observe Bird Watching Day

1. All these events have been 
held

Years 1 - 10 LPNPPS
MPRRR
Medias

Local 
committees 
within LPNP

Municipalities 
and cities

Tourist Boards

Matica Hrvatska

Fishing clubs

Stockbreeders’ 
associations

1.100.000,00
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C.�0. INSTITUCIONALNO JAČANJE

Akcijski 
plan Cilj akcijskog plana Aktivnosti Indikator Vremenski

okvir
Nositelji 

aktivnosti Proračun (kn)

AP 73
(M1,2,3,4,5)
Jačanje kapaciteta 
ustanove i 
osposobljavanje  
djelatnika

Podići razinu i  
kvalitetu upravljačkih 
sposobnosti, radnih 
aktivnosti, znanja 
i vještina svih 
djelatnika u Parku

1. Prema Godišnjem programu rada povećati broj djelatnika za 
1, prema prijedlogu mjera 1, �, 3,4

 
�. Sudjelovati na seminarima za stručno osposobljavanje i 

osposobljavanje u provedbi praćenja stanja

3. Sudjelovati u edukaciji za obuku u GIS-u

4. Organizirati polaganje ispita iz vatrogasnog minimuma za 
nadzornike

5. Organizirati polaganje stručnog ispita za nadzornike

1. Broj djelatnika u ustanovi je 
povećan prema dinamici

�. Broj seminara koji su 
djelatnici pohađali

3.Potvrda o provedenoj obuci

4. Potvrda o provedenoj obuci

5. Nadzornička iskaznica

Od prve do 
desete god.

JUPPLP

Znanstvene 
i stručne 
institucije

Međunarodne 
organizacije

1.000.000,00

AP 74
(M5,6)
Tehnička 
opremljenost

Nabaviti opremu za 
rad

1. Nabavljati opremu za tehničku osposobljenost djelatnika 
prema godišnjem programu rada (dalekozori, GPS uređaji, 
digitalni fotoaparati, mobilni uređaji, uređaji za noćno 
promatranje)

�. Nabava vozila prema godišnjem programu rada

3. Nabava HTZ opreme

4. Nabava opreme za zaštitu od požara

5. Nabava sredstava za održavanje kuća, okućnica, vozila i 
ostale opreme

1. Oprema je nabavljena 
prema godišnjem programu 
i odobrenim sredstvima za 
tekuće održavanje

Od prve do 
desete god.

JUPPLP 1.500.000,00
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C.�0. INSTITUTIONAL STRENGTHENING

Action Plan Objective of the 
action plan Activity Indicators Timeframe Principal (s) Budget in kuna

AP 73
(M1,2,3,4,5)
Strengthening 
capacities of the 
institution and 
qualifications of 
employees

Raise level 
and quality of 
management 
capacities, working 
activities, knowledge 
and skills of all 
employees in the 
Park

1. According to the Annual Work Programme, to increase the 
number of employees by 1, according to the proposal of 
measures 1, �, 3 and four

�. Take part in seminars for professional qualification and 
qualification in the implementation of monitoring the state of 
affairs

3. Take part in education for GIS training

4. Organise the taking of fire fighting minimum standards 
examinations for the rangers

5. Organise the taking of the professional examinations for 
rangers.

1. Number of staff in the  
establishment augmented 
according to set dynamcs

�. Number of seminars attended 
by staff members

3. Certificates of training carried 
out

4. Certificates of training carried 
out

5. Ranger ID card

Years 1 - 10 LPNPPS

Scientific and 
professional 
institutions

International 
organisations

1.000.000,00

AP 74
(M5,6)
Degree of 
technical 
equipment

Procure equipment 
for the work

1. Procure equipment for the technical equippedness of the staff 
according to the annual programme of work (binoculars, GPS 
devices, digital cameras, mobile devices, night vision devices)

�. Procurement of vehicles according to the annual programme 
of work

3. Procurement of protective clothing according to annual 
programme of work

4. Procurement of fire-protection equipment

5. Procurement of means for the maintenance of houses, 
curtilages, vehicles and other equipment 

1. Equipment procured 
according to annual plan and 
sources approved for current 
maintenance

Years 1-10 LPNPPS 1.500.000,00
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5.1.6	 Upravljanje	resursima

C.�1. SUSTAV POSJEĆIVANJA
C.�1.1.  UPRAVLJANJE POSJETITELJIMA

Akcijski 
plan 

Cilj akcijskog 
plana Aktivnosti Indikator Vremenski

okvir
Nositelji 

aktivnosti Proračun (kn)

AP 75
(M1) 
Promocija parka 
putem tiskovina

Promovirati 
informacije o 
Parku tiskom 
i distribucijom 
turističkih i 
informativnih 
materijala 

1. Izraditi plan dinamike tiskanja postojećih materijala:
- Informativne brošure o Parku
- Turističke karte
- Biciklistički vodič
- Edukativni listići (Bijela roda, Posavski konj, Vodozemci, Žličarka 

– ptica sa žlicom, Posavski konj, Krapje – selo građ. baštine)
- Bilteni
- Kalendari
- Priručnik za obnovu

�. Tiskati materijal prema dinamici u planu

3. Izraditi pripremu za nove tiskovne materijale (vodič za ptice, 
tematske brošure, vikend programi za posjetitelje, „bed and 
breakfast“ programi, ribolovni programi, bilteni)

4. Tiskati nove tiskovne materijale

5. Distribuirati tiskovni materijal

1. Plan dinamike tiska izrađen 
na početku godine

�. Broj tiskanih materijala

3. Novi materijali su pripremljeni 

4. Broj tiskanih novih materijala

5. Tisak je u prodaji u  
infocentrima

Od prve do 
desete god.

JUPPLP
TZ SMŽ
HTZ

450.000,00

AP 76
(M1,2)
Promocija 
parka putem 
elektroničkih 
medija

Povećati 
dostupnost 
informacija

1. Unaprjeđivanje web stranice Parka

�. Uvesti sustav najava posjetitelja i grupa Parku internet 
rezervacijama

1. Novi sadržaji na web stranici 
su uneseni

�. Internet rezervacije su u 
funkciji

Od prve do 
desete god.

JUPPLP 50.000,00

AP 77 
(M2)
Posavina 
- magnetna 
kartica

Organizirati 
jednostavan i 
efikasan sustav 
naplaćivanja 
korištenja 
turističkih 
sadržaja u PPLP

1. Organizirati edukativni izlet u Austriju, NP Neusiedler See za 
članove Suradničkog vijeća i turističke djelatnike u regiji

�. Organizirati dvije radionice i utemeljiti sustav magnetne kartice

3. Javni natječaj za izradu dizajna

4. Izrada dizajna

5. Utemeljiti sustav magnetne kartice

1. Izvješće o edukativnom 
izletu u NP Neusiedler See 
dostupno JUPPLP.

�.Broj održanih radionica

3. Javni natječaj proveden u 
javnim glasilima

4. Magnetna kartica je 
dizajnirana

5. Sustav je u fukciji 

Od treće do 
šeste godine
.

JUPPLP
Seoska 
turistička 
domaćinstva 
u PPLP
TZ SMŽ
MT

500.000,00
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5.1.6	 Resource	management

C.�1. VISITING SYSTEM
C.�1.1. VISITOR MANAGEMENT

Action Plan Objective of 
the action plan Activity Indicators Timeframe Principal (s) Budget in kuna

AP 75
(M1) 
Promotion of the 
park via printed 
materials

Promotion of 
information 
about the 
park through 
the press and 
distribution 
of tourist and 
information 
materials

1. Draw up a plan of dynamics of printing of existing materials – 
- Information brochures about the Park
- Tourist maps
- Bicyle guide
- Educational sheets (White Stork, Posavina Horse, Amphibia, 

Spoonbills, Krapje – village of the architectural heritage)
- Bulletins
- Calendars
- Wooden house restoration handbook

�. Printing materials according to the dynamcis in the plan

3. Draw up preparation for new printed materials (bird guide, 
thematic brochures, weekend programmes for B and B visitors, 
fishing programmes

4. Printing new printed matter

5. Distribution of printed matter

1. Printing dynamics plan 
worked out at beginning of 
year

�. Number of printed materials

3. New materials  have been 
prepared

4. Number of new materials 
printed

5. Printed matter is present in 
the info centre for sales

Years 1 - 10 LPNPPS
SM  County 
Tourist Board,
Croatian 
Tourist Board

450.000,00

AP 76
(M1,2)
Promotion of 
the park via the 
electronic media

Increase 
accessibility of 
information

1. Improvement of the Park’s Web site

�. Introduce Internet booking of visitors and groups to the Park

1. New content entered into the 
Web site

�. Internet booking installed and 
running

Years 1-10 LPNPPS 50.000,00

AP 77 
(M2)
Posavina 
– magnetic card

Organise a 
simple and 
effective system 
of paying for the 
use of tourist 
contents in the 
LPNP

1. Organise an educational trip to Austria, Neusiedler See NP for 
members of the Stakeholders’ Committee and tourist workers in 
the region

�. Organise two workshops and found a mag card system

3. Public competition for design of the card

4. Making the design

5. Establish the magnetic card system

1.Report on educational 
excursion to Neusiedler See 
NP carried out

�. Number of workshops held

3. Call for tenders announced in 
the press

4. Mag card has been designed

5. System is running

Years 3-6 LPNPPS
Farmhouse 
tourist 
households in 
the LPNP, 
County 
Tourist Board   
MT

500.000,00
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Akcijski 
plan 

Cilj akcijskog 
plana Aktivnosti Indikator Vremenski

okvir
Nositelji 

aktivnosti Proračun (kn)

AP 78
(M5)  Prihvatni 
kapacitet broja 
posjetitelja u 
Parku

Utvrditi gornju 
granicu 
mogućeg 
prihvata 
posjetitelja

1. Izraditi Studiju utjecaja posjetitelja na prirodne i kulturne 
vrijednosti Parka koja će odrediti: prihvatni kapacitet posjetitelja 
za pojedine lokalitete, indikatore praćenja, mogućnost integracije 
posjetitelja u živi sustav Parka („carrying capacity“)

1. Studija utjecaja posjetitelja na 
prirodne i kulturne vrijednosti 
izrađena

Od šeste do 
sedme god.

JUPPLP
MK
PMF
HŠ

50.000,00

AP 79
(M7,8)
Podizanje 
ekološke razine 
svijesti

Povećati 
ekološke 
standarde 
u sustavu 
posjećivanja

1. Izraditi plan organiziranog kretanja posjetitelja u Parku na način 
(kočije, bicikli, splav, čamci) ili vozilima čiji ispušni plinovi imaju 
smanjen negativni utjecaj na prirodu

�. Izraditi i postaviti u prihvatne centre edukativne info ploče o 
otpadu, trajanju raspadanja i utjecaja na prirodu

3. Nabaviti i postaviti koševe za smeće kod glavnih prihvatnih 
centara i na mjestima veće brojnosti posjetitelja

1. Plan izrađen

�. Edukativne ploče izrađene i 
postavljene ispred infocentara

3. Koševi za smeće postavljeni 
na svim važnijim područjima

Od druge do 
treće godine

JUPPLP
Grad Sisak
Općina 
Jasenovac

�00.000,00

AP 80
(M9)
Vikend programi

Poticati 
posjetitelje 
na višednevni 
boravak u Parku
izradom novih 
programa

1. Izraditi Program za obiteljski vikend posjet

�. Izraditi Program za noćenje s doručkom

3. Izraditi vikend program za rekreativne ribolovce

1. Svi programi za određene 
grupe posjetitelja izrađeni i 
postavljeni na web stranici 
Parka.

Druga  godina  

Treća god.

Peta godina 

PPLP
Seoska 
turistička 
domaćinstva 
u PPLP

15.000,00

AP 81
(M10)
Povezivanje 
regija

Proširiti 
turističku 
ponudu Parka u 
regiji

1. Uspostaviti prekograničnu suradnju uz rijeku Savu i Unu u okviru 
međunarodnog projekta «Putovi prekogranične suradnje za 
održive turističke proizvode u Hrvatskoj i Bosni i Hercegovini» 

1. Informacije o PPLP dostupne 
su 

Od druge do 
desete  god.  

PPLP
SMŽ
MT
TZ
Nadležne 
ustanove u 
pograničnom 
pojasu BiH

400.000,00



Lonjsko Polje Nature Park -
A Living Landscape and the Floodplain Ecosystem of the Central Sava Basin

-Management Plan –

63Bilten parka prirode
Lonjsko polje
Nature Park Bulletin
Vol. 10/No. �, �008

Action Plan Objective of 
the action plan Activity Indicators Timeframe Principal (s) Budget in kuna

AP 78
(M5)    
Reception 
capacity of 
number of 
visitors to the 
Park
 

Establish the 
ceiling for 
receiving visitors

1. Draw up a study (carrying capacity) of  impact of visitors on the 
natural and cultural values of the park, which will determine:

- Reception capacity of visitors for given localities
- Monitoring indicators
- Possibilities of integrating visitors into the living system of the Park

1. Visitor impact on natural and 
cultural values analysis has 
been drawn up

Years 6 - 7 LPNPPS
MC
SF
CF 
Ivo Pilar 
Social 
Science 
Institute

50.000,00

AP 79
(M7,8)
Raising level 
of ecological 
awareness

Raise ecological 
standards in the 
visiting regime

1. Draw up a plan for the organised movement of visitors in the Park 
in ways that have no emissions (coaches, bikes, raft, boats) or in 
vehicles in which the emissions have a reduced negative impact 
on nature

�. Draw up and put up in the reception centres educational info 
boards about waste, the duration of decomposition and the 
impact on nature

3. Procure and set up trash baskets at the main reception centres 
and at the sites of greater frequency of movement of visitors

1. Plan has been drawn up.

�. Educational boards produced 
and set up in front of info-
centres

3. Trash baskets palced in all 
the more important areas.

Years �-3 LPNPPS
Sisak 
municipal 
authority
Jasenovac 
municipality

�00.000,00

AP 80
(M9)
Weekend 
programmes

Encourage 
visitors to take 
several-day-
long breaks 
in the Park by 
establishing new 
programs

1. Draw up a programme for family weekend visits

�. Draw up a programme for bed and breakfast visitors

3. Draw up a weekend programme for recreational anglers

1.   All programmes for given 
groups of visitors have been 
drawn up and placed on the 
Park’s Web site

Years �-5 LPNPPS
Rural tourism 
households in 
LPNP

15.000,00

AP 81
(M10)
Regional 
connections

Expansion of 
tourist fare in 
the region

1. Set up cross-border collaboration along the rivers Sava and Una 
within the framework of an international project Paths of Cross 
Border Collaboration for Sustainable Tourist Products in Croatia 
and Bosnia/Herzegovina

1.  Information about Lonjsko 
Polje Nature Park is available

Years �-10 LPNPPS
SMZ
MT
Tourist Board
Competent 
institutions in 
BH border 

400.000,00
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C.�1.�. INTERPRETACIJA I EDUKACIJA

Akcijski 
plan Cilj akcijskog plana Aktivnosti Indikator Vremenski

okvir
Nositelji 

aktivnosti Proračun (kn)

AP 82
(M1)
Edukacija 
lokalnog 
stanovništva

Imati educirane 
lokalne vodiče 
za uključivanje u 
interpretaciju Parka

1. Svake druge godine organizirati tečaj za novih 10 polaznika 
(lokalno stanovništvo)

�. Jedanput godišnje organizirati sastanak obučenih lokalnih 
vodiča i upoznati ih s novostima u interpretaciji Parka

1. Broj novih educiranih lokalnih 
vodiča

�. Broj održanih sastanaka

Od prve do 
desete  god.

JUPPLP
Lokalno 
stanovništvo

150.000,00

AP 83
(M3)
Edukativni 
programi za 
posjetitelje

Povećati broj 
edukativnih 
programa

1. Razviti nove edukativne programe za sljedeće teme: 
- nizinska poplavna šuma
- poplava
- kosac

1. Edukativni programi: nizinska 
poplavna šuma, poplava i 
kosac u u funkciji sustava 
posjećivanja

Od druge do 
pete godine

JUPPLP 50.000,00

C.��. INFRASTRUKTURA
C.��.1. TURISTIČKA INFRASTRUKTURA

Akcijski 
plan Cilj akcijskog plana Aktivnosti Indikator Vremenski

okvir
Nositelji 

aktivnosti Proračun (kn)

AP 84
(M1)
Vidikovci 
(graničarski 
čardak)

Omogućiti 
posjetiteljima 
promatranje prirodne 
i kulturne baštine  

1. Provesti javni natječaj za gradnju vidikovaca

�. Otkupiti zemljišta ili pribaviti dozvole za zemljišta na kojima će 
se graditi vidikovci

3. Ishoditi ostale dozvole za gradnju vidikovaca

4. Izgraditi vidikovce za promatranje ptica i prirode 

1. Natječaj objavljen u javnim 
glasilima

�. Zemljište je otkupljeno; 
dozvole pribavljene

3. Dozvole za gradnju su 
ishođene

4. Vidikovci (čardaci su 
sagrađeni)

- Krapje, staza graničara, � kom
- Mužilovčica, (polje), 1 kom

Od prve do 
četvrte god.

Od pete do 
osme godine

JUPPLP
HŠ
Katastarski 
uredi, 
Nadležni uredi 
za ishođenje 
dozvola

600.000,00

AP 85
(M2)
Odmorišta

Osigurati 
posjetiteljima mjesta 
za odmor  

1. Ishoditi dozvole za gradnju izletišta

�.Provesti javni natječaj za izradu idejnog rješenja i troškovnika

3.Provesti javni natječaj za odabir najpovoljnijeg ponuđača za 
izvođenje radova na gradnji izletišta (mjesto za piknik, drvena 
natkrivena mjesta sa stolovima, klupama i košem za smeće 
te, eventualno, mjesto za roštilj)

4.Izvesti građevinske radove na izgradnji odmorišta
Mužilovčica, Repušnica (Čeperlin), Mlaka

1. Dozvole su ishođene

�. Natječaj je objavljen

3.Natječaj je objavljen

4. Sagrađeno je odmorište u 
Mužilovčici, Čeperlinu i Mlaci

Od druge do 
osme  god.

JUPPLP
Grad Sisak
Općina 
Popovača
Grad Kutina

100.000,00
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C.�1.�. INTERPRETATION AND EDUCATION

Action Plan Objective of the 
action plan Activity Indicators Timeframe Principal (s) Budget in 

kuna
AP 82
(M1)
Education of the 
local population

Involve the local 
population in the 
interpretation of 
the park

1. Every other year, organise a course for ten new members of the 
local population

�. Once a year organise a meeting of the trained local guides, and 
acquaint them with new things in the interpretation of the Park 

1. Number of recently educated 
local guides

�. Number of meetings held

Years 1-10 LPNP PS 150.000,00

AP 83
(M3)
Educational 
programmes for 
visitors

Increase the 
number of 
educational 
programmes

1. Develop new education programmes for these topics: 
- Lowland riparian forests
- Flooding
- Corncrake

1. Educational programmes for 
lowland riparian forests, flooding 
and corncrake are running as part 
of visiting system

Years �-5 LPNPPS 50.000,00

C.��. INFRASTRUCTURE

C.��.1. TOURIST INFRASTRUCTURE

Action Plan Objective of the 
action plan Activity Indicators Timeframe Principal (s) Budget in 

kuna
AP 84
(M1)
Lookout points 
(the frontier 
chardaks)

Enable visitors 
to observe the 
natural and 
cultural heritage

1. Invite tenders for the construction of lookout points

�. Buy land or obtain permits for sites at which the lookout points 
will be constructed

3. Obtain other permits for the building of lookout points

4. Build lookout points for bird and nature observation at the sites:
- Krapje, borderers’ trail, 1
- Mužilovčica, (polje),1

1. Tenders called for in the press

�. Land has been bought and 
permits obtained

3. Building permits obtained

4. Look out points – chardaks have 
been built

- Krapje, borderers’ route, � chardaks
- Mužilovčica, the polje, 1 

Years 1-4

Years 5-8

LPNPPS
CF

600.000,00

AP 85
(M2)
Rest areas

Provide visitors 
with places for 
rest

1. Get permits for the construction of rest areas

�. Invite tenders for making a preliminary design and cost estimate

3. Invite tenders for the choice of the contractor for works on the 
construction of rest area (picnic area, roofed area made of wood 
with tables, benches, trash baskets and possibly a barbecue pit) 

4. Built up the rest areas in Mužilovčica, Repušnica (Čeperlin), 
Mlaka

1. Permits obtained

�. Tenders called for

3. Tenders called for

4. Rest areas built in Mužilovčica, 
Čeperlin and Mlaka

Years �-8 LPNPPS
Sisak city 
authority
Popovaca 
municipal 
authority.
Kutina city 
authority

100.000,00
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Akcijski 
plan Cilj akcijskog plana Aktivnosti Indikator Vremenski

okvir
Nositelji 

aktivnosti Proračun (kn)

AP 86
(M3)
Poučna šumska 
staza Lipovljani

Podići razinu znanja 
o poplavnim šumama

1. Provesti javni natječaj za odabir najpovoljnijeg ponuđača

�. Ishoditi dozvole za gradnju staze

3. Izgraditi poučnu šumsku stazu s edukativnim pločama u 
odjelu 54 a, GJ Josip Kozarac

1. Natječaj je objavljen u javnom 
glasilu

�. Dozvole za gradnju staze su 
ishođene

3. Staza je u funkciji sustava 
posjećivanja

Od četvrte do 
pete god.

JUPPLP
Hrvatske 
šume

30.000,00

AP 87
(M3)
Edukativne table 
za čardake

Podići nivo znanja 
o vrijednostima 
ornitološkog 
rezervata

1. Izraditi idejno rješenje (tekst i slike) za dvojezične edukativne 
ploče za vidikovce (čardake)  na lokaciji Staza graničara (� 
vidikovca) i OR Rakita

�. Izraditi i postaviti edukativne ploče 

1. Idejno rješenje dostupno u 
JUPPLP

�.Edukativne ploče su u funkciji 
sustava posjećivanja

Od prve do 
osme godine

JUPPLP
KUM

�50.000,00

AP 88
(M4)
Informativno-
edukativne table 
za prijamne 
centre

Dati posjetitelju 
Informaciju o Parku

1. Izraditi idejno rješenje za dvojezične info table u prihvatnim 
centrima putem kojih će se dati kvalitetna informacija o 
Krapje, Čigoć, Osekovo, Repušnica

- Usmjeravanju posjetitelja po parku
- Pravilima ponašanja
- Označenim pješačkim i biciklističkim stazama
- Važnim lokalitetima
- Prirodnim i kulturnim vrijednostima

�.Izraditi i postaviti informativno-edukativnih tabli za prihvatne 
centre: Krapje, Čigoć, Osekovo, Repušnica

1. Idejna rješenja za edukativne 
ploče za prijamne centre 
izrađene

�. Ploče  su postavljene
Krapje, Čigoć
Osekovo, Repušnica

Prva godina.

Osma godina

JUPPLP
Suradnici i 
podizvođači

300.000,00

AP 89
(M5)
Prijamni centar 
Krapje br. 18

Obnoviti drvenu 
kuću u Krapju br. 
18 dati joj funkciju 
turističkog prijamnog 
centra

1. Provesti javni natječaj za odabir najpovoljnijeg izvođača 
na rekonstrukciji drvene kuće u Krapju br. 18 i odabrati 
najpovoljnijeg izvođača

�. Izvesti radove na obnovi drvene kuće u Krapju br. 18 s 
prenamjenom u infocentar, suvenirnicu, recepciju za prihvat 
gostiju i caffe-bar

3. Opremiti infocentar

1. Izvođač radova odabran

�. Kuća na adresi Krapje 18 
obnovljena

3. Infocentar opremljen

Druga godina

Od druge do 
četvrte god.

Peta godina

JUPPLP
MK
Izvođač

1.600.000,00
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Action Plan Objective of the 
action plan Activity Indicators Timeframe Principal (s) Budget in 

kuna
AP 86
(M3)
Lipovljani forest 
learning trail 

Raise level of 
knowledge about 
riparian forests

1. Invite tenders for choice of best contractor

�. Obtain permits and permissions for construction of trail

3. Develop forest learning trail with educational signs in the Josip 
Kozarac Management Unit

1. Tenders called for in press

�. Permits for developing the trail 
are obtained

3. Trail is running as part of the 
visiting system

Years 4-5 LPNPPS
CF

30.000,00

AP 87
(M3)
Educational 
notice boards 
for the chardaks

Raise level of 
knowledge about 
values of the 
ornithological 
reserve

1. Make a preliminary approach (writing and pictures)for bilingual 
educational boards for the lookout points (� chardaks) at the 
location of the Borderers’ Trail and Rakita OR

�. Make the educational boards and set up the educational boards

1. Preliminary design available in 
LPNPPS

�. Educational boards are running 
as part of the visiting system

Years 1-8 LPNPPS
“KUM”d.o.o.

�50.000,00

AP 88
(M4)
Information 
and education 
boards for 
the reception 
centres 

Providing visitors 
information about 
the Park

1. Draw up preliminary approach for bilingual info boards in 
reception centres via which quality information will be given 
about Krapje, Cigoc, Osekovo and Repusnica

- Guiding visitors around the park
- Rules of conduct
- Marked pedestrian and bicycle paths and trails
- Important localities
- Natural and Cultural values

�. Produce and set up information and education boards for the 
reception centres at  Krapje, Čigoć, Osekovo, Repušnica

1. Preliminary designs for 
educational boards for reception 
centres worked out

�. Boards are set up in
Krapje, Čigoć
Osekovo, Repušnica

Year 1

Year 8

LPNPPS
“KUM”d.o.o.

300.000,00

AP 89
(M5)
Visitor centre at 
Krapje 18

Renovate 
wooden house at 
Krapje 19, give 
it role of tourist 
reception centre

1. Invited tenders for best contractor for reconstruction of wooden 
house at Krapje 18

�. Conduct works on the renovation of wooden house at Krapje 18  
turning it into info centre, souvenir shop, reception for reception 
of guests, and cafe bar

 
3. Equip the info centre

1. Contractor selected

�. House at Krapje 18 is renovated

3. Info centre is equipped

Years �

Years �-4

Year 5

LPNPPS
MC
Contractor

1.600.000,00
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Akcijski 
plan Cilj akcijskog plana Aktivnosti Indikator Vremenski

okvir
Nositelji 

aktivnosti Proračun (kn)

AP 90
(M7)
Prijamni centar 
Čigoć br. �7

Obnoviti drvenu 
kuću u Čigoću br. 
�7 i preurediti je za 
prihvat posjetitelja 

1. Riješiti imovinskopravne odnose

�. Provesti javni natječaj za odabir najpovoljnijeg
    ponuđača za izradu projektne dokumentacije i odabrati ga

3. Izraditi projektnu dokumentaciju za obnovu kuće 

4. Provesti javni natječaj za odabir najpovoljnijeg izvođača na 
rekonstrukciji drvene kuće

5. Obnoviti drvenu kuću u Čigoću br. �7

6. Opremiti prihvatni centar

1. Imovinskopravni odnosi 
riješeni

�. Najpovoljnija projektantska 
kuća odabrana

3. Projektna dokumentacija 
dostupna u JUPPLP

4. Javni natječaj objavljen

5. Kuća u Čigoću br. �7 
obnovljena

6. Info centar opremljen

Od druge do 
pete godine

JUPPLP
MK

800.000,00

AP 91
(M8)
Prijamni centar 
Osekovo

Odrediti mjesto i 
veličinu lokacije za 
gradnju eko kampa i 
prijamnog centra

1. U dogovori s lokalnim vlastima i predstavnicima GTZ odrediti 
lokaciju za gradnju ekokampa sukladno europskim propisima 
za ekokampove

�. Izraditi svu potrebnu dokumentaciju za gradnju ekokampa i 
prijamnog centra

3. Ishoditi sve dozvole za gradnju i riješiti imovinskopravne 
poslove

1. Lokacija je odabrana

�. Dokumentacija za gradnju je 
pripremljena

3. Dozvole su ishođene

Od prve do 
šeste godine

JUPPLP
MK
GTZ
Općina 
Popovača

�00.000,00

AP 92
(M8)
Prijamni centar 
Repušnica

Izgraditi prijamni 
centar, ulaz 
Repušnica

1. U dogovoru s lokalnim vlastima odrediti lokaciju za gradnju

�. Riješiti imovinskopravne odnose

3. Provesti javni natječaj za odabir najpovoljnijeg ponuđača za 
izradu projektne dokumentacije

4. Izraditi projektnu dokumentaciju za gradnju centra

5. Provesti javni natječaj za odabir i odabrati najpovoljnijeg 
izvođača za gradnju infocentra

6. Izvesti radove na gradnji prijamnog centra u Repušnici

1. Lokacija je odabrana

�. Riješeni su imovinskopravni 
odnosi za gradnju 

3. Natječaj proveden i odabran  
projektant

4. Projektna dokumentacija 
dostupna u JUPPLP

5. Izvođač radova odabran

6. Prijamni cnetar sagrađen

Od prve do 
šeste godine

JUPPLP
MK
Grad Kutina

�00.000,00
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Action Plan Objective of the 
action plan Activity Indicators Timeframe Principal (s) Budget in 

kuna
AP 90
(M7)
Visitor centre at 
Čigoć �7

Renovate 
wooden house 
at Čigoć �7 
and turn into a 
reception centre 
for visitors 

1. Settle the ownership issues

�. Invite public tenders for the making of project documentation

3. Produce project documentation for the renovation of the house

4. Invite tenders for the best contractor for the reconstruction of the 
wooden house

5. Renovate wood house at Čigoć �7

6. Equip the reception centre 

1. Property law relationships settled.

�. Best architecture firm chosen

3. Project documentation available 
in LPNPPS

4. Tenders called for

5. House at Čigoć �7 is renovated

6. Info centre is equipped

Years �-5 LPNPPS
MC

800.000,00

AP 91
(M8)
Visitor centre for 
Osekovo

Define place and 
size of location 
for construction 
of eco camp and 
reception centre

1. In agreement with local authorities and representatives of the 
GTZ define location for construction of eco-camp in line with 
European regulations for eco camps

�. Draw up all the necessary documentation for construction of 
eco-camp and reception centre

3. Obtain all the permits for building and settle the ownership 
issues

1. Location chosen.

�. Documentation for the building is 
prepared.

3. Permits are obtained.

Years 1-6 LPNPPS
MC
GTZ 
Popovača 
municipality 

�00.000,00

AP 92
(M8)
Repušnica 
reception centre

Develop a 
reception centre 
at the Repušnica 
entry

1. In agreement with local government define location for 
development

�. Settle ownership issues

3. Invite tenders for the drawing up of project documentation

4. Produce project documentation for the development of the 
centre

5. Invite tenders the construction of the info centr

6. Buil up the info centre

1. Location chosen
 
�. Property law relationships 

concerning building are settled.

3. Tenders invited and architect 
selected

4. Project documentation available 
in LPNPPS

5. Contractor chosen

6. Reception centre built

Years 1-6 LPNPPS
MC
Kutina city 
authority

�00.000,00
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Akcijski 
plan Cilj akcijskog plana Aktivnosti Indikator Vremenski

okvir
Nositelji 

aktivnosti Proračun (kn)

AP 93
(M9)
Biciklističko-
pješačka staza 
na nasipu

Izgraditi stazu na 
kruni savskog nasipa

1. Provesti javni natječaj za izradu projekta biciklističko-
pješačke staze na nasipu rijeke Save od Košutarice do Siska

�. Izraditi projekt biciklističko-pješačke staze

3. Provesti javni natječaj za gradnju biciklističko-pješačke staze 
na kruni Savskog nasipa, na dionici od Jasenovca do Krapja

4. Izgraditi biciklističko-pješačke staze na kruni Savskog nasipa

5. Uključiti sjeverni nasip od Repušnice do Gračenice u 
Moslavačku rutu biciklističke staze

1.Natječaj proveden

�.Projekt biciklističke staze 
izrađen

3.Odabran izvođač radova

4. Biciklistička staza izgrađena

5. Sjeverni nasip LP uključen u 
Moslavačku rutu biciklističke 
staze

Od treće do 
desete god.

JUPPLP
MZ
SMŽ
TZ SMŽ
HTZ
HV
HC
HŠ
Općine i 
gradovi

3.000.000,00

C.��.�. OSTALA INFRASTRUKTURA

Akcijski 
plan Cilj akcijskog plana Aktivnosti Indikator Vremenski

okvir
Nositelji 

aktivnosti Proračun (kn)

AP 94
(M1)
Prometna 
i turistička 
signalizacija

Poboljšati 
nivo turističke 
infrastrukturne 
ponude posjetiteljima 
PPLP

1. Izraditi i postaviti  prometnu i turističku signalizaciju na 
autocesti, državnim i županijskim cestama

1. Prometna i turistička 
signalizacija je postavljena

Od prve do 
treće godine

JUPPLP
SMŽ
TZ SMŽ
MT
Hrvatske 
ceste

300.000,00

AP 95
(M2)
Biciklistička 
signalizacija

Omogućiti 
posjetiteljima 
korištenje bicikl. Ruta 
bez vodiča

1. Provesti javni natječaj za izradu projekta biciklističke 
signalizacije za šest ruta kroz Lonjsko polje (Posavska, 
Lonjska, Sunjska, Moslavačka, Unska, Subocka)

�. Izraditi projekt biciklističke signalizacije

3. Provesti javni natječaj za izradu biciklističke signalizacije

4. Izrada i postava biciklističke signalizacije

1.Natječaj proveden, odabran 
projektant

�. Projekt signalizacije izrađen

3. Odabran izvođač

4. Biciklistička signalizacija je 
    postavljena

Od druge do 
treće godine

JUPPLP
SMŽ
TZ SMŽ
MT
Hrvatske 
ceste

�00.000,00
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Action Plan Objective of the 
action plan Activity Indicators Timeframe Principal (s) Budget in 

kuna
AP 93
(M9) 
Bicycle and 
pedestrian 
path on the 
embankment

Develop a 
path or trail 
on the crown 
of the Sava 
embankment

1. Invite tenders for a project for the bicycle and pedestrian route 
along the Sava embankment from Košutarica to Sisak

�. Produce the bicycle and pedestrian track project

3. Invite tenders for the development of the bicycle and pedestrian 
trail on the crown of the Sava embankment along the Jasenovac 
to Krapje section

4. Construct the bicycle and pedestrian track on the crown of the 
Sava embankment

5. Include the northern embankment from Repušnica to Gračenica 
in the Moslavina Route of bicycling routes

1. Tenders invited.

�. Plan for bicycle routes worked 
out.

3. Contractor chosen

4. Bicyle route built

5. Northern embankment of LP is 
included in the Moslavina route of 
bicyle trails

Years 3 - 10 LPNPPS
Local 
committee
SMZ
SM County 
Tourist Board,
Croatian 
Tourist Board,
CW,
CF,
Municipalities 
and cities

3.000.000,00

C.��.�.  OTHER INFRASTRUCTURE

Action Plan Objective of the 
action plan Activity Indicators Timeframe Principal (s) Budget in 

kuna
AP 94
(M1)
Traffic and 
tourist signage 

Improve the 
level of tourist 
infrastructure 
availability to 
visitors in LPNP

1. Produce and set up traffic and tourist signage on the motorway, 
national and county roads

1.   Traffic and tourist signage put 
up

Years 1-3 LPNPPS
SMZ
Tourist Board 
of SMZ
MT
CR

300.000,00

AP 95
(M2)
Bicycling 
signage

Enable visitors 
to use bicycle 
routes without a 
guide

1. Invite tenders for the production of project for bicycle signage for 
6 routes through LP ((Posavska, Lonjska, Sunjska, Moslavačka, 
Unska, Subocka)

�. Draw up the project for bicycling signage

3. Invite tenders for producing bicycling signage

4. Produce and set up bicycling signage

1. Tenders invited, designer chosen

�. Signage project drawn up

3. Contractor selected

4. Bicycle signage put up

Years �-3 LPNPPS
SMZ,
SM County 
Tourist Board
MT
CR

�00.000,00
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Akcijski 
plan Cilj akcijskog plana Aktivnosti Indikator Vremenski

okvir
Nositelji 

aktivnosti Proračun (kn)

AP 96
(M3,4)
Parkirališta i 
sanitarni čvor

Osigurati 
posjetiteljima mjesto 
za parkiranje vozila

1. Odrediti mjesta za parkiranje u Čigoću, Krapju, Mužilovčici

�. Riješiti imovinskopravne odnose za utvrđene lokacije

3. Provesti javni natječaj za izradu projektne dokumentacije i 
odabir najpovoljnijeg projektanta

4. Izraditi projektnu dokumentaciju

5. Provesti javni natječaj za gradnju parkirališta u Čigoću, 
Mužilovčici, Krapju

6. Izgraditi parkirališta i sanitarne čvorove

1. Mjesta za parkirališta su 
određena

�. Dozvole za gradnju ishođene

3. Odabran projektant

4. Projektna dokumentacija 
izrađena

5. Natječaj je objavljen, izvođač  
radova je odabran

6. Parkirališta i sanitarni čvorovi 
izgrađeni 

Od druge do 
pete godine

JUPPLP
SMŽ
TZ SMŽ
MT
Hrvatske 
ceste
Grad Sisak
Općina 
Jasenovac

�00.000,00

AP 97
(M7)
Dječja igrališta

Osigurati djeci 
mjesto za odmor i 
igru

1. Odrediti mjesta za postavu opreme

�. Izraditi skice dječjih sprava u suradnji s konzervatorima

3. Izraditi vrtnu opremu i sprave za igralište

4. Ugraditi opremu i sprave

1. Mjesta za postavu sprava 
određena

�. Skice sprava su izrađene

3. Sprava su izrađene prema 
skicama

4. Sprave su postavljene

Od druge do 
treće godine

JUPPLP
MK

�00.000,00

C.�3. NADZOR SUSTAVA UPRAVLJANJA

Akcijski 
plan Cilj akcijskog plana Aktivnosti Indikator Vremenski

okvir
Nositelji 

aktivnosti Proračun (kn)

AP 98
(M1)
Suradnja na 
terenu

Senzibilizirati ostale 
korisnike prostora 
za zaštitu prirode 
organiziranjem 
zajedničkih obilaska 
terena

1. Organizirati obilaske terena s građevinskom inspekcijom 
jedanput godišnje

�. Organizirati i provesti obilaske terena s djelatnicima policijskih 
uprava u vrijeme lovostaja

3. Organizirati terenski obilazak s inspekcijom zaštite prirode 
četir puta godišnje (dvaput županijska, dvaput iz MK)

4. Organizirati sastanak s inspektoratom zaštite od požara 
jedanput godišnje

5. Organizirati sastanak s inspektoratom za zaštitu na radu 
jedanput godišnje

6. Organizirati terenski obilazak s Konzervatorskom službom 
jedanput godišnje

1. Broj održanih sastanaka i 
terenskih obilazaka 

Od prve do 
desete god.

JUPPLP

Predstavnici   
nadležnih 
inspekcijskih 
uprava

50.000,00
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Action Plan Objective of the 
action plan Activity Indicators Timeframe Principal (s) Budget in 

kuna
AP 96
(M3,4)
Parking places 
and toilets

Provide visitors 
with place for 
parking their cars

1. Define places for parking in Čigoć, Krapje and Mužilovčica 

�. Settle ownership issues for the locations defined

3. Invited tenders for drawing up project documentation

4. Produce project documentation

5. Invite tenders for the construction of parks in Čigoć, Mužilovčica  
and Krapje

6. Develop the parks and toilets

1. Parking sites determined

�. Building permits obtained

3. Designer selected

4. Project documentation is drawn 
up

5. Tenders invited, contractor is 
selected

6. Parking sites and toilet areas built

Years �-5
LPNP PS
SMZ,
SM  County 
Tourist Board,
MT,
Sisak city 
authority
CR,
Jasenovac 
municipal 
authority

�00.000,00

AP 97
(M7)
Children’s 
playground

Provide a place 
in which children 
can rest and play

1. Define places for installing equipment

�. Draw up sketches of devices for children in collaboration with 
conservators

3. Make garden equipment and devices for playing

4. Install equipment and devices

 
1. Places for the erection of outdoor 

playing equipment
�. Sketches of playing equipment 

made

3. Playing equipment made after 
sketches

4. Equipment is set up

Years �-3 LPNPPS
MC

�00.000,00

 

C.�3. CONTROL OF MANAGEMENT SYSTEM

Action Plan Objective of the 
action plan Activity Indicators Timeframe Principal (s) Budget in 

kuna
AP 98
(M1)
Collaboration on 
the ground

Sensitise other users 
of the space to the 
protection of nature 
by the organisation 
of joint tours of the 
ground

1. Organise tours of the ground with building inspection once a 
year

�. Organise and carry out tours of the ground with officers of 
the police administration at the time of the close season for 
hunting

3. Organise tour of the ground with nature protection 
inspectorate 4 times a year (twice county, twice from Min 
Cult)

4. Organise meeting with fire protection inspectorate once a 
year

5. Organise meeting with protection at the workplace 
inspectorate once a year

6. Organise an inspection tour of the ground with the 
Conservation Service, once a year

1. Number of meetings held 
about field inspections

Years 1 - 10 LPNPPS
Representatives 
of the competent 
inspectorate 
administrations

50.000,00
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Akcijski 
plan Cilj akcijskog plana Aktivnosti Indikator Vremenski

okvir
Nositelji 

aktivnosti Proračun (kn)

AP 99
(M2)
Zaštita od 
požara

Osigurati stalnu 
provedbu mjera 
zaštite od požara

1. Provoditi na terenu redovite aktivnosti zaštite od požara u 
mjesecima požarne opasnosti (od svibnja do listopada)

�. Osigurati redovit pregled i servis svih vatrogasnih aparata

1. Izvješća sa terenskih 
obilazaka

�. Otpremnice

Od prve do 
desete god.

JUPPLP
Županijska 
uprava za 
protupožarnu 
zaštitu

1.�00.000,00

AP 100
(M4,5,6,7)
Provedba 
aktivnosti 
nadzora i 
praćenja stanja

Imati stalan uvid u 
provedbu aktivnosti 
korisnika prostora i 
stanje u prostoriu.

1. Prema programu praćenja stanja i u suradnji  sa Službom 
stručnih poslova sudjelovati u svim aktivnostima praćenja 
stanja i brojnosti vrsta i staništa 

�. Provoditi nadzor posjetitelja (od ožujka do listopada)

3. Nadzirati utjecaj posjetitelja na određenom lokalitetu

4. Nadzirati ribolovne aktivnosti na terenu (kontrola dnevnih 
karata, ulova, tradicijskih alata)

5. Provoditi nadzor lovnih aktivnosti

6. Provoditi nadzor gospodarskih aktivnosti u šumi

7. Provoditi nadzor vodnogospodarskih aktivnosti izgradnje, 
sanacije i održavanja vodno-gospodarskih objekata

8. Sudjelovati u provedbi obilježavanja drveća prema uvjetima 
zaštite prirode 

9. Nadzirati ispašu, čuvanje stoke i stanje stoke na pašnjacima, 
livadama i poljoprivrednim površinama 

1. Broj izvješća o obavljenom 
nadzoru

Od prve do 
desete god.

JUPPLP 1.500.000,00

AP 101
(M3)
Održavanje 
imovine, opreme 
i infrastrukture

Održavati svu 
opremu, vozila, kuće, 
okućnice, turističku 
infrastrukturu u 
povoljnom stanju za 
korištenje

1. Provoditi tekuće poslove osiguranja, tehničke ispravnosti i 
registracije voznog i plovnog parka

�. Provoditi popravke tekućih kvarova na objektima sjedišta 
ustanove, infocentara i biološke stanice

3. Održavati okućnice košnjom trave i rezidbom grmlja i drveća 
prema potrebi

4. Održavati pješačke staze i sve info ploče i infrastrukturne 
elemente na stazama

1. Broj izvješća o izvršenim 
radovima održavanja; broj 
regoistriranih vozila

Od prve 
do desete  
godine

JUPPLP �.000.000,00
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Action Plan Objective of the 
action plan Activity Indicators Timeframe Principal (s) Budget in 

kuna
AP 99
(M2)
Fire protection

Provide permanent 
enforcement of fire 
protection measures

1. Carry out regular fire protection activities on the ground 
during months of enhanced danger of fire (May to October)

�. Ensure regular inspection and servicing of all fire-fighting 
devices

1. Reports from field inspections

�.  Jobs done receipts

Years 1 - 10 LPNPPS 1.�00.000,00

AP 100
(M4,5,6,7)
Implementation 
of control and 
monitoring 
activities

Retain permanent 
oversight of the 
implementation of 
activities of users 
of the space and 
the situation in the 
space.

1. According to the monitoring of the state of affairs programme 
and in association with clerical and administrative department 
take part in all activities of monitoring the condition and 
abundance of species and habitats

�. Supervise visitors (from March to October)

3. Control the impact of visitors at a given site

4. Carry out supervision of fishing activities on the ground 
(control of day tickets, catches, traditional implements)

5. Carry out control of fishing activities

6. Carry out control of economic activities in the forest

7. Carry out control of water management activities in 
developing, repairing and maintaining water management 
facilities

8. Take part in the implementation of marking trees according 
the nature protection conditions

9. Carry out control of grazing, taking care of cattle and health 
of cattle on pastures and arable land

1. Number of reports on 
supervision carried out

Years 1-10 LPNPPS 1.500.000,00

AP 101
(M3)
Maintenance 
of assets, 
equipment and 
infrastructure

Maintain all the 
equipment, vehicles, 
houses, curtilages, 
tourist infrastructure 
in a state suitable 
for use

1. Conduct current operations of securing, good driving 
condition and registration of car and water craft fleets

�. Carry out repairs to current  defects in the facilities of the 
headquarters of the institution, the info centres and the 
biological station

3. Maintain the curtilages and grounds by cutting grass and 
pruning bushes and trees where needed

4. Maintain pedestrian paths and all info boards and the 
infrastructure elements on the paths

1.   Number of reports about 
maintenance works carried 
out; number of vehicles 
registered

Years 1 - 10 LPNP PS �.000.000,00
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C.�4. TRADICIONALNA POLJOPRIVREDA

Akcijski 
plan Cilj akcijskog plana Aktivnosti Indikator Vremenski

okvir
Nositelji 

aktivnosti Proračun (kn)

AP 102
(M1)
Agro-okolišne 
mjere

Očuvati biološku 
raznolikost 
provedbom pilot 
projekta agro-
okolišnih mjera

1. Poganovo polje (400 ha) – košnja 50% površine i praćenje 
stanja

�. Jasenovac, spomen-područje (100 ha) – košnja, praćenje 
stanja

3. OR Rakita (460) – košnja, praćenje stanja

1.Broj ha obnovljenog pašnjaka 
(bez čivitnjače)

�. Prisutnost kosca

3. Očišćena zarasla površina 
(u ha)

Od treće do 
desete god.

JUPPLP
MPRRR

1.600.000,00

AP 103
(M6)
Tradicijski 
proizvodi PPLP

Izraditi projekt 
„Komercijaliza-
cija i distribucija 
tradicionalnih 
poljoprivrednih 
proizvoda PPLP 

1. Realizirati pilot-projekte komercijalizacije odabranih proizvoda 
pod zajedničkom tržnom markom proizvodi LP

�. Ustrojiti tvrtku za marketing i menadžment proizvoda LP

1. Proizvodi LP registirirani pod 
zajedničkom tržnom markom

�. Tvrtka osnovana

Od druge do 
šeste godine

JUPPLP
MPRRR
Agrarno 
savjetovanje

360.000,00

C.�5. ŠUMARSTVO

Akcijski 
plan Cilj akcijskog plana Aktivnosti Indikator Vremenski

okvir
Nositelji 

aktivnosti Proračun (kn)

Napomena:
Provoditi aktivnosti iz akcijskog plana 17 Poplavne nizinske šume

C.�6. VODNO GOSPODARSTVO

Akcijski 
plan Cilj akcijskog plana Aktivnosti Indikator Vremenski

okvir
Nositelji 

aktivnosti Proračun (kn)

AP 104
(M2,3,4,5,11)
Vodno 
gospodarstvo

Osigurati što 
prirodnije 
gospodarenje 
vodama i sustavom 
za obranu od 
poplave

1. U suradnji s Hrvatskim vodama i Upravnim odjelom za 
zaštitu okoliša Sisačko-moslavačke županije izraditi program 
praćenja voda (kakvoća i vodostaji) na području Parka prirode 
Lonjsko polje i utjecajne zone (EA Monitoring)

�. Provoditi program praćenja i prikupljanja podataka potrebnih 
za analizu stanja

3. Aktivno sudjelovati u procesu procjene studija utjecaja na 
okoliš za vodno-gospodarske radove i ojačati načela zaštite 
vlažnih staništa

4. Uspostaviti riblju stazu kroz ustavu Trebež I i/ili Trebež II

5. U suradnji s općinama i gradovima na području PPLP odrediti 
uvjete održavanja kanala trećeg i četvrtog reda koji će im 
sukladno Strategiji upravljanja vodama nakon �009. godine 
biti predani na održavanje

1. Program izrađen

�. Izvješća dostupna u JUPPLP

3. Broj održanih sastanaka, 
uvjeti zaštite prirode

4. Riblja staza

5. Zaključci sa sastanaka

Prva godina

Od prve do 
desete god.

JUPPLP
MRRŠVG
HV
Agencija za 
vodne putove

1�0.000,00
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C.�4. TRADITIONAL FARMING

Action Plan Objective of the 
action plan Activity Indicators Timeframe Principal (s) Budget in kuna

AP 102
(M1)
Agricultural 
and ecological 
measures

Preserve biological 
diversity via 
implementation of 
pilot project with 
agri-environmental 
measures 

1. Poganova polje (400 ha) – mowing 50% of area and 
monitoring condition

�. Jasenovac, memorial area (100 ha), mowing, monitoring 
condition

3. Rakita OR (460 ha) – mowing, monitoring condition

1. Number of ha of revitalised 
pasture (no false indigo)

�. Presence of corncrakes

3. Overgrown areas cleaned (in ha)

Years 3 - 10 LPNPPS
MAFRD

1.600.000,00

AP 103
(M6)
Lonjsko Polje 
Nature Park 
traditional 
products

Draw up a 
project for the 
commercialisation 
and distribution 
of traditional farm 
products of the LP 
Nature Park 

1. Put into effect pilot projects on the commercialisation of 
selected products under the common brand name LP 
Products

�. Organise a firm for the marketing and management of LP 
products

1. LP products registered under 
common brand

�. Firm is set up

Years �-6 LPNPPS
MAFRD

360.000,00

C.�5. FORESTRY

Action Plan Objective of the 
action plan Activity Indicators Timeframe Principal (s) Budget in kuna

NB
Carry out activities  from action plan 17, Riparian Lowland Forests

C.�6. WATER MANAGEMENT

Action Plan Objective of the 
action plan Activity Indicators Timeframe Principal (s) Budget in kuna

AP 104
(M2,3,4,5,7,11)
Water 
management

Ensure the maximally 
natural management 
of water and the 
flood defence system

1. In collaboration with Croatian Waters and the Administrative 
Department for Environmental Protection of the SM county 
to draw up a water monitoring programme (quality and water 
level) in the  Lonjsko Polje Nature Park area and in the buffer 
zone (EA Monitoring)

�. Conduct monitoring programme and gathering data 
necessary for analysis of the situation

3. Take an active part in the process of environmental impact 
studies for water management operations and strengthen the 
principles of the protection of the wetlands

4. Enabling quality fish paths through sluice of Trebež I and/or 
Trebež II

5. In co-operation of the with municipalities and towns to set up 
nature protection conditions for canals of 3. or 4. category

1. Programme has been drawn 
up

�. Reports available in LPNPPS

3. Number of meetings held, 
conditions for nature 
protection

4. Fish path is built up

5. Conclusions from meetings.

Year  1

Years 1 - 10

LPNPPS
MRDFWM
CW
Agency for 
Waterways

1�0.000,00
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C.�7.  RIBOLOV

Akcijski 
plan Cilj akcijskog plana Aktivnosti Indikator Vremenski

okvir
Nositelji 

aktivnosti
Proračun 

(kn)
AP 105
(M2,3)
Ribolov

Osigurati ribolovne 
aktivnosti prema 
Pravilniku o 
unutarnjem redu

1. Prodavati ribolovna dopuštenja (do donošenja Pravilnika 
ribolovcima prodavati ulaznice PPLP kao dnevne karte)

�. Postaviti ploče  za dopušteni i/ili zabranjeni ribolov na 
lokacijama određenim u Pravilniku o unutarnjem redu

1. Broj prodanih ulaznica

�. Ploče upozorenja su 
postavljene

Od prve do 
desete god.

Od prve do 
druge god.

JUPPLP
Lokalno 
stanovništvo
MPRRR
Ribolovne udruge

400.000,00

C.�8. LOV

Akcijski 
plan Cilj akcijskog plana Aktivnosti Indikator Vremenski

okvir
Nositelji 

aktivnosti
Proračun 

(kn)
AP 106
(M4)
Lovna pernata 
divljač

Zadržati zabranu lova 
na pernatu divljač u 
Parku prirode

1. U suradnji s Upravom za lovstvo provoditi praćenje brojnog 
stanja lovne divljači na području Parka

�. Uspostaviti sustav dostave podataka o lovnim aktivnostima i 
uskladiti ga s aktivnostima u sustavu posjećivanja

1. Izvješća o praćenju stanja

�. Izvješća lovačkih udruga 
o lovnim aktivnostima 
dostavljaju se jedanput 
mjesečno

Od prve do 
treće godine
Od prve do 
desete god.

JUPPLP
MRRŠVG
MK
HAZU, Zavod za 
ornitologiju
Lovačke udruge

60.000,00

C.�9. EKSPLOATACIJA PLINA

Akcijski 
plan Cilj akcijskog plana Aktivnosti Indikator Vremenski

okvir
Nositelji 

aktivnosti
Proračun 

(kn)
AP 107
(M1,2,3)
Plinsko polje 
Vrbak

Osigurati provedbu 
mjera zaštite iz 
Studije o utjecaju 
na okoliš za 
eksploatacijsko polje 
Vrbak

1. Provoditi praćenje stanja za vrijeme eksploatacije plinskog 
polja i u vrijeme zatvaranja eksploatacijskog polja

�. Sudjelovati u izradi idejnog projekta i gradnji promatračnice 
za ptice  (čardak) i edukativnih ploča 

1. Izvješća o praćenju stanja 
dostupna u JUPPLP

�. Čardak je izgrađen; 
Edukativne ploče su 
postavljene

Od prve do 
treće godine

Treća god.

JUPPLP
INA Naftaplin
MK

300.000,00

C.30. IZVORIŠTA PITKE VODE

Akcijski 
plan Cilj akcijskog plana Aktivnosti Indikator Vremenski

okvir
Nositelji 

aktivnosti
Proračun 

(kn)
AP 108
(M1,2)
Promatračnica 
za ptice

Osigurati izgradnju 
promatračnice za 
ptice u Osekovo 
polju

1. Provoditi praćenje stanja za vrijeme gradnje regionalnog 
vodovoda, s naglaskom na kontrolu poštivanja uvjeta zaštite 
prirode

�. Sudjelovati u izradi idejnog projekta za gradnju čardaka, 
gradnju promatračnice za ptice  (čardak) i edukativnih tabli 

1. Izvješća o praćenju radova 
dostupna JUPPLP

�. Čardak je izgrađen; 
edukativne table su 
postavljene u čardaku

Od prve do 
treće godine

Treća  godina

JUPPLP
MK
HV

300.000,00
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C.�7. FISHERY

Action Plan Objective of the 
action plan Activity Indicators Timeframe Principal (s) Budget in kuna

AP 105
(M2,3)
Fishery

Ensure that fishing 
activities go on 
according to Nature 
Park Regulations

1. Sell day tickets for sports fishing (until adoption of LPNP 
Rules)

�. Set up notice boards for permitted fishing at all sites where 
fishing is permitted

1. Number sold of tickets

�. Warning notices have been 
put up

Years 1 - 10

Years 1-�

LPNP PS
Local 
population
MAFRD
Fishing clubs

400.000,00

C.�8. HUNTING

Action Plan Objective of the 
action plan Activity Indicators Timeframe Principal (s) Budget in kuna

AP 106
(M4)
Game birds

Retain ban on 
hunting game birds 
in the nature park

1. In collaboration with the Hunting Administration carry out 
monitoring of the abundance of game birds and big game in 
the area of the Park

�. Set up a system for supply of data bout hunting activities and 
harmonise it with activities in the visiting system

1. Reports concerning 
monitoring of state of affairs

�. Reports from hunting clubs 
about hunting activities are 
being supplied once a month

Years 1-3

Years 1 - 10

LPNPPS
MRDFWM
MC
Croatian 
Academy, 
Ornithological 
Institute
Hunting clubs

60.000,00

C.�9. NATURAL GAS EXTRACTION

Action Plan Objective of the 
action plan Activity Indicators Timeframe Principal (s) Budget in kuna

AP 107
(M1,2,3) 
Vrbak Gas Field 

Ensure enforcement 
of protection 
measures defined in 
the  Environmental 
Impact Study for 
the Vrbak Gas Field 
Extraction  

1. Conduct monitoring of the condition during the time the gas 
field is being exploited and during the time the field is being 
closed down

�. Take part in the production of the preliminary design and 
construction of observation point for birds (a chardak) and 
educational notice boards

1. Reports about monitoring of 
the state of affairs available 
in the PS

�. Chardak has been built; 
educational boards have been 
put up

Years 1-3

Year 3

LPNPPS
INA Naftaplin
MC

300.000,00

C.30. DRINKING WATER SOURCES

Action Plan Objective of the 
action plan Activity Indicators Timeframe Principal (s) Budget in kuna

AP 108
(M1,2)
Observation 
points for birds

Ensure development 
of bird spotting 
points in Osekovo 
polje

1. Conduct monitoring of condition during development of 
regional water main with accent on checking respect for 
nature protection conditions

�. Participate in drawing up preliminary design, development of 
bird spotting point (a chardak) and educational notice boards

1. Reports about monitoring 
of the works available in 
LPNPPS

�. Chardak has been built; 
educational  boards have 
been put up in the chardak

Years 1-3

Year 3

LPNPPS
CW
MC

300.000,00
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C.31. ZNANSTVENA ISTRAŽIVANJA I PRAĆENJE STANJA

Akcijski 
plan Cilj akcijskog plana Aktivnosti Indikator Vremenski

okvir
Nositelji 

aktivnosti Proračun (kn)

AP 109
(M1)
Alohtone vrste

Utvrditi prisutnost 
alohtonih vrsta, 
dinamiku širenja i 
mjere zaštite

1. Sklopiti ugovor za provedbu znanstvenog istraživanja

�. Provesti znanstveno istraživanje „Prisutnost alohtonih vrsta, 
dinamika širenja i mjere zaštite“

1. Ugovor

�. Elaborat „Prisutnost alohtonih 
vrsta, dinamika širenja i mjere 
zaštite“ izrađen

Treća  god.

Od treće do 
šeste godine

JUPPLP
DZZP
MK
Sveučilište u 
Zagrebu

300.000,00

AP 110
(M1)
Gljive Lonjskog 
polja

Istražiti gljive u PPLP 1. Sklopiti ugovor za provedbu znanstvenog istraživanja

�. Provesti znanstveno istraživanje „Inventarizacija gljiva u 
PPLP“

1. Ugovor

�. Projekt „Inventarizacija gljiva 
u PPLP“ dovršen

Šeste godina

Od šeste do 
desete god.

JUPPLP
DZZP
MK
Sveučilište u 
Zagrebu

300.000,00

AP 111
(M3)
Karta staništa za 
OR Krapje đol

Kartirati staništa OR 
Krapje đol 

1. Nakon proglašenja novih granica OR Krapje đol, izraditi kartu 
staništa u mjerilu 1 : 5000

1.  Karta staništa 1 : 5000 je 
izrađena

Od druge do 
treće godine

JUPPLP
OIKON
PMF
DZZP

�00.000,00

AP 112
(M5)
Praćenje stanja 

Dobiti uvid u stanje u 
prostoru u utjecajnoj 
zoni PPLP

1. Aktivnosti praćenja stanja na području Parka proširiti na 
Srednju Posavinu i u suradnji s Javnom ustanovom za 
upravljanje zaštićenim prirodnim vrijednostima SMŽ i BPŽ 
prikupljati podatke za utjecajnu zonu, obrađivati podatke 
posebno za Park, posebno za utjecajnu zonu te za cijelu 
Srednju Posavinu

1. Izvješća su dostupna u 
JUPPLP

Od prve do 
desete god.

JUPPLP
DZZP
HV
JU SMŽ 
JU BPŽ

1.000.000,00

AP 113
(M2)
Ihtiološka studija

Utvrditi stanje 
ihtiofaune

1. Izraditi ihtiološku studiju

�. Izraditi atlas riba Parka prirode Lonjsko polje (s naznakom za 
autohtone i alohtone vrste)

1. Ihtiološka studija izrađena

�. Atlas riba izrađen

Od četvrte do 
šeste god

JUPPLP
DZZP
PMF

300.000,00

AP 114
(M4)
Socio-
ekonomska 
studija naselja 
PPLP

Utvrditi stanje 
demografske slike 
sela u naseljima 
PPLP

1. Izraditi novu socio-ekonomsku studiju naselja PPLP 1. Socio-ekonomska studija 
izrađena

Od pete do 
osme godine

 
JUPPLP
Institut Ivo 
Pilar

�50.000,00
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C.31. SCIENTIFIC RESEARCH AND MONITORING OF THE CONDITION 

Action Plan Objective of the 
action plan Activity Indicators Timeframe Principal (s) Budget in kuna

AP 109
(M1)
Introduced 
species

Determine the 
presence of 
introduced species, 
the dynamics of 
their spread, and 
protection measures

1. Sign contract for the conduct of scientific research

�. Conduct scientific research “Presence of introduced species, 
dynamics of their spread and protection measures”

1.  Contract.

�. Study on “Presence of 
introduced species, dynamics 
of spread and protection 
measures” has been written

Years 3

Years 3-6

LPNPPS
SINP
MC
Zagreb 
University 

300.000,00

AP 110
(M1)
Fungi of LP

Research into fungi 
of LP 1. Sign a contract for the conduct of scientific research

�. Carry out scientific research “Inventory of the fungi of Lonjsko 
Polje Nature Park”

1. Contract

�. The project “Inventorying of 
fungi in Lonjsko Polje Nature 
Park” has been completed

Year 6

Years 6-10

LPNPPS
SINP
MC
Zagreb 
University 

300.000,00

AP 111
(M3)
Habitat map for 
Krapje đol OR

Mapping habitat of 
Krapje đol OR

1.   After the announcement of the new borders of Krapje đol 
OR draw up a habitat map to the scale of 1:5000

1.  Habitat map on a scale of 
1:5000 has been made

Years �-3 LPNPPS
OIKON
SF
SINP

�00.000,00

AP 112
(M5)
Monitoring 

Get the informations 
and state of  affairs in 
the space of Centra 
Posavina

1.  All activities of monitoring the state of affairs in the park 
should be extended to the central Sava Basin as  a whole 
and in collaboration with the  Public Institution for the 
Management of Protected Natural values of SM County and 
BP county collect data for the buffer zone process date for 
the Park separately and separately for the buffer zone and for 
the whole of Central Posavina

1. Reports available in LPNPPS Years 1-10 LPNPPS
SINP
CW
SMZ
BPZ

1.000.000,00

AP 113
(M2)
Ichthyological 
Study

Determine the 
condition of fish 
fauna

1. Produce an ichthyological study

�. Produce an atlas of the fish of Lonjsko Polje Nature Park 
(showing indigenous and introduced species)

1. Ichthyological study produced

�. Fish atlas made.

Years 4-6 LPNPPS
SINP
SF

300.000,00

AP 114
(M4)
Socio-economic 
study of the 
settlements in 
LP

Determine changes 
in the demography 
of the settlements of 
Lonjsko Polje Nature 
Park

1. Produce a new socio-economic study of the settlements in 
Lonjsko Polje Nature Park 

1. Socio-economic study has 
been written

Years 5-8
 
LPNPPS
Ivo Pilar 
Institute 

�50.000,00
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C.3�.  MEĐUNARODNA SURADNJA

Akcijski 
plan Cilj akcijskog plana Aktivnosti Indikator Vremenski

okvir
Nositelji 

aktivnosti
Proračun 

(kn)
AP 115
(M1,2,3,4,5,6,7)
Međunarodna 
suradnja

Unaprijediti i podići 
razinu znanja i 
svijesti o biološkoj, 
krajobraznoj i 
kulturnoj baštini, te 
upravljanje dobrom

1. Sudjelovati na interdisciplinarnim programima obuke za 
provođenje krajobrazne politike, zaštite i planiranja krajobraza

�. Sudjelovati na radionicama o upravljanju NATURA �000 
područjima

3. Sudjelovati na radionicama za upravljanje Ramsarskim 
područjima 

4. Sudjelovati na radionicama za upravljanje područjima pod 
zaštitom UNESCO-a

5. Svakih 6 godina izvještavati Ramsarsku konvenciju o stanju u 
prostoru

6. Sudjelovati i organizirati provedbu manifestacija sastanaka 
europskih sela roda

1. Broj sudjelovanja na 
seminarima o krajobrazu

�.Broj sudjelovanja na 
radionicama za upravljanje 
NATURA �000 područjima

3. Broj sudjelovanja na 
radionicama i sastancima 
Odbora ramsarske konvencije

4. Broj sudjelovanja na 
radionicama za područja pod 
zaštitom UNESCO-a

5. Popunjeni formulari za 
izvješćivanje (RIS)

6.Manifestacija europskih sela 
roda održana

Od prve do 
desete god.

JUPPLP
MK
DZZP
Odbor 
Ramsarske 
konvencije
Tajništvo 
UNESCO-a
IUCN
ICOMOS
Grad Sisak
MO Čigoć

800.000,00

Legenda za stupac „nositelj aktivnosti“

JUPPLP  Javna ustanova Park prirode Lonjsko polje
MK   Ministarstvo kulture
MPRRR  Ministarstvo poljoprivrede, ribarstva i ruralnog razvoja
MRRŠVG Ministarstvo regionalnog razvoja, šumarstva i vodnoga gospodarstva
MT  Ministarstvo turizma
MMPI  Ministarstvo mora, prometa i infrastrukture
DZZP  Državni zavod za zaštitu prirode
JUSMŽ  Javna ustanova za upravljanje zaštićenim prirodnim vrijednostima Sisačko-moslavačke županije
JUBPŽ  Javna ustanova za upravljanje zaštićenim prirodnim vrijednostima Brodsko-posavske županije
JUZG  Javna ustanova za upravljanje zaštićenim prirodnim vrijednostima Zagrebačke županije
HV  Hrvatske vode
HŠ  Hrvatske šume
HC  Hrvatske ceste
PMF  Prirodoslovno-matematički fakultet
HAZU  Hrvatska akademija znanosti i umjetnosti
HSC  Hrvatski selekcijski centar
HEP  Hrvatska elektroprivreda
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C.3�. INTERNATIONAL COLLABORATION

Action Plan Objective of the 
action plan Activity Indicators Timeframe Principal (s) Budget in 

kuna
AP 115
(M1,2,3,4,5,6,7)
International 
collaboration

Enhance and raise 
level of knowledge 
and awareness of the 
biological, landscape 
and cultural heritage 
and management of 
the property

1. Taking part in interdisciplinary programmes of training for 
the implementation of landscape policy, protection and 
planning of landscape

�. Taking part in workshops for managing NATURA �000 
areas

3. Take part in workshops for the management of Ramsar 
areas and UNESCO lists areas

4. Take part in workshops for the management of areas 
under the protection of UNESCO

5. Every 6 years, inform the Ramsar Convention about the 
state in the space 

6. Take part in and organisation of the implementation of 
meetings of European Stork Villages

1. Participation in landscape 
seminars in numerical terms

�. Number of participations 
in workshops for managing 
NATURA �000 areas

3. Number of participations in 
workshops and meetings of the 
Ramsar Convention committee

4. Number of participations in 
workshops for UNESCO-
protected areas

5. Reporting forms filled in

6. European Stork Village events 
held

Years 1 - 10 LPNPPS
MC
SINP
Ramsar Conv., 
UNESCOCommittee
IUCN
ICOMOS
Town Authority 
Sisak
Local Board Čigoć

800.000,00

Legend for in charge column:

LPNPPS  Lonjsko Polje Nature Park Public Service
MC  Ministry of culture
MAFRD  Ministry of Agriculture, Fishery and Rural Development
MRDFWM Ministry of Regional Development, Forestry and Water Management
MT  Ministarstvo of  Tourism
MSTI  Ministry of the Sea, traffic and Infrastrucuture
SINC  State Institute for Nature Conservation
SMZ  Sisak-Moslavina County Protected areas
BPZ  Brod Posavina County Protected areas
ZG  Zagreb County Protected areas
CLC  Croatian Livestock Centre
CW  Croatian waters
CF  Croatian forest
CR  Croatian road
SF  Science Faculty
HAZU  Croatian Academy Ornithological Institute
CSC  Croatian Center for cattle breeding

CE  Croatian Electricity
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5.2  Financijski i vremenski okvir akcijskih planova 

U tablicama 16. 17. i 18. prikazana je vremenska procjena financijskih troškova akcijskih planova prema prioritetima (1,�,3) za sljedećih 10 godina. Ukupan iznos je 
46.780.000,00 kuna. U procjenu navedenih troškova nisu uračunati tekući troškovi zaposlenih, materijalni troškovi i troškovi za nabavu nenovčane imovine. 
S obzirom na to da se temeljem Zakona o zaštiti prirode (NN 70/05) osiguravaju sredstva za zaštitu i očuvanje prirodnih vrijednosti od međunarodnog i nacionalnog 
značenja u proračunu RH, Ustanova planira provedbu akcijskih planova osigurati temeljem godišnjih programa rada iz sljedećih izvora:

	 •	 državni proračun Republike Hrvtaske, 60%
	 •	 financijska sredstva fondova EU i ostalih međunarodnih fondova,  30%
	 •	 vlastita sredstva, 5%
	 •	 donacije i sponzorstva domaćih tvrtka, 5%

Iz tablica je također vidljiv vremenski okvir planiranih aktivnosti. Većina ciljeva ne može se ostvariti u jednoj godini jer su oni dugoročni. Pažljivom pripremom godiš-
njih planova  razrađivat će se aktivnosti za postizanje željenih ciljeva, a u godišnjim izvješćima bit će moguće pratiti provedbu Plana.
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5.2 Financial and Time Frames for the Action Plans

Tables 16, 17 and 18 show an estimate of the timetable and financial costs of the action plans for the next ten years according to the priorities 1,�, and 3. Total 
sume is 46.780.000 kuna. In the estimate of these costs, the current costs of labour, material costs and costs for the procurement of non-financial assets are not 
taken into account.
Since pursuant to the Nature Protection Law (OG 70/05) funding is provided for the protection and preservation of natural values that are of international and nati-
onal importance in the budget of the Republic of Croatia, the Public Service plans to implement the action plans on the basis of annual programmes of work from 
the following sources:

	 •	 Central budget of the Republic of Croatia, 60%
	 •	 Funding from the EU funds and other international funds, 30%
	 •	 Own resources, 5%
	 •	 Donations and sponsorships from domestic firms, 5%

From the tables it is also possible to see the timeframe of the planned activities. Most of the objectives cannot be achieved in a single year for they are of a long-
term nature. By a careful preparation of annual plans, activities for the achievement of the desired objectives will be worked out, and via the annual reports it will be 
possible to follow up the implementation of the Plan. 
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Red.br.
AP Akcijski plan Prioritet 1. 

godina
2. 

godina
3. 

godina
4. 

godina
5.

 godina
6. 

godina
7.

 godina
8. 

godina
9. 

godina
10. 

godina Ukupno

1 Inventarizacija riječnih 
rukavaca

� ��.000 �3.000 ��.000 �3.000 ��.000 ��.000 �3.000 �3.000 180.000

� Riječni rukavac Tišina u 
Čigoću

� 150.000 150.000 300.000

3 Riječni rukavac Suvoj � 100.000 100.000 100.000 300.000

4 Riječni rukavci Puska � 5.000 �.500 �.500 10.000

5 OR Krapje đol 1 �0.000 �8.000 �4.000 �4.000 �4.000 �4.000 �4.000 �4.000 �4.000 �4.000 �40.000

6 OR Rakita 1 4.000 4.000 �8.000 �8.000 16.000 16.000 16.000 16.000 16.000 16.000 160.000

7 Materijal grabe 1 5.000 8.000 8.000 9.000 9.000 9.000 8.000 8.000 8.000 8.000 80.000

8 Ribnjaci 3 5.000 10.000 �0.000 �5.000 30.000 18.000 18.000 18.000 18.000 18.000 180.000

9 Stari rok rijeke Lonje � 5.000 50.000 100.000 �00.000 45.000 400.000

10 Maloparcelirane 
poljoprivredne površine

� 30.000 30.000 50.000 50.000 50.000 50.000 40.000 �0.000 3�0.000

11 Travnjaci  1 100.000 100.000 100.000 300.000

1� Obnova Poganova polja 1 100.000 ��.000 ��.000 ��.000 ��.000 ��.000 ��.000 ��.000 ��.000 �4.000 300.000

13 Pašnjak Orlinci 1 40.000 �0.000 10.000 10.000 10.000 10.000 10.000 10.000 10.000 10.000 140.000

14 Agro-okolišne mjere � �50.000 �50.000 �50.000 300.000 300.000 300.000 350.000 �.000.000

15 Poplavne nizinske šume 1 5.000 10.000 �0.000 35.000 40.000 50.000 60.000 70.000 90.000 �0.000 400.000

16 Program inventarizacije � 50.000 60.000 70.000 �0.000 �0.000 �0.000 �40.000

17 Program praćenja � 10.000 10.000 10.000 15.000 15.000 15.000 15.000 15.000 15.000 1�0.000

18 Žličarka
(Platalea leucorodia)

1 10.000 10.000 10.000 10.000 10.000 10.000 10.000 10.000 10.000 10.000 100.000

19 Bijela roda
(Ciconia ciconia)

1 ��.000 ��.000 ��.000 ��.000 ��.000 ��.000 ��.000 ��.000 ��.000 ��.000 ��0.000

�0 Kosac (Crex crex) 1 �5.000 �5.000 �5.000 �5.000 �5.000 �5.000 �5.000 �5.000 �5.000 �5.000 �50.000

�1 Orao štekavac
(Healliatus albicilla)

1 5.000 5.000 10.000 10.000 10.000 10.000 10.000 10.000 15.000 15.000 100.000

�� Crna roda (Ciconia nigra) 1 5.000 10.000 15.000 15.000 15.000 15.000 15.000 15.000 �0.000 �5.000 150.000

�3 Patka njorka (Aythya nyroca) 1 5.000 5.000 10.000 10.000 10.000 10.000 10.000 10.000 15.000 15.000 100.000

�4 Zimsko prebrojavanje ptica 1 10.000 10.000 10.000 10.000 10.000 10.000 10.000 10.000 10.000 10.000 100.000

�5 Zaštita populacije šišmiša 1 3.000 5.000 7.000 8.000 9.000 9.000 9.000 10.000 10.000 10.000 80.000

�6 Čagalj (Canis aureus) 3 30.000 �0.000 �0.000 10.000 10.000 10.000 10.000 10.000 1�0.000
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Num.
AP Action  plan Priority 1

year
2 

year
3

year
4

year
5

  year
6

year
7

year
8

year
9

year
10

year Total

1 Inventory of oxbows � ��.000 �3.000 ��.000 �3.000 ��.000 ��.000 �3.000 �3.000 180.000

� The Tišina oxbow in Čigoć � 150.000 150.000 300.000

3 The Suvoj oxbow � 100.000 100.000 100.000 300.000

4 The Puska oxbow � 5.000 �.500 �.500 10.000

5 Krapje Đol OR 1 �0.000 �8.000 �4.000 �4.000 �4.000 �4.000 �4.000 �4.000 �4.000 �4.000 �40.000

6 Rakita 1 4.000 4.000 �8.000 �8.000 16.000 16.000 16.000 16.000 16.000 16.000 160.000

7 Borrow pits 1 5.000 8.000 8.000 9.000 9.000 9.000 8.000 8.000 8.000 8.000 80.000

8 Fishponds 3 5.000 10.000 �0.000 �5.000 30.000 18.000 18.000 18.000 18.000 18.000 180.000

9 Stari rok rijeke Lonje � 5.000 50.000 100.000 �00.000 45.000 400.000

10 Small plots of agricultural land � 30.000 30.000 50.000 50.000 50.000 50.000 40.000 �0.000 3�0.000

11 Grasslands 1 100.000 100.000 100.000 300.000

1� Revitalisation of
Poganovo polje 

1 100.000 ��.000 ��.000 ��.000 ��.000 ��.000 ��.000 ��.000 ��.000 �4.000 300.000

13  Orlinci pasture 1 40.000 �0.000 10.000 10.000 10.000 10.000 10.000 10.000 10.000 10.000 140.000

14 Agri-environmental measures � �50.000 �50.000 �50.000 300.000 300.000 300.000 350.000 �.000.000

15 Riparian lowland forests 1 5.000 10.000 �0.000 35.000 40.000 50.000 60.000 70.000 90.000 �0.000 400.000

16 Inventory program � 50.000 60.000 70.000 �0.000 �0.000 �0.000 �40.000

17 Monit. program � 10.000 10.000 10.000 15.000 15.000 15.000 15.000 15.000 15.000 1�0.000

18 Spoonbill
(Platalea leucorodia)

1 10.000 10.000 10.000 10.000 10.000 10.000 10.000 10.000 10.000 10.000 100.000

19 White stork
(Ciconia ciconia)

1 ��.000 ��.000 ��.000 ��.000 ��.000 ��.000 ��.000 ��.000 ��.000 ��.000 ��0.000

�0 Corncr.(Crex crex 1 �5.000 �5.000 �5.000 �5.000 �5.000 �5.000 �5.000 �5.000 �5.000 �5.000 �50.000

�1 White-tail. eag.
 (Healliatus albicilla

1 5.000 5.000 10.000 10.000 10.000 10.000 10.000 10.000 15.000 15.000 100.000

��  Black stork
(Ciconia nigra)

1 5.000 10.000 15.000 15.000 15.000 15.000 15.000 15.000 �0.000 �5.000 150.000

�3 Duck
 (Aythya nyroca)

1 5.000 5.000 10.000 10.000 10.000 10.000 10.000 10.000 15.000 15.000 100.000

�4 Winter bird counting 1 10.000 10.000 10.000 10.000 10.000 10.000 10.000 10.000 10.000 10.000 100.000

�5 Bat population protection 1 3.000 5.000 7.000 8.000 9.000 9.000 9.000 10.000 10.000 10.000 80.000

�6 Jackal (Canis aureus) 3 30.000 �0.000 �0.000 10.000 10.000 10.000 10.000 10.000 1�0.000
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Red.br.
AP Akcijski plan Prioritet 1. 

godina
2. 

godina
3. 

godina
4. 

godina
5.

 godina
6. 

godina
7.

 godina
8. 

godina
9. 

godina
10. 

godina Ukupno

�7 Dabar (Castor fiber) 3 30.000 10.000 10.000 10.000 10.000 10.000 80.000

�8 Vidra (Lutra lutra) � 3.000 5.000 7.000 8.000 9.000 9.000 9.000 10.000 10.000 10.000 80.000

�9 Program inventarizacije 
beskralježnjaka

3 10.000 5.000 5.000 �0.000

30 Jelenak
(Lucanus cervus)

3 15.000 5.000 5.000 5.000 5.000 5.000 40.000

31 Zaštita autohtonog ribljeg 
fonda

1 5.000 5.000 5.000 5.000 5.000 5.000 5.000 5.000 5.000 5.000 50.000

3� Proizvodnja žitarica i sijena 1 �00.000 300.000 400.000 500.000 600.000 700.000 800.000 800.000 800.000 800.000 5.900.000

33 Uzgojni program za 
turopoljsku svinju

1 �0.000 30.000 40.000 50.000 60.000 60.000 60.000 60.000 60.000 60.000 500.000

34 Žirenje i šumska ispaša 
svinja

1 �.000 �.000 4.000 4.000 4.000 4.000 4.000 4.000 4.000 8.000 40.000

35 Uzgojni program za podolsko 
govedo

1 70.000 70.000 70.000 70.000 70.000 70.000 70.000 70.000 70.000 70.000 700.000

36 Program posudbe i darivanja 
podolskog goveda

3 10.000 10.000 10.000 10.000 10.000 50.000

37 Simentalsko govedo 1 �.000 �.000 �.000 �.000 �.000 �.000 �.000 �.000 �.000 �.000 �0.000

38 Košnja pašnjaka � �0.000 �0.000 10.000 10.000 10.000 10.000 5.000 5.000 5.000 5.000 100.000

39 Praćenje brojnog stanja 
konja

1 �.000 �.000 �.000 �.000 �.000 �.000 �.000 �.000 �.000 �.000 �0.000

PRIRODA UKUPNO: 14.490.000

40 Kulturni krajobraz 1 �0.000 �0.000 �0.000 �0.000 �0.000 �0.000 �0.000 �0.000 �0.000 �0.000 �00.000

41 Raznolikost staništa 3 50.000 50.000 50.000 50.000 50.000 50.000 50.000 50.000 50.000 50.000 500.000

4� Organizacija prostora 1 �.000 1.000 1.000 1.000 1.000 1.000 1.000 1.000 500 500 10.000

43 Tradicijske poljoprivredne 
kulture

� 15.000 15.000 30.000

44 Krajobrazno uređenje rijeke 
Save

3 100.000 90.000 90.000 �80.000

KRAJOBRAZ UKUPNO: 1.020.000

45 Drvene tradicijske ograde � �0.000 �0.000 40.000

46 Parkovno zelenilo � 1.000 1.000 1.000 1.000 1.000 1.000 1.000 1.000 1.000 1.000 10.000

47 Tradicijski vrt � �0.000 �0.000 40.000
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Num.
AP Action  plan Priority 1

year
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�7 European Beaver (Castor 
fiber)

3 30.000 10.000 10.000 10.000 10.000 10.000 80.000

�8 Otter (Lutra lutra) � 3.000 5.000 7.000 8.000 9.000 9.000 9.000 10.000 10.000 10.000 80.000

�9 Programme for inventory of 
invertebrates

3 10.000 5.000 5.000 �0.000

30 Stag beetle  
(Lucanus cervus)

3 15.000 5.000 5.000 5.000 5.000 5.000 40.000

31 Protection  of the stocks of 
indigenous

1 5.000 5.000 5.000 5.000 5.000 5.000 5.000 5.000 5.000 5.000 50.000

3� Grain and hay production 1 �00.000 300.000 400.000 500.000 600.000 700.000 800.000 800.000 800.000 800.000 5.900.000

33 Turopolje pig breeding 
programme

1 �0.000 30.000 40.000 50.000 60.000 60.000 60.000 60.000 60.000 60.000 500.000

34 Foraging and forest grazing 
for pigs

1 �.000 �.000 4.000 4.000 4.000 4.000 4.000 4.000 4.000 8.000 40.000

35 Podolian cattle breedeing 
programme

1 70.000 70.000 70.000 70.000 70.000 70.000 70.000 70.000 70.000 70.000 700.000

36 Programme for loaning and 
donatin gPodolia cattle 

3 10.000 10.000 10.000 10.000 10.000 50.000

37 Simmental cattle 1 �.000 �.000 �.000 �.000 �.000 �.000 �.000 �.000 �.000 �.000 �0.000

38 Mowing pasture � �0.000 �0.000 10.000 10.000 10.000 10.000 5.000 5.000 5.000 5.000 100.000

39 Monitoring the numerical 
state of horses

1 �.000 �.000 �.000 �.000 �.000 �.000 �.000 �.000 �.000 �.000 �0.000

NATURE TOTAL: 14.490.000

40 Cultural landscape 1 �0.000 �0.000 �0.000 �0.000 �0.000 �0.000 �0.000 �0.000 �0.000 �0.000 �00.000

41 Habitat diversity 3 50.000 50.000 50.000 50.000 50.000 50.000 50.000 50.000 50.000 50.000 500.000

4� Organization of the space 1 �.000 1.000 1.000 1.000 1.000 1.000 1.000 1.000 500 500 10.000

43 Traditional crops � 15.000 15.000 30.000

44 Landscaping of the Sava 
river

3 100.000 90.000 90.000 �80.000

LANDSCAPE TOTAL: 1.020.000

45 Traditional wooden fences � �0.000 �0.000 40.000

46 Park greenery � 1.000 1.000 1.000 1.000 1.000 1.000 1.000 1.000 1.000 1.000 10.000

47 Trad. garden � �0.000 �0.000 40.000
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48 Društveni dom u Mužilovčici 3 70.000 70.000

49 Sabirnice mlijeka 3 1�0.000 1�0.000

50 Konzervatorski plan za 
Čigoć i Krapje

� 150.000 150.000 100.000 100.000 100.000 600.000

51 Program financiranja obnove 1 �.000 5.000 10.000 10.000 13.000 �0.000 �0.000 �0.000 �0.000 �0.000 140.000

5� Drvene kuće 1 5.000 �0.000 �5.000 100.000 100.000 100.000 100.000 100.000 100.000 100.000 750.000

53 Inventarizacija i vrednovanje 
svih gospodarskih zgrada u 
PPLP

� �00.000 50.000 �50.000

54 Drvo - hrastovina 3 50.000 50.000

55 Edukativne radionice 1 15.000 15.000 15.000 15.000 15.000 15.000 15.000 15.000 15.000 15.000 150.000

56 Drveni čamci 3 40.000 40.000

57 Mlin na kompama 3 100.000 �00.000 �00.000 500.000

58 Pristanište za brodove 3 �5.000 �5.000 50.000 50.000 �00.000 �00.000 �5.000 �5.000 600.000

59 Vojna granica 3 100.000 50.000 50.000 �00.000

60 Etnografske zbirke 3 80.000 80.000

61 Narodna nošnja 3 50.000 50.000 100.000 100.000 300.000

6� Tradicijsko ribarstvo 3 40.000 40.000 80.000

63 Kovački zanat 3 50.000 1�0.000 50.000 ��0.000

64 Tkanje 3 40.000 40.000

KULTURA UKUPNO: 4.280.000

65 Sastanci s korisnicima 1 105.000 1�0.000 1�0.000 1�0.000 1�0.000 1�0.000 1�0.000 1�5.000 1�5.000 1�5.000 1.�00.000

66 Koncesijska odobrenja 1 5.000 5.000 5.000 5.000 5.000 5.000 5.000 5.000 5.000 5.000 50.000

67 Edukacija korisnika � 10.000 �0.000 �0.000 �0.000 �0.000 �0.000 �0.000 �0.000 150.000

68 Volonteri u Parku 3 10.000 10.000 10.000 10.000 �0.000 �0.000 80.000

69 Edukacija mladih nadzornika � 40.000 80.000 80.000 80.000 80.000 80.000 80.000 80.000 80.000 1�0.000 800.000

70 Obavješćivanje javnosti 1 10.000 �0.000 �0.000 �0.000 �0.000 �0.000 �0.000 �0.000 �0.000 30.000 �00.000

71 Sudjelovanje javnosti 1 10.000 1.500 1.500 1.500 1.500 1.500 1.500 1.500 1.500 3.000 �5.000

7� Manifestacije � 150.000 105.000 105.000 105.000 105.000 105.000 105.000 105.000 105.000 110.000 1.100.000

73 Jačanje kapaciteta ustanove 
i osposobljavanje  djelatnika

1 15.000 100.000 110.000 110.000 110.000 110.000 110.000 110.000 110.000 115.000 1.000.000



Lonjsko Polje Nature Park -
A Living Landscape and the Floodplain Ecosystem of the Central Sava Basin

-Management Plan –

91Bilten parka prirode
Lonjsko polje
Nature Park Bulletin
Vol. 10/No. �, �008

Num.
AP Action  plan Priority 1

year
2 

year
3

year
4

year
5

  year
6

year
7

year
8

year
9

year
10

year Total

48 Community hous Mužilovčici 3 70.000 70.000

49 Milk collection 3 1�0.000 1�0.000

50 Conservation plan for    
Čigoć  and Krapje

� 150.000 150.000 100.000 100.000 100.000 600.000

51 Surveillance of the 
architectural heritage

1 �.000 5.000 10.000 10.000 13.000 �0.000 �0.000 �0.000 �0.000 �0.000 140.000

5� Wooden houses 1 5.000 �0.000 �5.000 100.000 100.000 100.000 100.000 100.000 100.000 100.000 750.000

53 Inventory and evaluation of 
all utility and farm buildings 
in LP

� �00.000 50.000 �50.000

54 Wood - oak 3 50.000 50.000

55 Educational workshops 1 15.000 15.000 15.000 15.000 15.000 15.000 15.000 15.000 15.000 15.000 150.000

56 Wooden boats 3 40.000 40.000

57 Floating mills 3 100.000 �00.000 �00.000 500.000

58 Jetty for boats 3 �5.000 �5.000 50.000 50.000 �00.000 �00.000 �5.000 �5.000 600.000

59 Military Frontier 3 100.000 50.000 50.000 �00.000

60 Ethnographic collections 3 80.000 80.000

61 Trad. costume 3 50.000 50.000 100.000 100.000 300.000

6� Traditional fishery 3 40.000 40.000 80.000

63 Smithing trade 3 50.000 1�0.000 50.000 ��0.000

64 Weaving 3 40.000 40.000

CULTURE TOTAL: 4.280.000

65 Meetings with users 1 105.000 1�0.000 1�0.000 1�0.000 1�0.000 1�0.000 1�0.000 1�5.000 1�5.000 1�5.000 1.�00.000

66 Approvals for concessions 1 5.000 5.000 5.000 5.000 5.000 5.000 5.000 5.000 5.000 5.000 50.000

67 User education � 10.000 �0.000 �0.000 �0.000 �0.000 �0.000 �0.000 �0.000 150.000

68 Park volunteers 3 10.000 10.000 10.000 10.000 �0.000 �0.000 80.000

69 Education of junior rangers � 40.000 80.000 80.000 80.000 80.000 80.000 80.000 80.000 80.000 1�0.000 800.000

70 Provision of information to 
the public

1 10.000 �0.000 �0.000 �0.000 �0.000 �0.000 �0.000 �0.000 �0.000 30.000 �00.000

71 Public participation 1 10.000 1.500 1.500 1.500 1.500 1.500 1.500 1.500 1.500 3.000 �5.000

7� Events � 150.000 105.000 105.000 105.000 105.000 105.000 105.000 105.000 105.000 110.000 1.100.000
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74 Tehnička opremljenost 1 �5.500 1�4.500 150.000 150.000 150.000 150.000 150.000 �00.000 �00.000 �00.000 1.500.000

INTEGRIRANO UPRAV. 
UKUPNO:

6.105.000

75 Promocija Parka 
u tiskovinama

1 60.000 45.000 40.000 40.000 40.000 45.000 45.000 45.000 45.000 45.000 450.000

76 Promocija Parka u 
elektroničkim medijima

1 �0.000 3.000 3.000 3.000 3.000 3.000 3.000 4.000 4.000 4.000 50.000

77 Posavina –magnetna kartica 3 �00.000 100.000 100.000 100.000 500.000

78 Prihvatni kapacitet broja 
posjetitelja u Parku

3 �0.000 30.000 50.000

79 Podizanje ekološke svijesti � 100.000 100.000 �00.000

80 Vikend programi 3 3.000 3.000 4.500 4.500 15.000

81 Povezivanje regija 3 40.000 45.000 45.000 45.000 45.000 45.000 45.000 45.000 45.000 400.000

8� Edukacija lokalnog 
stanovništva

� 40.000 1�.000 1�.000 1�.000 1�.000 1�.000 1�.000 1�.000 1�.000 14.000 150.000

83 Edukativni programi � 10.000 15.000 15.000 10.000 50.000

84 Vidikovci � 160.000 160.000 160.000 �5.000 �5.000 �5.000 �5.000 �0.000 600.000

85 Odmorišta 3 14.000 14.000 14.000 14.000 14.000 14.000 16.000 100.000

86 Poučna šumska staza 
Lipovljani

3 15.000 15.000 30.000

87 Edukativne ploče  za čardake � 30.000 30.000 30.000 3�.000 3�.000 3�.000 3�.000 3�.000 �50.000

88 Informativno-edukativne 
ploče za prijamne centre

� 50.000 �50.000 300.000

89 Prijamni centar Krapje br. 18 � 1.300.000 100.000 100.000 100.000 1.600.000

90 Prijamni centar Čigoć br. �7 � �00.000 �00.000 �00.000 �00.000 800.000

91 Prijamni centar Osekovo � 30.000 30.000 30.000 30.000 50.000 30.000 �00.000

9� Prijamni centar Repušnica � 30.000 30.000 30.000 30.000 50.000 30.000 �00.000

93 Biciklističko-pješačka staza 
na nasipu

3 �50.000 1.000.000 1.000.000 150.000 150.000 150.000 150.000 150.000 3.000.000

94 Prometna i turistička 
signalizacija

� 150.000 100.000 50.000 300.000

95 Biciklistička signalizacija 3 100.000 100.000 �00.000
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73 Strengthening capacities and 
qualification of employees

1 15.000 100.000 110.000 110.000 110.000 110.000 110.000 110.000 110.000 115.000 1.000.000

74 Technical equipment 1 �5.500 1�4.500 150.000 150.000 150.000 150.000 150.000 �00.000 �00.000 �00.000 1.500.000

INTEGRATED MANG. 
TOTAL:

6.105.000

75 Promotion of the park via 
printed materials

1 60.000 45.000 40.000 40.000 40.000 45.000 45.000 45.000 45.000 45.000 450.000

76 Promotion of the park via the 
electronic media

1 �0.000 3.000 3.000 3.000 3.000 3.000 3.000 4.000 4.000 4.000 50.000

77 Posavina – magnetic card 3 �00.000 100.000 100.000 100.000 500.000

78 Reception capacity of 
number of visitors to park

3 �0.000 30.000 50.000

79 Raising level of ecological 
awareness

� 100.000 100.000 �00.000

80 Weekend programmes 3 3.000 3.000 4.500 4.500 15.000

81 Regional connections 3 40.000 45.000 45.000 45.000 45.000 45.000 45.000 45.000 45.000 400.000

8� Education of the local 
population

� 40.000 1�.000 1�.000 1�.000 1�.000 1�.000 1�.000 1�.000 1�.000 14.000 150.000

83 Educational programmes � 10.000 15.000 15.000 10.000 50.000

84 Frontier chardaks � 160.000 160.000 160.000 �5.000 �5.000 �5.000 �5.000 �0.000 600.000

85 Rest areas 3 14.000 14.000 14.000 14.000 14.000 14.000 16.000 100.000

86 Lipovljani forest learning trail 3 15.000 15.000 30.000

87 Educational notice boards for 
the chardaks

� 30.000 30.000 30.000 3�.000 3�.000 3�.000 3�.000 3�.000 �50.000

88 Information and education 
boards for the reception 
centres

� 50.000 �50.000 300.000

89 Visitor centre at Krapje 18 � 1.300.000 100.000 100.000 100.000 1.600.000

90 Visitore centre at Čigoć �7 � �00.000 �00.000 �00.000 �00.000 800.000

91 Visitor centre Osekovo � 30.000 30.000 30.000 30.000 50.000 30.000 �00.000

9� Visitor centre Repušnica � 30.000 30.000 30.000 30.000 50.000 30.000 �00.000

93 Bicycle and pedestrian path 
on the embankment

3 �50.000 1.000.000 1.000.000 150.000 150.000 150.000 150.000 150.000 3.000.000
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96 Parkirališta i sanitarni čvorovi � 50.000 50.000 50.000 50.000 �00.000

97 Dječja igrališta 3 100.000 100.000 �00.000

98 Suradnja na terenu 1 5.000 5.000 5.000 5.000 5.000 5.000 5.000 5.000 5.000 5.000 50.000

99 Zaštita od požara 1 85.000 1�0.000 1�0.000 1�0.000 1�0.000 1�0.000 1�0.000 1�0.000 1�0.000 155.000 1.�00.000

100 Provedba aktivnosti nadzora 
i praćenja stanja

1 150.000 150.000 150.000 150.000 150.000 150.000 150.000 150.000 150.000 150.000 1.500.000

101 Održavanje imovine, opreme 
i infrastrukture

1 10.000 50.000 140.000 �50.000 �50.000 �50.000 �50.000 �50.000 �50.000 300.000 �.000.000

10� Agro-okolišne mjere � �00.000 �00.000 �00.000 �00.000 �00.000 �00.000 �00.000 �00.000 1.600.000

103 Tradicijski proizvodi PPLP 3 90.000 90.000 90.000 90.000 360.000

104 Vodno gospodarstvo 1 5.000 10.000 13.000 13.000 13.000 13.000 13.000 13.000 13.000 14.000 1�0.000

105 Ribolov 1 40.000 40.000 40.000 40.000 40.000 40.000 40.000 40.000 40.000 40.000 400.000

106 Lovna pernata divljač 1 6.000 6.000 6.000 6.000 6.000 6.000 6.000 6.000 6.000 6.000 60.000

107 Plinsko polje Vrbak 3 100.000 100.000 100.000 300.000

108 Promatračnica za ptice 3 100.000 100.000 100.000 300.000

109 Alohtone vrste � 75.000 75.000 75.000 75.000 300.000

110 Gljive Lonjskog polja 3 60.000 60.000 60.000 60.000 60.000 300.000

111 Karta staništa za OR Krapje 
đol

� 100.000 100.000 �00.000

11� Praćenje stanja 1 100.000 100.000 100.000 100.000 100.000 100.000 100.000 100.000 100.000 100.000 1.000.000

113 Ihtiološka studija � 100.000 100.000 100.000 300.000

114 Socio-ekonomska studija 
naselja PPLP

3 60.000 60.000 60.000 70.000 �50.000

115 Međunarodna suradnja 1 80.000 80.000 80.000 80.000 80.000 80.000 80.000 80.000 80.000 80.000 800.000

RESURSI UKUPNO: 20.885.000

SVEUKUPNO 46.780.000

Tablica 18. Pregled akcijskih planova prema financijskom i vremenskom okviru

  -   Osnovna djelatnost - prioritetno (1)    -   Potrebno (�)    -   Poželjno  (3)
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94 Traffic and tourist signage � 150.000 100.000 50.000 300.000

95 Bicycling signage 3 100.000 100.000 �00.000

96 Parking places and toilets � 50.000 50.000 50.000 50.000 �00.000

97 Children’s playground 3 100.000 100.000 �00.000

98 Field collaboration 1 5.000 5.000 5.000 5.000 5.000 5.000 5.000 5.000 5.000 5.000 50.000

99 Fire protection 1 85.000 1�0.000 1�0.000 1�0.000 1�0.000 1�0.000 1�0.000 1�0.000 1�0.000 155.000 1.�00.000

100 Implementation of control 
and monitoring activities

1 150.000 150.000 150.000 150.000 150.000 150.000 150.000 150.000 150.000 150.000 1.500.000

101 Maintenance of assets, 
equipment infrastructure

1 10.000 50.000 140.000 �50.000 �50.000 �50.000 �50.000 �50.000 �50.000 300.000 �.000.000

10� Agri-environmental m. � �00.000 �00.000 �00.000 �00.000 �00.000 �00.000 �00.000 �00.000 1.600.000

103 Traditional products 3 90.000 90.000 90.000 90.000 360.000

104 Water Management 1 5.000 10.000 13.000 13.000 13.000 13.000 13.000 13.000 13.000 14.000 1�0.000

105 Fishery 1 40.000 40.000 40.000 40.000 40.000 40.000 40.000 40.000 40.000 40.000 400.000

106 Game birds 1 6.000 6.000 6.000 6.000 6.000 6.000 6.000 6.000 6.000 6.000 60.000

107 Vrbak Gas Field 3 100.000 100.000 100.000 300.000

108 Observation points for birds 3 100.000 100.000 100.000 300.000

109 Invasive species � 75.000 75.000 75.000 75.000 300.000

110 Funghi of LPNP 3 60.000 60.000 60.000 60.000 60.000 300.000

111 Habitat map of Krapje đol 
OR

� 100.000 100.000 �00.000

11� Monitorig 1 100.000 100.000 100.000 100.000 100.000 100.000 100.000 100.000 100.000 100.000 1.000.000

113 Ichthyological Study � 100.000 100.000 100.000 300.000

114 Socio-economic study PPLP 3 60.000 60.000 60.000 70.000 �50.000

115 International collaboration 1 80.000 80.000 80.000 80.000 80.000 80.000 80.000 80.000 80.000 80.000 800.000

RESOURCES TOTAL: 20.885.000

TOTAL SUME: 46.780.000

Table 18.   Review of Action plans according to the financial and temporal aspect

  - Basic activity – priority (1)   -  Necessary (�)    -  Desirable  (3)
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Rekapitulacija ukupnih troškova akcijskih planova

Upravljanje prirodnom baštinom 14.490.000
Upravljanje krajobrazom 1.0�0.000
Upravljanje kulturnom baštinom 4.�80.000
Integrirano upravljanje 6.105.000
Upravljanje resursima �0.885.000
UKUPNO: 46.780.000

Tablica 19.  Rekapitulacija ukupnih troškova akcijskih planova

Godina
2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 Ukupno

Prioritet

1 1.435.500 1.736.000 2.018.500 2.230.500 2.337.500 2.459.500 2.568.500 2.635.500 2.670.000 2.713.500 22.805.000

� 709.000 �.613.000 �.07�.000 1.941.000 1.886.000 1.359.500 918.500 1.1��.000 811.000 888.000 14.3�0.000

3 255.000 717.000 1.227.000 1.623.500 1.778.500 852.000 1.092.000 854.000 653.000 603.000 9.655.000

Ukupno 2.399.500 5.066.000 5.317.500 5.795.000 6.002.000 4.671.000 4.579.000 4.611.500 4.134.000 4.204.500 46.780.000

Tablica �0. Pregled troškova akcijskih planova prema prioritetima i po godinama
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Recapitulation of the total costs of action plans

Natural Heritage Management 14.490.000
Landscape Management 1.0�0.000
Cultural Heritage Management 4.�80.000
Intergrated Management 6.105.000
Resources Management �0.885.000
TOTAL: 46.780.000

Table 19.  Recapitulation of costs of action plans

Year
2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 Ukupno

Priority

1 1.435.500 1.736.000 2.018.500 2.230.500 2.337.500 2.459.500 2.568.500 2.635.500 2.670.000 2.713.500 22.805.000

� 709.000 �.613.000 �.07�.000 1.941.000 1.886.000 1.359.500 918.500 1.1��.000 811.000 888.000 14.3�0.000

3 255.000 717.000 1.227.000 1.623.500 1.778.500 852.000 1.092.000 854.000 653.000 603.000 9.655.000

Total 2.399.500 5.066.000 5.317.500 5.795.000 6.002.000 4.671.000 4.579.000 4.611.500 4.134.000 4.204.500 46.780.000

Table �0. Overview of the costs according to the priorities 
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5.3 Praćenje stanja i prilagodljivo upravljanje

Plan upravljanja Parkom prirode Lonjsko polje bit će na snazi sljedećih 10 godina. 
Praćenje stanja ne podrazumijeva samo praćenje u smislu otkrivanja promjena staništa ili vrsta nego i praćenje provedbe svih aktivnosti predviđenih Planom uprav-
ljanja. Podatci skupljeni tijekom praćenja stanja bit će relevantni za usporedbu rezultata i procjenu postizanja željenih ciljeva, a glavni instrument za procjenu posti-
gnutih ciljeva bit će godišnja izvješća.
S obzirom na to da je upravljanje tekući proces podložan promjenama, novim znanstvenim i stručnim spoznajama i informacijama, Zakon predviđa reviziju Plana 
upravljanja nakon pet godina. Revizija može biti nastavak postojećeg stanja, izmjena cijelog Plana ili izmjena dijela Plana, a temelji se na principima prilagodljivog 
upravljanja.
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5.3 Monitoring the situation and flexible management

The Lonjsko Polje Nature Park Management Plan will be in force for the next ten years. Monitoring of the situation does not mean merely monitoring in the sense 
of detecting changes in habitats or species, but also monitoring of all the activities provided for in the Management Plan. Data collected during monitoring will be 
pertinent for a comparison of results and assessment of the achievement of the desired objectives, and the main instrument for assessment of the objectives ac-
hieved will be the annual reports.
Since management is an ongoing process that is subject to change, new scientific and specialised knowledge and information, the Law provides for a revision 
of the Plan after 5 years. Revision can mean a continuation of the existing situation, a change of the whole Plan or modification of the Plan, and is based on the 
principles of flexible management. 




